

# Grantee: Puerto Rico

## Grant: B-18-DP-72-0002

October 1, 2021 thru December 31, 2021

---

<b>Grant Number:</b> B-18-DP-72-0002	<b>Obligation Date:</b>	<b>Award Date:</b>
<b>Grantee Name:</b> Puerto Rico	<b>Contract End Date:</b> 05/12/2033	<b>Review by HUD:</b> Reviewed and Approved
<b>Grant Award Amount:</b> \$8,285,284,000.00	<b>Grant Status:</b> Active	<b>QPR Contact:</b> No QPR Contact Found
<b>LOCCS Authorized Amount:</b> \$8,285,284,000.00	<b>Estimated PI/RL Funds:</b>	
<b>Total Budget:</b> \$8,285,284,000.00		

### Disasters:

#### Declaration Number

FEMA-4336-PR  
FEMA-4339-PR

### Narratives

#### Mitigation Needs Assessment:

The methodology for determining risk-based mitigation needs for the citizens of Puerto Rico considers several interrelated factors and characteristics of the Puerto Rico system. Using the lifeline construct, PRDOH has identified the greatest needs within each of the critical and secondary lifelines by evaluating contributors and mitigators of instability in four key pillars: (1) local planning and regulations, (2) structure and infrastructure improvement needs, (3) natural systems protection, and (4) education and awareness.

Through the Hazard and Risk Analyses and the analysis of lifeline assets and stakeholder input, PRDOH has identified both contributors to instability, as well as existing and potential mitigators of instability in a disaster event. Instability is the tendency to be highly impacted by a disturbance or hazardous event. The goal of mitigation is to reduce instability and move Puerto Rico into a more resilient state.

True mitigation reduces risk to people, lifelines, buildings, infrastructure, ecosystems, and cultural, historic, and natural resources. Mitigation promotes the reduction in risks to critical infrastructure by evaluating potential threats, encouraging resiliency in infrastructure, and planning for redundancy in lifeline services. Each lifeline depends on multiple infrastructure sectors, businesses, and supply chains to function.

PRDOH has determined that infrastructure within each of the seven (7) lifelines could benefit from modernization and investment in retrofits to meet requirements of the latest International Building Code 2018 requirements adopted by the Government of Puerto Rico in November 2018.

New construction that incorporates self-sustaining systems lessens the dependence on fragile centralized systems, thereby promoting resilience. Built-in redundancy and utilization of green infrastructure is key. Improved coordination and governance between institutions, regional problem-solving collaboration, and systems that improve digital data collection, sharing and dissemination are essential in this endeavor.

#### Proposed Use of Funds:

Nestled in the Caribbean more than 1,000 miles from the nearest shore of the contiguous United States (US), Puerto Rico, a US territory since the year 1898, is home to roughly 3 million Americans. The natural gifts of this archipelago are plentiful—the National Park System’s only tropical rain forest is here, as are several bays filled with bioluminescent sea life, but the nature in Puerto Rico can also be fierce. Its people have had to endure and recover from a long history of hurricanes, earthquakes, landslides and other natural disasters, the most devastating of these being Hurricanes Irma and María, which hit the Island just weeks apart, in 2017. These events were declared the worst natural disaster in US history and left millions without power, without the ability to communicate, and many without food, water, or homes.

The geographic realities of living on a Caribbean Island, only 3,400 square miles in size that shares no state borders and is separated from its mainland country by more than 1,000 miles of open sea, require a mitigation-focused and collaborative approach to federally-backed investment in housing, infrastructure, and economic recovery, which must result in a demonstrable reduction in risk for the Island.

As the recovery needs in Puerto Rico increase with each disaster, the need for mitigation is ever present. The Government of Puerto Rico has been allocated \$8.285 billion in Community Development Block Grant - Mitigation (CDBG-MIT) funding for long-term planning and risk mitigation activities.

CDBG-MIT Programs in this Action Plan are structured to align with best practice mitigation guidance and current capital investments planned for the Island. PRDOH has identified four (4) unifying strategies built into the Mitigation programs to align with the coordination of mitigation projects and leverage requirements found at Federal Register Vol. 84, No. 169 (August 30, 2019), 84 FR 45847. These unifying strategies are woven into program design and incentivized through evaluation criteria and supported by the development of capacity-building tools, including the Risk Assessment evaluation tool released during stakeholder engagement. These strategies include:



- Capacity Building: Make central the importance of continued planning, transparency of information and data sharing critical to emergency response and resilience and increase the planning and implementation capacity for entities and citizens. A key component of increased capacity is also tied to the adoption of policies and procedures that reflect municipal and regional priorities with long-lasting effects on community risk reduction.
- Community and Regional Investment: Reduce the conditions of risk through community and regional level projects that identify transformative mitigation opportunities that serve the needs of vulnerable communities and reduce the displacement of individuals.
- Lifeline Stability and Strengthening: Strengthen the critical lifelines through prioritizing infrastructure improvements that avoid or reduce disruption of critical services while promoting sustainability.
- Alignment of Capital Investments: Alignment of CDBG-MIT programs and projects with other planned federal, state, regional, or local capital improvements.

Overall	This Report Period	To Date
<b>Total Projected Budget from All Sources</b>	\$0.00	\$8,285,284,000.00
<b>Total Budget</b>	\$0.00	\$8,285,284,000.00
<b>Total Obligated</b>	\$42,682.15	\$43,481.09
<b>Total Funds Drawdown</b>	\$2,811.36	\$3,610.30
<b>Program Funds Drawdown</b>	\$2,811.36	\$3,610.30
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$2,811.36	\$3,610.30
<b>HUD Identified Most Impacted and Distressed</b>	\$0.00	\$0.00
<b>Other Funds</b>	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

### Funds Expended

Overall	This Period	To Date
Puerto Rico Department of Housing	\$ 2,811.36	\$ 3,610.30

## Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
<b>Overall Benefit Percentage</b>	50.00%	52.56%	33.64%
<b>Overall Benefit Amount</b>	\$3,935,509,900.00	\$4,137,121,669.00	\$79.92
<b>Limit on Public Services</b>	\$1,242,792,600.00	\$0.00	\$0.00
<b>Limit on Admin/Planning</b>	\$1,657,056,800.00	\$414,264,200.00	\$3,372.73
<b>Limit on Admin</b>	\$414,264,200.00	\$414,264,200.00	\$3,372.73
<b>Most Impacted and Distressed</b>	\$8,285,284,000.00	\$8,285,284,000.00	\$0.00

## Overall Progress Narrative:

During the reporting period, the Puerto Rico Housing Department (PRDOH) completed the following in support of Administrative Budget MIT: Held the second open forum meeting with the Citizen Advisory Committee, MIT Program administrative tasks such as internal meetings, stakeholder communications, document review, among others. PRDOH continued to conduct hiring efforts, identifying staff to fill the following positions: In the Division of Administration one (1) Information System Manager title IT Manager; in the Division of Audit two (2) Senior Audit Program, four (4) Principal Auditor by title Audit Managers and two (2) Audit Program; In the Division of Communications; In the Division of Communications one (1) Official of Communications Public Outreach Specialist and one (1) Communications Director; In the Division of Economic Recovery one (1) Economic Recovery Grant Management, one (1) Deputy Director Economic, two (2) Assistant Technical Program; In the Division of Federal Compliance and Subrecipient one (1) Federal Compliance and Subrecipient Management Director, one (1) Executive Secretary, two (2) Document Manager, one (1) Reporting Specialist, three (3) Legal Advisors, four (4) Law Clerk; In the Division of Finance and Accounting one (1) Senior Accountant title pre intervention specialist, two (2) Reporting Specialist, two (2) Principal Accountant, one (1) Program Accountant title Entry Level; In the Division of Housing one (1) Administrative Secretary; In the Division of Infrastructure one (1) Reporting Specialist; In the Legal Division two (2) Legal Officer title regulation compliance specialist, 1 (one) policy and procedures manager, one (1) Compliance Manager, four (4) technical assistant, six (6) contract specialist; In the Division of Mitigation one (1) Administrative Secretary; In the Division of Monitoring two (2) Reporting Specialist, two (2) Senior Monitor, two (2) Monitoring Manager, five (5) Monitors; In the Division Of Pacification one (1) Control Specialist Document; In the Division of Procurement one (1) Contract Officer, one (1) Legal Advisor and six (6) Legal Officer; In the Division of titles one (1) Legal Advisor and three (3) Title Specialist. Related to the Procurement process, the Request for Quotations (RFQ) for Grant



Management Services for the Community Development Block Grant-Mitigation (CDBG-MIT) continued during the reporting period. PRDOH closed the proposal submission date on November 22, 2021.

## Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
Administration MIT B-18-DP-72-0002, Administration MIT	\$2,573.79	\$414,264,200.00	\$3,372.73
Housing MIT B-18-DP-72-0002, Housing MIT B-18-DP-72-	\$0.00	\$2,000,896,086.00	\$0.00
Infrastructure MIT B-18-DP-72-0002, Infrastructure MIT B-	\$159.84	\$4,566,451,166.00	\$159.84
Multi-Sector MIT B-18-DP-72-0002, Multi-Sector MIT B-18-	\$0.00	\$1,128,816,696.00	\$0.00
Planning MIT B-18-DP-72-0002, Planning MIT B-18-DP-72-	\$77.73	\$150,000,000.00	\$77.73
State Planning MIT B-18-DP-72-0002, State Planning MIT B-	\$0.00	\$24,855,852.00	\$0.00

## Activities

**Project # / Administration MIT B-18-DP-72-0002 / Administration MIT B-**



**Grantee Activity Number: MITA12ADM-DOH-NA****Activity Title: Administrative Budget MIT****Activity Type:**

Administration

**Activity Status:**

Under Way

**Project Number:**

Administration MIT B-18-DP-72-0002

**Project Title:**

Administration MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

N/A

**Completed Activity Actual End Date:****National Objective:**

NA

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$414,264,200.00

**Total Budget**

\$0.00 \$414,264,200.00

**Total Obligated**

\$42,443.16 \$43,242.10

**Total Funds Drawdown**

\$2,573.79 \$3,372.73

**Program Funds Drawdown**

\$2,573.79 \$3,372.73

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$2,573.79 \$3,372.73

Puerto Rico Department of Housing

\$2,573.79 \$3,372.73

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

Administrative expenses regarding the salaries, wages and other expenses carry out under the CDBG-DR MIT funds.

**Location Description:**

Central and regional offices throughout the island.

**Activity Progress Narrative:**

During the reporting period, the Puerto Rico Housing Department (PRDOH) completed the following in support of Administrative Budget MIT: Held the second open forum meeting with the Citizen Advisory Committee, MIT Program administrative tasks such as internal meetings, stakeholder communications, document review, among others. PRDOH continued to conduct hiring efforts, identifying staff to fill the following positions: In the Division of Administration one (1) Information System Manager title IT Manager; in the Division of Audit two (2) Senior Audit Program, four (4) Principal Auditor by title Audit Managers and two (2) Audit Program; In the Division of Communications; In the Division of Communications one (1) Official of Communications Public Outreach Specialist and one (1) Communications Director; In the Division of Economic Recovery one (1) Economic Recovery Grant Management, one (1) Deputy Director Economic, two (2) Assistant Technical Program; In the Division of Federal Compliance and Subrecipient one (1) Federal Compliance and Subrecipient Management Director, one (1) Executive Secretary, two (2) Document Manager, one (1) Reporting Specialist, three (3) Legal Advisors, four (4) Law Clerk; In the Division of Finance and Accounting one (1) Senior Accountant title pre intervention specialist, two (2) Reporting Specialist, two (2) Principal Accountant, one (1) Program Accountant title Entry Level; In the Division of Housing one (1) Administrative Secretary; In the Division of

Infrastructure one (1) Reporting Specialist; In the Legal Division two (2) Legal Officer title regulation compliance specialist, 1 (one) policy and procedures manager, one (1) Compliance Manager, four (4) technical assistant, six (6) contract specialist; In the Division of Mitigation one (1) Administrative Secretary; In the Division of Monitoring two (2) Reporting Specialist, two (2) Senior Monitor, two (2) Monitoring Manager, five (5) Monitors; In the Division Of Pacification one (1) Control Specialist Document; In the Division of Procurement one (1) Contract Officer, one (1) Legal Advisor and six (6) Legal Officer; In the Division of titles one (1) Legal Advisor and three (3) Title Specialist. Related to the Procurement process, the Request for Quotations (RFQ) for Grant Management Services for the Community Development Block Grant-Mitigation (CDBG-MIT) continued during the reporting period. PRDOH closed the proposal submission date on November 22, 2021.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None

**Project # / Housing MIT B-18-DP-72-0002 / Housing MIT B-18-DP-72-**



**Grantee Activity Number: MITH07SFH-DOH-LM****Activity Title: Single Family Housing Mitigation Program****Activity Type:**

MIT - Rehabilitation/reconstruction of residential structures

**Activity Status:**

Under Way

**Project Number:**

Housing MIT B-18-DP-72-0002

**Project Title:**

Housing MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Direct ( HouseHold )

**Completed Activity Actual End Date:****National Objective:**

Low/Mod

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00

\$1,600,896,086.00

**Total Budget**

\$0.00

\$1,600,896,086.00

**Total Obligated**

\$0.00

\$0.00

**Total Funds Drawdown**

\$0.00

\$0.00

**Program Funds Drawdown**

\$0.00

\$0.00

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$0.00

\$0.00

Puerto Rico Department of Housing

\$0.00

\$0.00

**Most Impacted and Distressed Expended**

\$0.00

\$0.00

**Activity Description:**

The Single-Family Housing Mitigation Program is available to all households in Puerto Rico that face risk as calculated in the Puerto Rico Risk Assessment. Due to limited resources, however, PRDOH has designed this Program to prioritize mitigation assistance to those households with an immediate threat that are uninhabitable due to damages from recent disaster or hazardous events, are under immediate threat due to damage from recent events, are applicants in the CDBG-DR R3 Program that are seeking mitigation (alternative solutions to relocation in the form of elevation, where feasible), are certified as a Substantially Damaged property under local regulations, and/or are located in a high risk area in Puerto Rico. The Single-Family Housing Mitigation Program has been designed to prioritize mitigation solutions according to the housing structure conditions, location and risk level for homeowners categorized under the priority applicants classifications, interested in repairs, rehabilitation, voluntary relocation or elevation as means to reduce the risk of loss of life and property. This Program offers individual flood and landslide threatened homeowners with the option to investigate the feasibility of elevation of their home, the feasibility of reinforcing the property foundation, or the alternative option for voluntary relocation.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

## Accomplishments Performance Measures

No Accomplishments Performance Measures

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None



**Grantee Activity Number: MITH08SIH-DOH-LM**

**Activity Title: Social Interest Housing Mitigation Program**

**Activity Type:**

MIT - Rehabilitation/reconstruction of residential structures

**Project Number:**

Housing MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Direct ( HouseHold )

**National Objective:**

Low/Mod

**Activity Status:**

Under Way

**Project Title:**

Housing MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:**

**Responsible Organization:**

Puerto Rico Department of Housing

<b>Overall</b>	<b>Oct 1 thru Dec 31, 2021</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	\$0.00	\$100,000,000.00
<b>Total Budget</b>	\$0.00	\$100,000,000.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

The Social Interest Housing Mitigation Program (SIHM) will be available for eligible organizations that have demonstrated experience working with populations to be served under this housing program, such as: homeless, senior citizens, domestic violence victims, persons with intellectual disability, persons with developmental and/ or physical disability, persons living with HIV/AIDS, individuals recovering from addiction and individuals with other functional or access needs.

The SIHM Program is intended to address the varying and localized need for mitigation against a number of hazardous threats, and not to limit projects based on the top risks at the Island-wide level, nor by an assumption of need in a generalized way. Community threats differ greatly when local geography and geographic susceptibility to hazards is considered. It is for this reason that the Program promotes data-informed decision making for all eligible applicant entities by launching the publicly transparent Risk and Critical Assets Assessment tools.

The goal for the Program is to address the mitigation needs by funding projects with high-quality, modern, resilient housing solutions for vulnerable populations and protected classes.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.





**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None



**Grantee Activity Number: MITH09MSC-DOH-LM**

**Activity Title: Multi-Sector Community Mitigation Program LM**

**Activity Type:**

MIT - Rehabilitation/reconstruction of residential structures

**Project Number:**

Housing MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Direct ( HouseHold )

**National Objective:**

Low/Mod

**Activity Status:**

Under Way

**Project Title:**

Housing MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:**

**Responsible Organization:**

Puerto Rico Department of Housing

Overall	Oct 1 thru Dec 31, 2021	To Date
<b>Total Projected Budget from All Sources</b>	\$0.00	\$153,000,000.00
<b>Total Budget</b>	\$0.00	\$153,000,000.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

Puerto Rican communities face a pressing need to reduce risk from a multitude of threats, which are most effectively addressed at the local level. This Program considers mitigation needs on a community-scale in an effort to address local risks while keeping communities together. By addressing these needs on a community rather than individual level, this Program promotes relocating or rebuilding neighborhoods and communities to lower the risk posed to its residents, enabling them to thrive in a lower risk environment.

This Program addresses the need to reduce loss of life and property by offering a community-based mitigation approach for self-defined neighborhoods and communities located in an area identified in the Risk Assessment as medium, medium high, or high. This approach to risk reduction allows for mitigation to take place on a more comprehensive scale and to address the range of known risks that threaten Puerto Rican communities, not just the risk of those disasters that have affected the Island in recent years such as hurricanes, earthquakes, and localized flood events.

In order to support community preservation, this Program considers a multi-sector approach to community need, based on the fact that Puerto Rican communities include single family housing, multi-family housing, infrastructure, and businesses. A multi-sector approach also addresses the need for risk reduction for condo owners and renters through the voluntary buyout or acquisition of multi-family condo and rental buildings.

This reduction of risk is furthered by PRDOH through the assistance to public housing units that is part of the Infrastructure HMGP match, which includes fifty-nine (59) potential public and multi-family housing projects with mitigative activities that stand to serve vulnerable communities.<sup>301</sup>

This community-based redevelopment or relocation program stands to offer the following benefits:

- Relocates residents out of harm’s way by strategically removing whole neighborhoods from high-risk areas.
- Restores natural function of floodplain for buyout areas converted to green space, which also lowers risk to surrounding built environment.
- Fortifies housing stock for redeveloped areas which could increase Community Rating System score –



potentially lowering National Flood Insurance Program (NFIP) and private insurance premiums.

- Synergizes private investment from the developer community with federal funding to create economic growth, jobs, and enhances quality of life around nodal resilience/improvements/development.
  - Preserves to the greatest extent possible the socio-economic fabric of existing communities and neighborhoods.
- PRDOH recognizes that the Caño Martín Peña community in San Juan, Puerto Rico, has invested significant planning efforts in identifying community-based mitigation needs, and therefore, identifies the community as a potential candidate for this Program. As this community is in an advanced planning stage, PRDOH will work with Caño Martín Peña to implement, at a minimum, a \$52 million dollar community-based project to serve the housing needs of its residents. Eligibility for the Program will be determined based on program criteria as published in the program guidelines.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None



**Grantee Activity Number: MITH09MSC-DOH-UN**

**Activity Title: Multi-Sector Community Mitigation Program UN**

**Activity Type:**

MIT - Rehabilitation/reconstruction of residential structures

**Project Number:**

Housing MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Direct ( HouseHold )

**National Objective:**

Urgent Need Mitigation

**Activity Status:**

Under Way

**Project Title:**

Housing MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:**

**Responsible Organization:**

Puerto Rico Department of Housing

Overall	Oct 1 thru Dec 31, 2021	To Date
<b>Total Projected Budget from All Sources</b>	\$0.00	\$147,000,000.00
<b>Total Budget</b>	\$0.00	\$147,000,000.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

Puerto Rican communities face a pressing need to reduce risk from a multitude of threats, which are most effectively addressed at the local level. This Program considers mitigation needs on a community-scale in an effort to address local risks while keeping communities together. By addressing these needs on a community rather than individual level, this Program promotes relocating or rebuilding neighborhoods and communities to lower the risk posed to its residents, enabling them to thrive in a lower risk environment.

This Program addresses the need to reduce loss of life and property by offering a community-based mitigation approach for self-defined neighborhoods and communities located in an area identified in the Risk Assessment as medium, medium high, or high. This approach to risk reduction allows for mitigation to take place on a more comprehensive scale and to address the range of known risks that threaten Puerto Rican communities, not just the risk of those disasters that have affected the Island in recent years such as hurricanes, earthquakes, and localized flood events.

In order to support community preservation, this Program considers a multi-sector approach to community need, based on the fact that Puerto Rican communities include single family housing, multi-family housing, infrastructure, and businesses. A multi-sector approach also addresses the need for risk reduction for condo owners and renters through the voluntary buyout or acquisition of multi-family condo and rental buildings.

This reduction of risk is furthered by PRDOH through the assistance to public housing units that is part of the Infrastructure HMGP match, which includes fifty-nine (59) potential public and multi-family housing projects with mitigative activities that stand to serve vulnerable communities.<sup>301</sup>

This community-based redevelopment or relocation program stands to offer the following benefits:

- Relocates residents out of harm’s way by strategically removing whole neighborhoods from high-risk areas.
- Restores natural function of floodplain for buyout areas converted to green space, which also lowers risk to surrounding built environment.
- Fortifies housing stock for redeveloped areas which could increase Community Rating System score –



potentially lowering National Flood Insurance Program (NFIP) and private insurance premiums.

- Synergizes private investment from the developer community with federal funding to create economic growth, jobs, and enhances quality of life around nodal resilience/improvements/development.
  - Preserves to the greatest extent possible the socio-economic fabric of existing communities and neighborhoods.
- PRDOH recognizes that the Caño Martín Peña community in San Juan, Puerto Rico, has invested significant planning efforts in identifying community-based mitigation needs, and therefore, identifies the community as a potential candidate for this Program. As this community is in an advanced planning stage, PRDOH will work with Caño Martín Peña to implement, at a minimum, a \$52 million dollar community-based project to serve the housing needs of its residents. Eligibility for the Program will be determined based on program criteria as published in the program guidelines.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None

**Project # / Infrastructure MIT B-18-DP-72-0002 / Infrastructure MIT B-**



**Grantee Activity Number: MITI04IMP-DOH-LM****Activity Title: Infrastructure Mitigation Program LM****Activity Type:**

MIT - Public Facilities and Improvements-Covered Projects

**Activity Status:**

Under Way

**Project Number:**

Infrastructure MIT B-18-DP-72-0002

**Project Title:**

Infrastructure MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Area ( Census )

**Completed Activity Actual End Date:****National Objective:**

Low/Mod

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00

\$1,283,225,583.00

**Total Budget**

\$0.00

\$1,283,225,583.00

**Total Obligated**

\$21.89

\$21.89

**Total Funds Drawdown**

\$21.59

\$21.59

**Program Funds Drawdown**

\$21.59

\$21.59

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$21.59

\$21.59

Puerto Rico Department of Housing

\$21.59

\$21.59

**Most Impacted and Distressed Expended**

\$0.00

\$0.00

**Activity Description:**

PRDOH will administer one (1) Mitigation Infrastructure Program intended to fund projects within the full range of eligible public facilities improvement activities so long as the project mitigates identified risk(s). Projects must demonstrate risk mitigation properties that benefit the population under the urgent need or LMI national objective, and LMI beneficiaries must be prioritized. The greater number of hazards mitigated by one project, the better. Smaller-scale projects that mitigate the most risk for specific neighborhoods, municipalities, or regions shall be considered if they are an established priority project and supported by a sound feasibility analysis and justification. The most competitive projects, however, will be those that leverage regional solutions and partnerships, provide a greater risk reduction benefit to the critical lifelines, and benefit more citizens. Due to the varying and localized need for mitigation against a number of hazardous threats, PRDOH does not want to limit projects based on the top risks at the Island-wide level, nor by an assumption of need in a generalized way. The ultimate goal of this Program is to strategically identify areas of risk and mitigate the most risk for the greatest amount of people in a cost-effective manner. This is best accomplished through planning, design, and innovation realized through the implementation of public facilities improvement eligible under this Program. Projects eligible for funding are intended to serve the needs of the people by allowing for scaled investments that make critical mitigation dollars accessible to all communities on the Island: municipal, regional, or Island-wide.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None



**Grantee Activity Number: MITI04IMP-DOH-UN****Activity Title: Infrastructure Mitigation Program UN****Activity Type:**

MIT - Public Facilities and Improvements-Covered Projects

**Activity Status:**

Under Way

**Project Number:**

Infrastructure MIT B-18-DP-72-0002

**Project Title:**

Infrastructure MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Area ( Census )

**Completed Activity Actual End Date:****National Objective:**

Urgent Need Mitigation

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00

\$1,283,225,583.00

**Total Budget**

\$0.00

\$1,283,225,583.00

**Total Obligated**

\$21.89

\$21.89

**Total Funds Drawdown**

\$21.59

\$21.59

**Program Funds Drawdown**

\$21.59

\$21.59

**Program Income Drawdown**

\$0.00

\$0.00

**Program Income Received**

\$0.00

\$0.00

**Total Funds Expended**

\$21.59

\$21.59

Puerto Rico Department of Housing

\$21.59

\$21.59

**Most Impacted and Distressed Expended**

\$0.00

\$0.00

**Activity Description:**

PRDOH will administer one (1) Mitigation Infrastructure Program intended to fund projects within the full range of eligible public facilities improvement activities so long as the project mitigates identified risk(s). Projects must demonstrate risk mitigation properties that benefit the population under the urgent need or LMI national objective, and LMI beneficiaries must be prioritized. The greater number of hazards mitigated by one project, the better. Smaller-scale projects that mitigate the most risk for specific neighborhoods, municipalities, or regions shall be considered if they are an established priority project and supported by a sound feasibility analysis and justification. The most competitive projects, however, will be those that leverage regional solutions and partnerships, provide a greater risk reduction benefit to the critical lifelines, and benefit more citizens. Due to the varying and localized need for mitigation against a number of hazardous threats, PRDOH does not want to limit projects based on the top risks at the Island-wide level, nor by an assumption of need in a generalized way. The ultimate goal of this Program is to strategically identify areas of risk and mitigate the most risk for the greatest amount of people in a cost-effective manner. This is best accomplished through planning, design, and innovation realized through the implementation of public facilities improvement eligible under this Program. Projects eligible for funding are intended to serve the needs of the people by allowing for scaled investments that make critical mitigation dollars accessible to all communities on the Island: municipal, regional, or Island-wide.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**



The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None



**Grantee Activity Number: MITI05HMG-DOH-LM****Activity Title: HMGP Match Set Aside LM****Activity Type:**

MIT - Public Facilities and Improvements-Covered Projects

**Project Number:**

Infrastructure MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Area ( Census )

**National Objective:**

Low/Mod

**Activity Status:**

Under Way

**Project Title:**

Infrastructure MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:****Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$500,000,000.00

**Total Budget**

\$0.00 \$500,000,000.00

**Total Obligated**

\$58.74 \$58.74

**Total Funds Drawdown**

\$58.33 \$58.33

**Program Funds Drawdown**

\$58.33 \$58.33

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$58.33 \$58.33

Puerto Rico Department of Housing

\$58.33 \$58.33

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

This Program includes a one (\$1) billion dollars set-aside for HMGP match to provide the required twenty-five percent (25%) non-federal match funding for FEMA HMGP projects through a Global Match Program. Projects funded by FEMA HMGP must comply with HMGP resilience standards and meet the mitigation standards of this Program according to the project evaluation criteria. By working with COR3 to execute dually funded resilience projects, PRDOH will advance long-term resilience to hazard risk identified in the Risk Assessment.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:****Accomplishments Performance Measures****No Accomplishments Performance Measures**

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None



**Grantee Activity Number: MITI05HMG-DOH-UN****Activity Title: HMGP Match Set Aside UN****Activity Type:**

MIT - Public Facilities and Improvements-Covered Projects

**Activity Status:**

Under Way

**Project Number:**

Infrastructure MIT B-18-DP-72-0002

**Project Title:**

Infrastructure MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Area ( Census )

**Completed Activity Actual End Date:****National Objective:**

Urgent Need Mitigation

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$500,000,000.00

**Total Budget**

\$0.00 \$500,000,000.00

**Total Obligated**

\$58.74 \$58.74

**Total Funds Drawdown**

\$58.33 \$58.33

**Program Funds Drawdown**

\$58.33 \$58.33

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$58.33 \$58.33

Puerto Rico Department of Housing

\$58.33 \$58.33

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

This Program includes a one (\$1) billion dollars set-aside for HMGP match to provide the required twenty-five percent (25%) non-federal match funding for FEMA HMGP projects through a Global Match Program. Projects funded by FEMA HMGP must comply with HMGP resilience standards and meet the mitigation standards of this Program according to the project evaluation criteria. By working with COR3 to execute dually funded resilience projects, PRDOH will advance long-term resilience to hazard risk identified in the Risk Assessment.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:****Accomplishments Performance Measures****No Accomplishments Performance Measures**

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

Activity Supporting Documents: None



**Grantee Activity Number: MITI06HFS-DOH-LM****Activity Title: Healthcare Facilities Set Aside LM****Activity Type:**

MIT - Public Facilities and Improvements-Covered Projects

**Activity Status:**

Under Way

**Project Number:**

Infrastructure MIT B-18-DP-72-0002

**Project Title:**

Infrastructure MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Area ( Census )

**Completed Activity Actual End Date:****National Objective:**

Low/Mod

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$500,000,000.00

**Total Budget**

\$0.00 \$500,000,000.00

**Total Obligated**

\$0.00 \$0.00

**Total Funds Drawdown**

\$0.00 \$0.00

**Program Funds Drawdown**

\$0.00 \$0.00

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$0.00 \$0.00

Puerto Rico Department of Housing

\$0.00 \$0.00

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

This Program includes a one (\$1) billion dollar set-aside to strengthen healthcare facilities for the benefit of medically underserved Puerto Ricans, and to minimize, through accessible healthcare, the fatalities likely from a disaster event. This can include improvements, expansions, and construction of new facilities to fortify and innovate buildings and permanent equipment. Improved and new facilities should demonstrably increase the capacity of Puerto Rico's healthcare system to mitigate the impacts of future disasters, both natural and human-caused, such as the COVID-19 pandemic. Building architecture for new construction must incorporate disaster-resistant building elements and self-sustaining power, water, and data communication features.

Such facilities should prove resistant to disaster-induced threats, thereby increasing the number of patients that can be sheltered and served in a disaster event. New resilient hospitals and clinics must be constructed to the most recent IBC 2018 standards and strategically located to reduce vulnerability to flooding and earthquakes. New facilities will be required to meet LEED or other appropriate green building standards. Building design should consider the integration of information technology and building architecture to support sustainable power and data communication. New construction must include the installation of tele-health technology.

Projects at or above \$50 million dollars could exceed the threshold established by HUD, thereby requiring a full BCA in order for the projects to qualify for funding.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None



**Grantee Activity Number: MITI06HFS-DOH-UN**

**Activity Title: Healthcare Facilities Set Aside UN**

**Activity Type:**

MIT - Public Facilities and Improvements-Covered Projects

**Activity Status:**

Under Way

**Project Number:**

Infrastructure MIT B-18-DP-72-0002

**Project Title:**

Infrastructure MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Area ( Census )

**Completed Activity Actual End Date:**

**National Objective:**

Urgent Need Mitigation

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall**

	<b>Oct 1 thru Dec 31, 2021</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	\$0.00	\$500,000,000.00
<b>Total Budget</b>	\$0.00	\$500,000,000.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

This Program includes a one (\$1) billion dollar set-aside to strengthen healthcare facilities for the benefit of medically underserved Puerto Ricans, and to minimize, through accessible healthcare, the fatalities likely from a disaster event. This can include improvements, expansions, and construction of new facilities to fortify and innovate buildings and permanent equipment. Improved and new facilities should demonstrably increase the capacity of Puerto Rico’s healthcare system to mitigate the impacts of future disasters, both natural and human-caused, such as the COVID-19 pandemic. Building architecture for new construction must incorporate disaster-resistant building elements and self-sustaining power, water, and data communication features.

Such facilities should prove resistant to disaster-induced threats, thereby increasing the number of patients that can be sheltered and served in a disaster event. New resilient hospitals and clinics must be constructed to the most recent IBC 2018 standards and strategically located to reduce vulnerability to flooding and earthquakes. New facilities will be required to meet LEED or other appropriate green building standards. Building design should consider the integration of information technology and building architecture to support sustainable power and data communication. New construction must include the installation of tele-health technology.

Projects at or above \$50 million dollars could exceed the threshold established by HUD, thereby requiring a full BCA in order for the projects to qualify for funding.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**





The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None

**Project # / Multi-Sector MIT B-18-DP-72-0002 / Multi-Sector MIT B-18-**



**Grantee Activity Number: MITM10EDI-DOH-UN****Activity Title: Economic Development Investment Portfolio for Grow****Activity Type:**

MIT - Economic Development

**Project Number:**

Multi-Sector MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Direct ( Person )

**National Objective:**

Urgent Need Mitigation

**Activity Status:**

Under Way

**Project Title:**

Multi-Sector MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:****Responsible Organization:**

Puerto Rico Department of Housing

**Overall**

	<b>Oct 1 thru Dec 31, 2021</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	\$0.00	\$628,816,696.00
<b>Total Budget</b>	\$0.00	\$628,816,696.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

The Economic Development Investment Portfolio for Growth – Lifeline Mitigation Program, is a mitigation-focused extension of the CDBG-DR program that will target funding for privately owned lifeline infrastructure to support Risk-Based Mitigation Needs. The launch of this program shall also take into account the changing economic landscape, as benefits of economic recovery efforts tied to the hurricanes are realized.

Revitalizing Puerto Rico through economic investment is more than a program. It is a commitment to the renewal and expansion of quality-of-life opportunities for Puerto Rican citizens, empowering them to own their own recovery from future hazard events. The means to accomplish such a goal are not found in a one-dimensional approach to economic funding, but rather in laying the foundation for ongoing evaluation, planning, and formulation of adaptive investment strategies that take into consideration the economic constraints and opportunities at that time.

Much like CDBG-DR, this mitigation-focused extension of the program is intended to fund large-scale redevelopment projects that are transformative in nature and create jobs as well as cascading economic impacts. Projects under this program are key to a comprehensive mitigation strategy to enable and nurture strategic growth nodes and strengthen economic vitality. The Program also seeks to maximize and bring private development to projects by leveraging Opportunity Zones where possible.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None



**Grantee Activity Number: MITM11CEW-DOH-UN****Activity Title: Community Energy and Water Resilience Installation****Activity Type:**

MIT - Rehabilitation/reconstruction of residential structures

**Activity Status:**

Under Way

**Project Number:**

Multi-Sector MIT B-18-DP-72-0002

**Project Title:**

Multi-Sector MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Direct ( HouseHold )

**Completed Activity Actual End Date:****National Objective:**

Urgent Need Mitigation

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall**

	<b>Oct 1 thru Dec 31, 2021</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	\$0.00	\$500,000,000.00
<b>Total Budget</b>	\$0.00	\$500,000,000.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

There are three (3) subprograms within the Community Energy and Water Resilience Installations Program:

I. HOME ENERGY AND WATER RESILIENCE IMPROVEMENTS. Max Award: \$30,000. Homes unprepared for the natural threats on the power grid were left vulnerable in the aftermath of Hurricanes Irma and María. Rebuilding to protect federal investment and to sustain recovery efforts requires resilient design and improvements that incorporate modern technology for life-sustaining purposes during off-grid events. Energy and water resilience efforts may include conducting a home energy evaluation and the promotion of energy efficiency and stability. Resilient design and improvements include things such as the installation of photovoltaic systems, solar generators, and battery storage at capacities aligned with household needs, including the consideration of critical medical needs.

Eligible applicants to this Program must own a single-family home structure in which a full-time resident resides, either the owner or a renter. Households must also be below eighty percent (80%) AMFI.

Priority will be given to:

- Elderly residents (sixty-five (65) years old or older)309
- Critical Recovery Workforce (CRW) personnel310
- Residents with high risk energy and water security311

II. COMMUNITY INSTALLATIONS. Max Award: \$2,000,000. Community installations of energy production and storage, water catchment systems, and sanitary sewer system solutions may be offered in order to complement home-based improvements or reduce household barriers to mitigation. Community installations may include larger kilowatt, bimodal systems that can support health, lighting, communication, and other backup energy needs of area residents. Community-based systems may also include public microgrids. Community-based water security interventions may be introduced, similarly, where a greater community need may be met, where more localized interventions are less feasible or cost-efficient, and in particular where the community is not part of the Island-wide water supply system (e.g. non-PRASA communities). For both energy



and water resilience efforts, these installations may be introduced in areas where housing typologies or existing structures cannot accommodate solar panels or water systems, or where a larger scale typology is more cost-efficient to serve the community.

Entities eligible to apply to this Program include:

- Units of general local government/ Local and Municipal Governments (including departments and divisions)
- Community-Based Development Organizations and private not-for-profits
- Non-governmental organization (501©(3)) or Not for Profit Entities

All applicants must demonstrate community support for proposed projects. This may include: documentation of consultation with the local municipality (ies) in which the project area and persons of benefit reside, letter(s) of support from community organizations or leaders representing the project area and persons of benefit, or through instruments such as formalized consortia or executed memoranda of agreement (MOA).

Community applicants will be required to submit a long-term operations and maintenance plan that addresses the operations and maintenance costs of the energy and/or water and wastewater infrastructure improved. All applicants are required to submit a long-term operations and maintenance plan and must identify reasonable milestones for any plan that will be reliant on proposed changes to existing taxation policies or tax collection practices.

Priority will be given to:

- Communities with fifty-one percent (51%) LMI beneficiaries (households below eighty percent (80%) AMFI)
- Communities with high risk energy and water security
- Communities not served by PRASA systems will be prioritized for water and wastewater solutions

III. INCENTIVE PROGRAM. Max Award: \$20,000 per household; \$1,500,000 per business. An incentive program covering up to \$20,000 or a designated percentage of household project costs will be offered to enable the installation of renewable energy systems, including storage, which provide electricity to the building during times of electric grid failure. This Program is available to residents and small to mid-sized businesses. This Program in particular is a viable option for assistance to the telecommunications sector in that privately-owned utilities of the Communications lifeline depend on energy to function.

Eligible applicants may include the owner of a single-family residential structure, or a business that supports, either directly or indirectly, one (1) of the seven (7) community lifelines. Businesses will be required to submit an operations and maintenance plan in order to qualify.

Priority will be given to:

- First priority will be given to households below eighty percent (80%) AMFI.
- First priority will be given to business applicants with privately-owned infrastructure that directly supports one (1) of the seven (7) community lifelines.
- Second priority will be given to business applicants that provide a public service benefit that directly or indirectly supports one (1) of the seven (7) community lifelines.

### Location Description:

Municipalities throughout the island.

### Activity Progress Narrative:

The activity was at the planning stage for the quarter herein.

### Section 3 Qualitative Efforts:

### Accomplishments Performance Measures

#### No Accomplishments Performance Measures

### Beneficiaries Performance Measures

#### No Beneficiaries Performance Measures found.

### Activity Locations

#### No Activity Locations found.

### Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

### Other Funding Sources Budgeted - Detail

#### No Other Match Funding Sources Found

---

### Activity Supporting Documents:

None





**Grantee Activity Number: MITP01RAD-DOH-NA****Activity Title: Risk and Asset Data Collection Program****Activity Type:**

MIT - Planning and Capacity Building

**Project Number:**

Planning MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Area ( Census )

**National Objective:**

NA

**Activity Status:**

Under Way

**Project Title:**

Planning MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:****Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$130,000,000.00

**Total Budget**

\$0.00 \$130,000,000.00

**Total Obligated**

\$77.73 \$77.73

**Total Funds Drawdown**

\$77.73 \$77.73

**Program Funds Drawdown**

\$77.73 \$77.73

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$77.73 \$77.73

Puerto Rico Department of Housing

\$77.73 \$77.73

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

The Risk and Asset Data (RAD) Collection Program will build on the foundation of the spatial data infrastructure created under the GeoFrame Program. This program will produce layers of hazard, asset, and risk data intended to complement the cadastral and land use data produced under the GeoFrame Program. It is intended to enhance the ability of citizens, private sector business and industry, mayors, governors and other leaders to make data-driven decisions that are rooted in an up-to-date comprehensive understanding of hazards, risks, and assets on the Island.

This Program encourages a common understanding of how mitigation investments reduce risks to people, homes, neighborhoods, cultural and historic resources, ecosystems, and lifelines. HUD encourages grantees in 84 FR 45838, 45849 to use CDBG-MIT funds to upgrade mapping, data, and other capabilities to better understand evolving potential disaster risk.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

## Accomplishments Performance Measures

No Accomplishments Performance Measures

## Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

## Activity Locations

No Activity Locations found.

## Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

## Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

---

**Activity Supporting Documents:**

None





**Grantee Activity Number: MITP02MAP-DOH-NA**

**Activity Title: Mitigation and Adaptation Policy Support Program**

**Activity Type:**

MIT - Planning and Capacity Building

**Project Number:**

Planning MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Area ( Census )

**National Objective:**

NA

**Activity Status:**

Under Way

**Project Title:**

Planning MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:**

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall**

	<b>Oct 1 thru Dec 31, 2021</b>	<b>To Date</b>
<b>Total Projected Budget from All Sources</b>	\$0.00	\$10,000,000.00
<b>Total Budget</b>	\$0.00	\$10,000,000.00
<b>Total Obligated</b>	\$0.00	\$0.00
<b>Total Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Funds Drawdown</b>	\$0.00	\$0.00
<b>Program Income Drawdown</b>	\$0.00	\$0.00
<b>Program Income Received</b>	\$0.00	\$0.00
<b>Total Funds Expended</b>	\$0.00	\$0.00
Puerto Rico Department of Housing	\$0.00	\$0.00
<b>Most Impacted and Distressed Expended</b>	\$0.00	\$0.00

**Activity Description:**

The Mitigation and Adaptation Policy Support Program builds on information related to policy needs across the Island collected through the stakeholder engagement process for this Action Plan, the Disaster Recovery Planning Programs, including the MRP Program, WCRP Program, and the GeoFrame Program. It shall also utilize, as it becomes available, the information collected under the CDBG-MIT Planning and Capacity Building and RAD Collection Programs.

Adaptation and policy support refer to the use of policy, building code, land use plans, zoning, and planning and capacity building interventions to enhance local jurisdictional and community ability to prepare and plan for, avoid, absorb, recover from, and more successfully adapt to potential risk from hazardous events. The evaluation of social structures, such as policy and governance of development in Puerto Rico, shall be based on the geographically based Risk Assessment completed and made available to the public, which yields an increased understanding of risk to integrate and align local, state, and federal policies that impact mitigation and long-term resilience in Puerto Rico.

The Mitigation and Adaptation Policy Support Program will further the policy-related goals identified by HUD in 84 FR 45838. The Federal Register seeks to support the adoption of policies that reflect municipal and regional priorities that will have long-lasting effects on community risk reduction and lessen the cost of future disasters. The Federal Register also encourages grantees to use CDBG-MIT funds to improve many of their governmental functions to better position jurisdictions to be more resilient in the face of future disasters.

A comprehensive policy analysis shall consider multi-hazard mitigation policy changes to create a policy framework that increases the adaptive capacity of local jurisdictions and neighborhoods including but not limited to:

- Limiting and preventing development in high hazard areas such as: using conservation easements to protect environmentally significant portions of parcels from development; acquiring hazardous areas for conservation or restoration as a functional public park or natural mitigation asset; and/or acquiring safe sites for public



facilities (e.g., schools, police/fire stations, etc.).

- Adopting development regulations in hazard areas such as: requiring setbacks from hazardous areas such as shorelines, steep slopes, or wetlands; requiring conditional or special use permits for the development of known hazard areas; adopting impervious cover limits; offering expanded development rights to developers/businesses for performing mitigation retrofits; and/or incorporating restrictive covenants on properties located in known hazard areas.
- Limiting density of development in high hazard areas such as: increasing minimum lot size for development; designating agricultural use districts; ensuring zoning ordinance encourages higher density outside of high risk areas; requiring clustering for planned unit developments in the zoning ordinance to reduce densities in known hazard areas; establishing a local transfer of development rights (TDR) program for risk in known hazard areas; and/or establishing a process to reduce densities in damaged areas following a disaster event.
- Strengthening land use regulations to reduce hazard risk through activities such as: using bonus/incentive zoning to encourage mitigation measures for private land development; using conditional use zoning to require mitigation measures for private land development; establishing a process to use overlay zones to require mitigation techniques in high-hazard districts; adopting a post-disaster recovery ordinance based on a plan to regulate repair activity; adopting environmental review standards; and/or incorporating proper species selection, planting, and maintenance practices into landscape ordinances.
- Supporting local adoption and enforcement of building code and inspections to help ensure buildings can adequately withstand damage during hazard events such as: adopting locally the requirements of Puerto Rico Codes 2018270 standards and appropriate International Residential Code (IRC); incorporating higher standards for hazard resistance in the local application of the building code; considering the orientation of new development during design (e.g., subdivisions, buildings, infrastructure, etc.); establishing moratorium procedures to guide the suspension of post-disaster reconstruction permits; and/or establishing "value-added" incentives for hazard-resistant construction practices beyond code requirements.
- Creating local funding mechanisms to leverage resources through measures such as: establishing a local reserve fund for public mitigation measures; using impact fees to help fund public hazard mitigation projects related to land development (e.g., increased runoff); requiring a development impact tax on new construction to mitigate the impacts of that development; recruiting local financial institutions to participate in "good neighbor" lending for private mitigation practices; and/or providing a local match to federal funds that can pay for private mitigation practices.
- Utilize incentives and disincentives to promote hazard mitigation through measures such as: using special tax assessments to discourage builders from constructing in hazardous areas; using insurance incentives and disincentives; providing tax incentives for the development of low-risk hazard parcels and to encourage infill development; waiving permitting fees for home construction projects related to mitigation; using tax abatements, public subsidies, and other incentives to encourage private mitigation practices; and/or reducing or deferring the tax burden for undeveloped hazard areas facing development pressure.

### Location Description:

Municipalities throughout the island.

### Activity Progress Narrative:

The activity was at the planning stage for the quarter herein.

### Section 3 Qualitative Efforts:

## Accomplishments Performance Measures

### No Accomplishments Performance Measures

## Beneficiaries Performance Measures

### No Beneficiaries Performance Measures found.

## Activity Locations

### No Activity Locations found.

### Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

## Other Funding Sources Budgeted - Detail

### No Other Match Funding Sources Found



**Activity Supporting Documents:**

None



**Grantee Activity Number: MITP03PCB-DOH-NA****Activity Title: Planning and Capacity Building Program****Activity Type:**

MIT - Planning and Capacity Building

**Activity Status:**

Under Way

**Project Number:**

Planning MIT B-18-DP-72-0002

**Project Title:**

Planning MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Projected End Date:**

04/18/2033

**Benefit Type:**

Area ( Census )

**Completed Activity Actual End Date:****National Objective:**

NA

**Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$10,000,000.00

**Total Budget**

\$0.00 \$10,000,000.00

**Total Obligated**

\$0.00 \$0.00

**Total Funds Drawdown**

\$0.00 \$0.00

**Program Funds Drawdown**

\$0.00 \$0.00

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$0.00 \$0.00

Puerto Rico Department of Housing

\$0.00 \$0.00

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

The Planning and Capacity Building Program will build on information and progress made through the CDBG-DR Planning Programs including the MRP Program, WCRP Program, and the GeoFrame Program. It will also utilize, as it becomes available, information collected under the CDBG-MIT RAD Collection Program. Finally, the program will continue and expand on stakeholder engagement to develop and implement a regional approach to planning, permitting, and enforcement that supports risk identification and mitigation.

The Planning and Capacity Building Program is intended to strengthen the capacity of state agencies, municipalities, NGOs and existing regional partnerships by assisting in the formation and/or strengthening and formalizing existing, regional consortia to conduct mitigation enhancing activities. These activities will range from narrow to broad. Some activities may include mitigation planning, green infrastructure education programs, emergency management training and demonstrations for building code compliance. Additional activities may include broad-based mandates such as furthering regional economic development planning, promoting safe and affordable housing, and assisting in access to private, state, and federal funding for activities that benefit the lifeline sectors, among others.

HUD emphasizes capacity building in 84 FR 45838 for multiple levels of government and the benefits of regional (multi-jurisdictional) planning and cooperation as a means for increasing capacity. The Planning and Capacity Building Program seeks to further those goals by supporting regional and multi-jurisdictional approaches to planning that enhances assessment and mitigation of risk.

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:** None

**Project # / State Planning MIT B-18-DP-72-0002 / State Planning MIT B-**



**Grantee Activity Number: MITP13POP-DOH-NA****Activity Title: Planning Oversight****Activity Type:**

MIT - Planning and Capacity Building

**Project Number:**

State Planning MIT B-18-DP-72-0002

**Projected Start Date:**

04/19/2021

**Benefit Type:**

Area ( Census )

**National Objective:**

NA

**Activity Status:**

Under Way

**Project Title:**

State Planning MIT B-18-DP-72-0002

**Projected End Date:**

04/18/2033

**Completed Activity Actual End Date:****Responsible Organization:**

Puerto Rico Department of Housing

**Overall****Total Projected Budget from All Sources****Oct 1 thru Dec 31, 2021 To Date**

\$0.00 \$24,855,852.00

**Total Budget**

\$0.00 \$24,855,852.00

**Total Obligated**

\$0.00 \$0.00

**Total Funds Drawdown**

\$0.00 \$0.00

**Program Funds Drawdown**

\$0.00 \$0.00

**Program Income Drawdown**

\$0.00 \$0.00

**Program Income Received**

\$0.00 \$0.00

**Total Funds Expended**

\$0.00 \$0.00

Puerto Rico Department of Housing

\$0.00 \$0.00

**Most Impacted and Distressed Expended**

\$0.00 \$0.00

**Activity Description:**

Through the Planning and Capacity Building Program, PRDOH will work directly with applicant entities to create formalized regional consortia or strengthen existing entities that provide increased development capacity on a multi-jurisdictional basis. The program will offer technical assistance by partnering with federal agencies, national associations and other organizations to provide educational and capacity building support services. This increase in capacity will benefit state agencies, municipalities, NGOs, planning and development organizations, and other public-serving entities and organizations in the evaluation and support of partnerships to promote mitigation.

Activities of regional cooperation that promote mitigation by strengthening lifelines can include, but are not limited to:

\*Disaster and Mitigation Planning

\*Economic and Community Development activities

\*Housing

\*Natural Resource Conservation and Protection

\*Materials Management

\*Watershed Management

\*Transportation and Transit

\*Social Services

According to the Lincoln Institute of Land Policy, regionalism “generally refers to ways of thinking and acting at the regional scale. As one example, the National Association of Development Organizations (NADO) states, “(N)atural disasters do not obey local jurisdictional boundaries. [...] (R)egional hazard mitigation planning activities offer the benefit of pooling regional resources and developing a more integrated regional approach to disaster planning across jurisdictional lines.

Further, the benefits of regionalism can extend far beyond disaster planning and encompass a variety of other activities that contribute to an area’s greater natural, economic, and social resilience. Again, according to

NADO, such regional benefit can be achieved through the formal development of regional consortia, commonly known as Regional Development Organizations (RDO). “Known locally as councils of governments, regional planning commissions, economic development districts, and other names, RDOs provide various types of support to their member communities in a host of service areas. RDOs can open the door to grant and loan funding, provide administrative support, and supply valuable staff support and access to technology. For rural places, in particular, they can play a critical role in towns that may have limited capacity and resources.”

**Location Description:**

Municipalities throughout the island.

**Activity Progress Narrative:**

The activity was at the planning stage for the quarter herein.

**Section 3 Qualitative Efforts:**

**Accomplishments Performance Measures**

**No Accomplishments Performance Measures**

**Beneficiaries Performance Measures**

**No Beneficiaries Performance Measures found.**

**Activity Locations**

**No Activity Locations found.**

**Other Funding Sources**

**Amount**

No Other Funding Sources Found

Total Other Funding Sources

**Other Funding Sources Budgeted - Detail**

**No Other Match Funding Sources Found**

---

**Activity Supporting Documents:**

None

