
Estas proyecciones se desarrollan en base a la información disponible al momento y pueden ser modificadas al surgir nuevas condiciones e información. 
CDBG-MIT - Proyecciones de Rendimiento

MIT - Facilidades Publicas y Mejoras-Proyectos Cubiertos (PR10) 06/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023 01/2024 04/2024 07/2024 10/2024 01/2025 04/2025 07/2025 10/2025 01/2026 04/2026 07/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030
Projected   # of Linear miles of Public Improvement 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4.5 4.5 4.5 4.5 4.5 4.5 4.5 4.5 4.5 4.5

# of Linear miles of Public Improvement 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5 0 0 0 0 0 0 0 0 0
Actual 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Linear miles of Public Improvement (Populated from QPR Reporting)
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Puerto Rico Mitigation Program
Public Facilities Accomplishments

Projected   # of Linear miles of
Public Improvement
Actual

DRGR Activity Types: (1) Acq, constr, reconstr of public facilities; (2) Constr/reconstr of water lift stations; (3) Constr/reconstr of water/sewer lines or systems; (4) Dike/dam/stream-river bank repairs; and (5) Rehab/reconstr of public 
facilities


