
Projections of Outcomes 

Residential Rehab and Reconstruction 04/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023 01/2024 04/2024 07/2024 10/2024 01/2025 04/2025 07/2025 10/2025 01/2026 04/2026 07/2026 10/2026 1/2027 4/2027 7/2027 10/2027 01/2028 04/2028 07/2028 10/2028 01/2029

Projected Units 0 0 0 0 0 0 19 41 71 123 198 279 368 457 546 635 724 813 902 991 1,080 1,161 1,242 1,323 1,382 1,427 1,466 1,482

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 19 22 30 52 75 81 89 89 89 89 89 89 89 89 89 81 81 81 59 45 39 16

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting)
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Puerto Rico Disaster Recovery Program
Residential Rehab & Reconstruction Accomplishments

Projected Units

Actual Units

These projections are developed based on limited information, with broad assumptions and change as new information and conditions arise.


