
These projections are developed based on limited information and with broad assumptions, and changes as new information and conditions arise.
CDBG-MIT - Financial Projections

Housing 10/2020 1/2021 4/2021 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Expenditures $0 $0 $0 $0 $0 $0 $934 $13,253 $35,574 $85,822 $201,177 $525,071 $1,402,801 $2,681,390 $5,714,747 $13,646,821 $20,427,504 $33,008,145 $53,586,905 $90,563,370 $131,901,287 $176,036,466 $223,215,480 $272,708,809 $324,580,390 $380,208,162 $443,436,823 $510,266,377 $580,696,826 $654,728,168 $737,763,990 $834,419,888 $936,464,667 $1,042,711,237 $1,121,301,766 $1,220,942,956 $1,280,364,438 $1,333,183,233 $1,385,762,119 $1,441,783,156 $1,515,414,499 $1,575,119,392 $1,634,584,376 $1,689,944,793 $1,738,727,189 $1,791,753,171 $1,845,179,602 $1,899,700,803 $1,952,303,073 $1,988,591,047 $2,000,895,625

Quarterly Projection $0 $0 $0 $0 $0 $0 $934 $12,318 $22,322 $50,248 $115,355 $323,895 $877,730 $1,278,589 $3,033,357 $7,932,074 $6,780,683 $12,580,642 $20,578,760 $36,976,465 $41,337,917 $44,135,180 $47,179,013 $49,493,329 $51,871,581 $55,627,772 $63,228,661 $66,829,555 $70,430,448 $74,031,342 $83,035,822 $96,655,898 $102,044,779 $106,246,570 $78,590,529 $99,641,190 $59,421,482 $52,818,796 $52,578,886 $56,021,037 $73,631,343 $59,704,894 $59,464,984 $55,360,417 $48,782,396 $53,025,982 $53,426,431 $54,521,201 $52,602,270 $36,287,974 $12,304,578

Actual Expenditure $0 $0 $0 $0 $0 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461 $461

Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $461

Infrastructure 10/2020 1/2021 4/2021 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Expenditures $0 $0 $0 $0 $0 $0 $495 $17,956 $122,667 $423,526 $1,134,442 $3,770,377 $9,090,452 $14,570,355 $22,335,260 $32,923,144 $46,720,895 $63,213,096 $84,468,892 $107,301,145 $134,699,849 $165,847,832 $219,512,776 $310,659,928 $447,653,447 $607,479,218 $776,437,892 $949,963,015 $1,132,621,040 $1,338,111,319 $1,555,017,723 $1,783,340,255 $2,034,495,039 $2,297,065,950 $2,571,052,987 $2,868,872,278 $3,108,610,935 $3,327,800,565 $3,542,423,745 $3,723,772,707 $3,851,633,325 $3,974,927,492 $4,093,655,208 $4,210,099,699 $4,310,561,612 $4,397,324,174 $4,465,820,934 $4,497,786,088 $4,525,184,792 $4,548,017,045 $4,566,450,625

Quarterly Projection $0 $0 $0 $0 $0 $0 $495 $17,462 $104,710 $300,860 $710,916 $2,635,935 $5,320,075 $5,479,904 $7,764,905 $10,587,885 $13,797,750 $16,492,202 $21,255,796 $22,832,253 $27,398,704 $31,147,983 $53,664,944 $91,147,152 $136,993,519 $159,825,772 $168,958,673 $173,525,124 $182,658,025 $205,490,278 $216,906,405 $228,322,531 $251,154,784 $262,570,911 $273,987,038 $297,819,290 $239,738,658 $219,189,630 $214,623,179 $181,348,962 $127,860,618 $123,294,167 $118,727,716 $116,444,491 $100,461,914 $86,762,562 $68,496,759 $31,965,154 $27,398,704 $22,832,253 $18,433,580

Actual Expenditure $0 $0 $0 $0 $160 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541 $541

Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $160 $381

Planning & Admin 10/2020 1/2021 4/2021 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Expenditures $0 $0 $0 $0 $0 $0 $13,919 $100,108 $343,437 $1,295,421 $5,245,676 $10,528,420 $20,485,449 $26,013,435 $31,350,324 $41,122,722 $52,192,740 $61,271,235 $67,893,872 $77,824,784 $86,194,768 $97,833,762 $107,714,401 $118,423,214 $130,550,968 $142,013,240 $154,857,868 $168,920,474 $186,373,527 $204,471,685 $223,266,099 $242,774,469 $263,688,321 $285,501,278 $307,993,341 $330,798,676 $353,903,142 $376,568,590 $398,417,366 $422,651,170 $446,486,183 $467,218,750 $485,318,296 $502,054,857 $517,979,029 $532,607,213 $545,665,831 $560,449,582 $572,061,275 $581,330,744 $589,105,942

Quarterly Projection $0 $0 $0 $0 $0 $0 $13,919 $86,189 $243,329 $951,984 $3,950,255 $5,282,743 $9,957,030 $5,527,986 $5,336,889 $9,772,398 $11,070,018 $9,078,495 $6,622,637 $9,930,912 $8,369,984 $11,638,995 $9,880,639 $10,708,813 $12,127,754 $11,462,272 $12,844,628 $14,062,606 $17,453,053 $18,098,158 $18,794,414 $19,508,370 $20,913,852 $21,812,957 $22,492,063 $22,805,335 $23,104,466 $22,665,448 $21,848,776 $24,233,804 $23,835,013 $20,732,567 $18,099,545 $16,736,561 $15,924,172 $14,628,183 $13,058,619 $14,783,750 $11,611,693 $9,269,469 $7,775,198

Actual Expenditure $0 $0 $0 $799 $3,450 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110 $14,110

Actual Quarterly Expend (from QPRs) $0 $0 $0 $799 $2,652 $10,659

Multi-Sector 10/2020 1/2021 4/2021 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Expenditures $0 $0 $0 $0 $0 $0 $356 $5,351 $51,547 $139,685 $314,223 $670,686 $1,072,475 $1,662,654 $2,597,268 $5,844,073 $8,919,840 $13,464,005 $18,134,624 $24,972,802 $34,547,818 $51,480,069 $74,056,403 $102,276,820 $133,319,279 $167,183,780 $206,692,364 $260,875,566 $330,862,201 $407,057,328 $486,074,497 $573,557,791 $640,996,293 $695,179,494 $748,233,879 $800,159,447 $849,827,382 $892,722,416 $934,488,634 $975,126,035 $1,002,669,162 $1,024,116,679 $1,044,435,380 $1,062,496,447 $1,079,428,698 $1,095,232,131 $1,106,520,298 $1,114,422,015 $1,121,194,915 $1,126,835,672 $1,128,816,696

Quarterly Projection $0 $0 $0 $0 $0 $0 $356 $4,996 $46,196 $88,138 $174,537 $356,463 $401,790 $590,179 $934,614 $3,246,804 $3,075,767 $4,544,165 $4,670,619 $6,838,178 $9,575,017 $16,932,250 $22,576,334 $28,220,417 $31,042,459 $33,864,501 $39,508,584 $54,183,201 $69,986,635 $76,195,127 $79,017,169 $87,483,294 $67,438,502 $54,183,201 $53,054,385 $51,925,568 $49,667,935 $42,895,034 $41,766,218 $40,637,401 $27,543,127 $21,447,517 $20,318,701 $18,061,067 $16,932,250 $15,803,434 $11,288,167 $7,901,717 $6,772,900 $5,640,757 $1,981,024

Actual Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0

Total Expenditures 10/2020 1/2021 4/2021 7/2021 10/2021 1/2022 4/2022 7/2022 10/2022 1/2023 4/2023 7/2023 10/2023 1/2024 4/2024 7/2024 10/2024 1/2025 4/2025 7/2025 10/2025 1/2026 4/2026 7/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Expenditures $0 $0 $0 $0 $0 $0 $15,703 $136,668 $553,226 $1,944,455 $6,895,518 $15,494,553 $32,051,177 $44,927,834 $61,997,599 $93,536,760 $128,260,978 $170,956,482 $224,084,293 $300,662,100 $387,343,721 $491,198,129 $624,499,059 $804,068,771 $1,036,104,084 $1,296,884,401 $1,581,424,947 $1,890,025,433 $2,230,553,594 $2,604,368,500 $3,002,122,309 $3,434,092,402 $3,875,644,319 $4,320,457,959 $4,748,581,973 $5,220,773,357 $5,592,705,897 $5,930,274,805 $6,261,091,864 $6,563,333,068 $6,816,203,169 $7,041,382,314 $7,257,993,260 $7,464,595,796 $7,646,696,528 $7,816,916,690 $7,963,186,665 $8,072,358,488 $8,170,744,055 $8,244,774,509 $8,285,268,889

Quarterly Projection $0 $0 $0 $0 $0 $0 $15,703 $120,965 $416,558 $1,391,229 $4,951,063 $8,599,036 $16,556,624 $12,876,657 $17,069,765 $31,539,161 $34,724,218 $42,695,504 $53,127,811 $76,577,807 $86,681,621 $103,854,408 $133,300,930 $179,569,712 $232,035,313 $260,780,317 $284,540,546 $308,600,486 $340,528,161 $373,814,906 $397,753,809 $431,970,093 $441,551,917 $444,813,639 $428,124,014 $472,191,384 $371,932,540 $337,568,908 $330,817,059 $302,241,204 $252,870,101 $225,179,145 $216,610,946 $206,602,536 $182,100,732 $170,220,161 $146,269,976 $109,171,823 $98,385,567 $74,030,453 $40,494,380

Actual Expenditure $0 $0 $0 $799 $3,610 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111 $15,111

Actual Quarterly Expend (from QPRs) $0 $0 $0 $799 $2,811 $11,501
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Housing Assistance Expenditures

Projected Expenditures
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Puerto Rico Mitigation Program
Non-Housing Assistance Expenditures

Projected Expenditures

Actual Expenditure

$0

$100

$200

$300

$400

$500

$600

$700

1
0

/2
0

2
0

4
/2

0
2

1

1
0

/2
0

2
1

4
/2

0
2

2

1
0

/2
0

2
2

4
/2

0
2

3

1
0

/2
0

2
3

4
/2

0
2

4

10
/2

02
4

4
/2

0
2

5

1
0

/2
0

2
5

4
/2

0
2

6

1
0

/2
0

2
6

4
/2

0
2

7

1
0

/2
0

2
7

4
/2

0
2

8

1
0

/2
0

2
8

4
/2

0
2

9

10
/2

02
9

4
/2

0
3

0

1
0

/2
0

3
0

4
/2

0
3

1

1
0

/2
0

3
1

4
/2

0
3

2

1
0

/2
0

3
2

4
/2

0
3

3

M
ill

io
n

s

Puerto Rico Mitigation Program
Planning & Administrative Expenditures

Projected Expenditures

Actual Expenditure
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Puerto Rico Mitigation Program
Total CDBG-DR Grant Expenditures

Projected Expenditures

Actual Expenditure
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Projected Expenditures

Actual Expenditure



These projections are developed based on limited information and with broad assumptions, and changes as new information and conditions arise.
CDBG-MIT - Performance Projections

Residential Rehab and Reconstruction 06/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023 01/2024 04/2024 07/2024 10/2024 01/2025 04/2025 07/2025 10/2025 01/2026 04/2026 07/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Units 0 0 0 0 0 0 0 0 0 40 110 200 300 400 522 644 766 888 1010 1132 1254 1376 1498 1620 1742 1864 1986 2108 2230 2352 2474 2596 2718 2840 2962 3084 3206 3321 3421 3511 3586 3651 3692 3692 3692

# of Housing Units (Quarterly Projection) 0 0 0 0 0 0 0 0 0 40 70 90 100 100 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 122 115 100 90 75 65 41 0 0

Actual Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Housing Units (Populated from QPR Reporting)

Public Facilities 06/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023 01/2024 04/2024 07/2024 10/2024 01/2025 04/2025 07/2025 10/2025 01/2026 04/2026 07/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Facilities 0 0 0 0 0 0 2 2 2 5 5 10 10 15 15 15 25 35 35 35 45 45 45 56 67 67 82 82 97 97 112 112 122 122 127 132 132 132 137 140 143 145 145 145 145

# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 2 0 0 3 0 5 0 5 0 0 10 10 0 0 10 0 0 11 11 0 15 0 15 0 15 0 10 0 5 5 0 0 5 3 3 2 0 0 0

Actual Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Public Facilities (Populated from QPR Reporting)

Quarterly Projections by Activity Type:

MIT - Public Facilities and Improvements

# of Public Facilities 0 0 0 0 0 0 2 0 0 3 0 5 0 5 0 0 10 10 0 0 10 0 0 11 11 0 15 0 15 0 15 0 10 0 5 5 0 0 5 3 3 2 0 0 0

Construction/reconstruction of water lift stations

# of Public Facilities

Construction/reconstruction of water/sewer lines or systems

# of Public Facilities

Dike/dam/stream-river bank repairs

# of Public Facilities

Rehabilitation/reconstruction of public facilities

# of Public Facilities

Economic Development 06/2022 07/2022 10/2022 01/2023 04/2023 07/2023 10/2023 01/2024 04/2024 07/2024 10/2024 01/2025 04/2025 07/2025 10/2025 01/2026 04/2026 07/2026 10/2026 1/2027 4/2027 7/2027 10/2027 1/2028 4/2028 7/2028 10/2028 1/2029 4/2029 7/2029 10/2029 1/2030 4/2030 7/2030 10/2030 1/2031 4/2031 7/2031 10/2031 1/2032 4/2032 7/2032 10/2032 1/2033 4/2033

Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 237 512 796 1,099 1,419 1,766 2113 2460 2807 3154 3501 3848 4195 4542 4889 5236 5583 5930 6277 6624 6971 7318 7665 8012 8331 8640 8940 9136 9276 9396 9456 9496

# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 237 275 284 303 320 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 319 309 300 196 140 120 60 40

Actual Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

# of Jobs Created/Retained (Populated from QPR Reporting)

# of Permanent Jobs Created 0 0 0 0 0 0 0 0 0 0 0 0 0 237 275 284 303 320 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 347 319 309 300 196 140 120 60 40

# of Permanent Jobs Retained 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Puerto Rico Mitigation Program
New Housing Construction Accomplishments

Projected Units

Actual Units
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Puerto Rico Mitigation Program
Public Facilities Accomplishments

Projected Facilities

Actual Facilities

DRGR Activity Types: (1) Acq, constr, reconstr of public facilities; (2) Constr/reconstr of water lift stations; (3) Constr/r econstr of water/sewer lines or systems; (4) Dike/dam/stream -river bank repairs; and (5) Rehab/reconstr of public 
facilities
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Puerto Rico Mitigation Program
Economic Development Accomplishments

Projected Jobs

Actual Jobs

DRGR Measure Types: (1) # of Permanent Jobs Created; and (2) # of Permanent Jobs Retained
c


