
These projections are developed based on limited information and with broad assumptions, and changes as new information and conditions arise.

R3 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $2,133 $35,406 $114,541 $4,481,559 $12,202,765 $37,013,278 $47,096,480 $67,206,355 $101,570,985 $165,735,668 $237,666,852 $314,527,853 $396,083,053 $480,291,702 $587,810,736 $748,921,758 $842,622,239 $978,145,257 $1,080,534,513 $1,200,822,628 $1,289,088,439 $1,396,483,774 $1,474,150,411 $1,544,644,306 $1,628,488,988 $1,674,994,284 $1,733,570,195 $1,778,471,383 $1,822,659,161 $1,873,693,271 $1,910,969,248 $1,981,727,749 $2,073,830,285 $2,171,827,390 $2,288,917,937 $2,412,462,142 $2,534,813,268 $2,649,841,001 $2,757,627,315 $2,865,331,812 $2,967,265,085 $2,968,823,128 $2,970,334,895 $2,971,801,761

Quarterly Projection $2,133 $33,273 $79,135 $4,367,018 $7,721,205 $24,810,514 $10,083,202 $20,109,875 $34,364,630 $64,164,683 $71,931,184 $76,861,001 $81,555,200 $84,208,649 $107,519,034 $161,111,022 $93,700,480 $135,523,018 $102,389,256 $120,288,115 $88,265,811 $107,395,335 $77,666,637 $70,493,895 $83,844,682 $46,505,296 $58,575,911 $44,901,188 $44,187,778 $51,034,111 $37,275,976 $70,758,501 $92,102,537 $97,997,104 $117,090,547 $123,544,205 $122,351,126 $115,027,733 $107,786,315 $107,704,497 $101,933,273 $1,558,043 $1,511,767 $1,466,866

Actual  Expenditure $2,133 $35,406 $114,541 $4,481,559 $12,202,765 $37,013,278 $47,096,480 $67,206,355 $101,570,985 $165,735,668 $237,666,852 $314,527,853 $396,083,053 $480,291,702 $587,810,736 $748,921,758 $842,622,239 $978,145,257 $1,080,534,513 $1,200,822,628 $1,289,088,439 $1,396,483,774 $1,474,150,411 $1,544,644,306 $1,628,488,988 $1,674,994,284 $1,733,570,195 $1,778,471,383 $1,822,659,161 $1,873,693,271 $1,910,969,248

Actual  Quarterly Expend (from QPRs) $2,133 $33,273 $79,135 $4,367,018 $7,721,205 $24,810,514 $10,083,202 $20,109,875 $34,364,630 $64,164,683 $71,931,184 $76,861,001 $81,555,200 $84,208,649 $107,519,034 $161,111,022 $93,700,480 $135,523,018 $102,389,256 $120,288,115 $88,265,811 $107,395,335 $77,666,637 $70,493,895 $83,844,682 $46,505,296 $58,575,911 $44,901,188 $44,187,778 $51,034,111 $37,275,976

Title Clearance 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $56 $56 $28,886 $143,484 $233,646 $633,032 $761,497 $925,399 $1,163,445 $1,396,426 $1,790,890 $2,206,041 $2,914,142 $3,397,070 $4,094,394 $5,769,233 $6,818,104 $8,029,743 $9,278,780 $10,914,534 $11,801,110 $13,209,784 $14,382,235 $18,225,599 $20,252,791 $21,322,314 $23,726,402 $25,827,963 $27,678,484 $30,206,929 $31,816,544 $33,317,741 $34,831,016 $36,388,283 $37,991,380 $39,642,063 $41,067,231 $41,596,022 $42,160,244 $42,761,060 $43,383,375 $44,030,291 $44,705,503 $45,000,000

Quarterly Projection $56 $0 $28,829 $114,598 $90,162 $399,385 $128,465 $163,902 $238,046 $232,981 $394,464 $415,151 $708,101 $482,928 $697,324 $1,674,839 $1,048,871 $1,211,639 $1,249,037 $1,635,754 $886,575 $1,408,674 $1,172,451 $3,843,364 $2,027,192 $1,069,522 $2,404,089 $2,101,561 $1,850,520 $2,528,446 $1,609,614 $1,501,197 $1,513,275 $1,557,267 $1,603,097 $1,650,683 $1,425,168 $528,791 $564,222 $600,816 $622,315 $646,916 $675,212 $294,497

Actual  Expenditure $56 $56 $28,886 $143,484 $233,646 $633,032 $761,497 $925,399 $1,163,445 $1,396,426 $1,790,890 $2,206,041 $2,914,142 $3,397,070 $4,094,394 $5,769,233 $6,818,104 $8,029,743 $9,278,780 $10,914,534 $11,801,110 $13,209,784 $14,382,235 $18,225,599 $20,252,791 $21,322,314 $23,726,402 $25,827,963 $27,678,484 $30,206,929 $31,816,544

Actual  Quarterly Expend (from QPRs) $56 $0 $28,829 $114,598 $90,162 $399,385 $128,465 $163,902 $238,046 $232,981 $394,464 $415,151 $708,101 $482,928 $697,324 $1,674,839 $1,048,871 $1,211,639 $1,249,037 $1,635,754 $886,575 $1,408,674 $1,172,451 $3,843,364 $2,027,192 $1,069,522 $2,404,089 $2,101,561 $1,850,520 $2,528,446 $1,609,614

Rental Assistance 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $70 $2,893 $3,495 $3,495 $89,384 $172,329 $574,020 $2,317,675 $4,076,465 $5,063,921 $6,718,778 $8,125,901 $9,669,894 $10,730,361 $11,818,594 $12,648,685 $13,126,385 $13,371,153 $13,521,171 $13,556,666 $13,557,744 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140

Quarterly Projection $0 $70 $2,823 $602 $0 $85,889 $82,945 $401,691 $1,743,655 $1,758,790 $987,455 $1,654,857 $1,407,122 $1,543,993 $1,060,468 $1,088,233 $830,090 $477,700 $244,768 $150,018 $35,495 $1,078 $1,396 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual  Expenditure $0 $70 $2,893 $3,495 $3,495 $89,384 $172,329 $574,020 $2,317,675 $4,076,465 $5,063,921 $6,718,778 $8,125,901 $9,669,894 $10,730,361 $11,818,594 $12,648,685 $13,126,385 $13,371,153 $13,521,171 $13,556,666 $13,557,744 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140

Actual  Quarterly Expend (from QPRs) $0 70$                               2,823$                602$                           -$                               85,889$                          82,945$                          401,691$                      1,743,655$                  1,758,790$                   $987,455 $1,654,857 $1,407,122 $1,543,993 $1,060,468 $1,088,233 $830,090 $477,700 $244,768 $150,018 $35,495 $1,078 $1,396 $0 $0 $0 $0 $0 $0 $0 $0

Social Interest Housing 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $814 $814 $1,454 $1,545 $2,016 $26,496 $37,093 $157,507 $231,859 $382,819 $501,969 $588,268 $742,115 $857,640 $909,793 $1,200,314 $1,337,967 $4,107,929 $4,932,250 $6,361,651 $6,613,360 $7,275,072 $7,509,335 $8,219,562 $8,746,153 $10,004,294 $10,863,317 $12,090,991 $12,885,304 $13,785,586 $14,211,333 $14,582,639 $18,005,711 $21,430,117 $24,791,452 $28,124,371 $31,500,467 $34,927,833 $38,416,458 $41,978,783 $45,550,854 $49,094,811 $49,583,312 $50,000,000

Quarterly Projection $814 $0 $640 $91 $472 $24,479 $10,597 $120,414 $74,352 $150,960 $119,150 $86,298 $153,847 $115,525 $52,153 $290,521 $137,653 $2,769,961 $824,321 $1,429,401 $251,709 $661,712 $234,264 $710,226 $526,592 $1,258,141 $859,023 $1,227,675 $794,313 $900,282 $425,747 $371,306 $3,423,072 $3,424,406 $3,361,334 $3,332,919 $3,376,096 $3,427,366 $3,488,625 $3,562,325 $3,572,071 $3,543,957 $488,501 $416,688

Actual  Expenditure $814 $814 $1,454 $1,545 $2,016 $26,496 $37,093 $157,507 $231,859 $382,819 $501,969 $588,268 $742,115 $857,640 $909,793 $1,200,314 $1,337,967 $4,107,929 $4,932,250 $6,361,651 $6,613,360 $7,275,072 $7,509,335 $8,219,562 $8,746,153 $10,004,294 $10,863,317 $12,090,991 $12,885,304 $13,785,586 $14,211,333

Actual  Quarterly Expend (from QPRs) $814 -$                              640$                   91$                             472$                              24,479$                          10,597$                          120,414$                      74,352$                       150,960$                      $119,150 $86,298 $153,847 $115,525 $52,153 $290,521 $137,653 $2,769,961 $824,321 $1,429,401 $251,709 $661,712 $234,264 $710,226 $526,592 $1,258,141 $859,023 $1,227,675 $794,313 $900,282 $425,747

Housing Counseling 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $451 $7,157 $15,641 $19,708 $119,609 $494,571 $805,137 $1,205,659 $2,133,282 $2,974,637 $3,609,952 $4,103,608 $5,026,634 $5,748,548 $6,366,284 $7,690,377 $8,844,214 $9,787,096 $10,811,390 $11,332,613 $11,710,753 $13,243,566 $14,017,766 $15,225,796 $16,026,122 $16,717,323 $17,289,771 $18,277,132 $19,480,435 $19,865,203 $20,049,013 $20,225,798 $20,347,113 $20,468,483 $20,589,151 $20,708,765 $20,827,356 $20,944,954 $21,061,589 $21,177,289 $21,292,082 $21,354,880 $21,416,824 $21,477,939

Quarterly Projection $451 $6,707 $8,484 $4,067 $99,901 $374,961 $310,566 $400,522 $927,624 $841,355 $635,315 $493,656 $923,026 $721,914 $617,736 $1,324,093 $1,153,837 $942,881 $1,024,294 $521,223 $378,140 $1,532,813 $774,200 $1,208,030 $800,326 $691,201 $572,448 $987,361 $1,203,303 $384,769 $183,810 $176,785 $121,315 $121,370 $120,668 $119,614 $118,591 $117,598 $116,635 $115,700 $114,793 $62,798 $61,944 $61,115

Actual  Expenditure $451 $7,157 $15,641 $19,708 $119,609 $494,571 $805,137 $1,205,659 $2,133,282 $2,974,637 $3,609,952 $4,103,608 $5,026,634 $5,748,548 $6,366,284 $7,690,377 $8,844,214 $9,787,096 $10,811,390 $11,332,613 $11,710,753 $13,243,566 $14,017,766 $15,225,796 $16,026,122 $16,717,323 $17,289,771 $18,277,132 $19,480,435 $19,865,203 $20,049,013

Actual  Quarterly Expend (from QPRs) $451 6,707$                          8,484$                4,067$                        99,901$                         374,961$                        310,566$                        400,522$                      927,624$                     841,355$                      $635,315 $493,656 $923,026 $721,914 $617,736 $1,324,093 $1,153,837 $942,881 $1,024,294 $521,223 $378,140 $1,532,813 $774,200 $1,208,030 $800,326 $691,201 $572,448 $987,361 $1,203,303 $384,769 $183,810

LIHTC 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $579 $1,350 $16,351 $35,295 $41,061 $2,163,704 $5,294,318 $8,543,675 $15,013,615 $21,265,188 $29,172,566 $38,952,668 $47,514,090 $53,932,136 $60,625,649 $69,599,960 $80,858,655 $111,097,288 $134,963,160 $151,106,207 $167,721,334 $194,820,937 $213,600,457 $359,014,903 $367,194,537 $470,919,851 $472,982,637 $567,848,322 $575,056,493 $658,969,916 $688,599,752 $765,869,617 $838,918,178 $901,733,019 $954,791,405 $1,008,704,925 $1,063,511,761 $1,117,633,866 $1,166,097,769 $1,209,201,063 $1,251,306,489 $1,293,161,184 $1,312,081,626 $1,331,000,000

Quarterly Projection $579 $772 $15,000 $18,944 $5,767 $2,122,642 $3,130,615 $3,249,357 $6,469,940 $6,251,573 $7,907,378 $9,780,102 $8,561,422 $6,418,045 $6,693,514 $8,974,310 $11,258,696 $30,238,633 $23,865,872 $16,143,048 $16,615,127 $27,099,603 $18,779,520 $145,414,446 $8,179,634 $103,725,314 $2,062,786 $94,865,685 $7,208,171 $83,913,424 $29,629,836 $77,269,865 $73,048,561 $62,814,841 $53,058,386 $53,913,520 $54,806,836 $54,122,106 $48,463,903 $43,103,294 $42,105,426 $41,854,694 $18,920,442 $18,918,374

Actual  Expenditure $579 $1,350 $16,351 $35,295 $41,061 $2,163,704 $5,294,318 $8,543,675 $15,013,615 $21,265,188 $29,172,566 $38,952,668 $47,514,090 $53,932,136 $60,625,649 $69,599,960 $80,858,655 $111,097,288 $134,963,160 $151,106,207 $167,721,334 $194,820,937 $213,600,457 $359,014,903 $367,194,537 $470,919,851 $472,982,637 $567,848,322 $575,056,493 $658,969,916 $688,599,752

Actual  Quarterly Expend (from QPRs) $579 772$                             15,000$              18,944$                      5,767$                           2,122,642$                     3,130,615$                     3,249,357$                   6,469,940$                  6,251,573$                   $7,907,378 $9,780,102 $8,561,422 $6,418,045 $6,693,514 $8,974,310 $11,258,696 $30,238,633 $23,865,872 $16,143,048 $16,615,127 $27,099,603 $18,779,520 $145,414,446 $8,179,634 $103,725,314 $2,062,786 $94,865,685 $7,208,171 $83,913,424 $29,629,836

CEWRI 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $33 $33 $0 $0 $0 $0 $0 $0 $4,774 $70,041 $385,959 $782,995 $1,598,455 $7,118,618 $11,532,173 $19,151,172 $43,628,838 $76,976,773 $90,060,644 $109,748,660 $126,488,605 $139,617,725 $158,278,970 $172,289,188 $187,379,627 $196,393,505 $206,914,045 $212,782,570 $213,774,896 $218,235,519 $227,691,631 $237,146,623 $246,895,354 $256,652,046 $266,421,408 $275,400,931 $282,336,492 $287,568,242 $292,743,414 $297,897,318 $301,452,083 $305,000,000

Quarterly Projection $0 $0 $33 -$33 $0 $0 $0 $0 $0 $4,774 $65,267 $315,918 $397,036 $815,460 $5,520,163 $4,413,555 $7,618,999 $24,477,666 $33,347,935 $13,083,871 $19,688,016 $16,739,944 $13,129,120 $18,661,245 $14,010,217 $15,090,439 $9,013,878 $10,520,540 $5,868,524 $992,326 $4,460,623 $9,456,113 $9,454,992 $9,748,731 $9,756,692 $9,769,362 $8,979,523 $6,935,562 $5,231,750 $5,175,172 $5,153,904 $3,554,766 $3,547,917

Actual  Expenditure $0 $0 $33 $33 $0 $0 $0 $0 $0 $0 $4,774 $70,041 $385,959 $782,995 $1,598,455 $7,118,618 $11,532,173 $19,151,172 $43,628,838 $76,976,773 $90,060,644 $109,748,660 $126,488,605 $139,617,725 $158,278,970 $172,289,188 $187,379,627 $196,393,505 $206,914,045 $212,782,570 $213,774,896

Actual  Quarterly Expend (from QPRs) $0 -$                              33$                     (33)$                               -$                                -$                                -$                              -$                             -$                              $4,774 $65,267 $315,918 $397,036 $815,460 $5,520,163 $4,413,555 $7,618,999 $24,477,666 $33,347,935 $13,083,871 $19,688,016 $16,739,944 $13,129,120 $18,661,245 $14,010,217 $15,090,439 $9,013,878 $10,520,540 $5,868,524 $992,326
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HBA 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $104,018 $254,071 $5,174,685 $15,832,004 $39,875,995 $56,470,014 $82,737,447 $111,023,491 $149,563,513 $210,942,824 $238,212,431 $279,304,190 $345,679,093 $427,007,851 $428,692,343 $513,044,139 $513,657,622 $567,501,862 $609,375,232 $649,714,708 $692,572,059 $706,507,758 $710,567,977 $712,692,118 $715,220,698 $718,983,927 $722,731,822 $726,477,359 $730,779,890 $735,184,942 $739,452,333 $743,516,377 $746,977,970 $749,152,071 $751,050,703 $752,083,812 $753,000,000

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $104,018 $150,054 $4,920,614 $10,657,319 $24,043,991 $16,594,019 $26,267,433 $28,286,044 $38,540,022 $61,379,311 $27,269,607 $41,091,759 $66,374,903 $81,328,758 $1,684,493 $84,351,796 $613,483 $53,844,240 $41,873,371 $40,339,476 $42,857,351 $13,935,699 $4,060,219 $2,124,141 $2,528,580 $3,763,229 $3,747,895 $3,745,537 $4,302,531 $4,405,052 $4,267,391 $4,064,044 $3,461,593 $2,174,101 $1,898,631 $1,033,109 $916,188

Actual  Expenditure $0 $0 $0 $0 $0 $0 $0 $104,018 $254,071 $5,174,685 $15,832,004 $39,875,995 $56,470,014 $82,737,447 $111,023,491 $149,563,513 $210,942,824 $238,212,431 $279,304,190 $345,679,093 $427,007,851 $428,692,343 $513,044,139 $513,657,622 $567,501,862 $609,375,232 $649,714,708 $692,572,059 $706,507,758 $710,567,977 $712,692,118

Actual  Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 $0 104,018$                      150,054$                     4,920,614$                   $10,657,319 $24,043,991 $16,594,019 $26,267,433 $28,286,044 $38,540,022 $61,379,311 $27,269,607 $41,091,759 $66,374,903 $81,328,758 $1,684,493 $84,351,796 $613,483 $53,844,240 $41,873,371 $40,339,476 $42,857,351 $13,935,699 $4,060,219 $2,124,141

SBF 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $6,554 $30,222 $43,933 $47,802 $50,315 $187,150 $313,877 $590,416 $1,102,758 $2,498,476 $8,847,369 $30,560,730 $49,822,902 $117,350,264 $139,341,758 $168,405,263 $188,204,038 $214,059,319 $233,279,439 $249,472,508 $266,541,170 $279,570,576 $302,612,318 $311,542,457 $327,529,523 $331,986,404 $334,460,250 $335,983,982 $336,892,384 $337,531,989 $338,762,133 $339,384,900 $339,990,357 $340,595,677 $341,172,288 $341,731,496 $342,280,240 $342,818,523 $343,351,185 $343,874,125 $344,398,059 $344,714,727 $345,000,000

Quarterly Projection $0 $6,554 $23,668 $13,711 $3,869 $2,513 $136,835 $126,728 $276,539 $512,342 $1,395,718 $6,348,893 $21,713,361 $19,262,172 $67,527,362 $21,991,494 $29,063,505 $19,798,775 $25,855,280 $19,220,121 $16,193,069 $17,068,662 $13,029,406 $23,041,742 $8,930,139 $15,987,066 $4,456,881 $2,473,846 $1,523,732 $908,403 $639,605 $1,230,144 $622,767 $605,457 $605,319 $576,611 $559,209 $548,744 $538,283 $532,662 $522,939 $523,935 $316,667 $285,273

Actual  Expenditure $0 $6,554 $30,222 $43,933 $47,802 $50,315 $187,150 $313,877 $590,416 $1,102,758 $2,498,476 $8,847,369 $30,560,730 $49,822,902 $117,350,264 $139,341,758 $168,405,263 $188,204,038 $214,059,319 $233,279,439 $249,472,508 $266,541,170 $279,570,576 $302,612,318 $311,542,457 $327,529,523 $331,986,404 $334,460,250 $335,983,982 $336,892,384 $337,531,989

Actual  Quarterly Expend (from QPRs) $0 6,554$                          23,668$              13,711$                      3,869$                           2,513$                            136,835$                        126,728$                      276,539$                     512,342$                      $1,395,718 $6,348,893 $21,713,361 $19,262,172 $67,527,362 $21,991,494 $29,063,505 $19,798,775 $25,855,280 $19,220,121 $16,193,069 $17,068,662 $13,029,406 $23,041,742 $8,930,139 $15,987,066 $4,456,881 $2,473,846 $1,523,732 $908,403 $639,605

SBIA 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $391 $4,651 $4,651 $5,378 $8,194 $25,702 $82,754 $206,854 $398,038 $635,704 $820,137 $1,649,765 $2,614,840 $3,369,592 $5,455,644 $7,607,516 $10,507,417 $12,464,995 $14,640,232 $16,794,735 $19,291,089 $20,895,966 $23,835,778 $27,013,914 $30,349,372 $32,751,993 $35,699,216 $38,469,244 $41,640,572 $43,058,933 $44,720,001 $49,495,626 $54,120,904 $57,479,486 $60,838,068 $64,183,875 $67,512,664 $70,826,861 $74,128,548 $77,163,597 $78,339,486 $78,386,883 $78,427,520

Quarterly Projection $0 $391 $4,260 $0 $727 $2,815 $17,509 $57,052 $124,100 $191,184 $237,666 $184,433 $829,629 $965,075 $754,752 $2,086,052 $2,151,873 $2,899,901 $1,957,578 $2,175,237 $2,154,503 $2,496,354 $1,604,877 $2,939,812 $3,178,136 $3,335,458 $2,402,621 $2,947,223 $2,770,027 $3,171,328 $1,418,361 $1,661,068 $4,775,625 $4,625,278 $3,358,582 $3,358,582 $3,345,807 $3,328,789 $3,314,197 $3,301,687 $3,035,049 $1,175,889 $47,397 $40,637

Actual  Expenditure $0 $391 $4,651 $4,651 $5,378 $8,194 $25,702 $82,754 $206,854 $398,038 $635,704 $820,137 $1,649,765 $2,614,840 $3,369,592 $5,455,644 $7,607,516 $10,507,417 $12,464,995 $14,640,232 $16,794,735 $19,291,089 $20,895,966 $23,835,778 $27,013,914 $30,349,372 $32,751,993 $35,699,216 $38,469,244 $41,640,572 $43,058,933

Actual  Quarterly Expend (from QPRs) $0 391$                             4,260$                -$                           727$                              2,815$                            17,509$                          57,052$                        124,100$                     191,184$                      $237,666 $184,433 $829,629 $965,075 $754,752 $2,086,052 $2,151,873 $2,899,901 $1,957,578 $2,175,237 $2,154,503 $2,496,354 $1,604,877 $2,939,812 $3,178,136 $3,335,458 $2,402,621 $2,947,223 $2,770,027 $3,171,328 $1,418,361

WFT 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $0 $0 $523 $3,671 $25,600 $76,642 $218,863 $378,275 $552,431 $935,698 $1,641,067 $2,682,225 $3,947,862 $6,653,807 $9,595,839 $13,078,860 $15,273,601 $17,142,851 $19,093,218 $21,985,706 $23,944,046 $27,986,921 $32,624,645 $35,413,819 $38,449,641 $41,993,728 $43,930,512 $47,072,412 $49,873,825 $52,661,660 $55,796,669 $59,046,369 $62,393,666 $65,734,118 $69,112,639 $72,359,872 $76,169,014 $79,211,651 $81,940,898 $83,376,894 $84,816,729 $86,256,565

Quarterly Projection $0 $0 $0 $0 $523 $3,148 $21,929 $51,041 $142,222 $159,411 $174,157 $383,267 $705,369 $1,041,158 $1,265,636 $2,705,945 $2,942,033 $3,483,021 $2,194,741 $1,869,250 $1,950,367 $2,892,488 $1,958,339 $4,042,876 $4,637,723 $2,789,174 $3,035,822 $3,544,088 $1,936,784 $3,141,900 $2,801,413 $2,787,835 $3,135,010 $3,249,699 $3,347,297 $3,340,451 $3,378,522 $3,247,233 $3,809,142 $3,042,637 $2,729,247 $1,435,996 $1,439,836 $1,439,836

Actual  Expenditure $0 $0 $0 $0 $523 $3,671 $25,600 $76,642 $218,863 $378,275 $552,431 $935,698 $1,641,067 $2,682,225 $3,947,862 $6,653,807 $9,595,839 $13,078,860 $15,273,601 $17,142,851 $19,093,218 $21,985,706 $23,944,046 $27,986,921 $32,624,645 $35,413,819 $38,449,641 $41,993,728 $43,930,512 $47,072,412 $49,873,825

Actual  Quarterly Expend (from QPRs) $0 -$                              -$                   -$                           523$                              3,148$                            21,929$                          51,041$                        142,222$                     159,411$                      $174,157 $383,267 $705,369 $1,041,158 $1,265,636 $2,705,945 $2,942,033 $3,483,021 $2,194,741 $1,869,250 $1,950,367 $2,892,488 $1,958,339 $4,042,876 $4,637,723 $2,789,174 $3,035,822 $3,544,088 $1,936,784 $3,141,900 $2,801,413

Re-Grow 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $34,189 $324,143 $974,317 $1,607,425 $2,353,685 $13,265,877 $17,233,309 $25,030,937 $43,685,461 $61,522,903 $85,233,017 $98,581,201 $109,799,392 $119,759,499 $129,579,857 $136,020,891 $141,526,630 $145,264,535 $148,870,026 $152,510,707 $154,378,876 $155,418,749 $156,051,914 $156,362,311 $156,988,432 $157,800,298 $158,622,650 $159,455,808 $160,300,097 $161,155,856 $161,889,011 $162,562,047 $163,241,364 $163,927,152 $164,619,606 $165,058,174 $165,500,000

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $34,189 $289,954 $650,174 $633,109 $746,259 $10,912,192 $3,967,432 $7,797,628 $18,654,525 $17,837,442 $23,710,114 $13,348,184 $11,218,190 $9,960,107 $9,820,358 $6,441,034 $5,505,739 $3,737,905 $3,605,490 $3,640,682 $1,868,168 $1,039,874 $633,165 $310,397 $626,121 $811,865 $822,352 $833,157 $844,289 $855,759 $733,155 $673,037 $679,317 $685,788 $692,454 $438,568 $441,826

Actual  Expenditure $0 $0 $0 $0 $0 $0 $0 $34,189 $324,143 $974,317 $1,607,425 $2,353,685 $13,265,877 $17,233,309 $25,030,937 $43,685,461 $61,522,903 $85,233,017 $98,581,201 $109,799,392 $119,759,499 $129,579,857 $136,020,891 $141,526,630 $145,264,535 $148,870,026 $152,510,707 $154,378,876 $155,418,749 $156,051,914 $156,362,311

Actual  Quarterly Expend (from QPRs) $0 -$                              -$                   -$                           -$                               -$                                -$                                34,189$                        289,954$                     650,174$                      $633,109 $746,259 $10,912,192 $3,967,432 $7,797,628 $18,654,525 $17,837,442 $23,710,114 $13,348,184 $11,218,190 $9,960,107 $9,820,358 $6,441,034 $5,505,739 $3,737,905 $3,605,490 $3,640,682 $1,868,168 $1,039,874 $633,165 $310,397

TBM 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures
$0 $0 $2,129 $3,602 $6,766 $9,070 $23,969 $95,022 $256,188 $4,122,181 $6,840,795 $11,750,997 $20,758,298 $21,887,908 $24,025,468 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019

Quarterly Projection
$0 $0 $2,129 $1,473 $3,164 $2,304 $14,899 $71,052 $161,166 $3,865,994 $2,718,613 $4,910,202 $9,007,301 $1,129,610 $2,137,561 $20,551 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actual  Expenditure
$0 $0 $2,129 $3,602 $6,766 $9,070 $23,969 $95,022 $256,188 $4,122,181 $6,840,795 $11,750,997 $20,758,298 $21,887,908 $24,025,468 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019

Actual  Quarterly Expend (from QPRs) $0 -$                              2,129$                1,473$                        3,164$                           2,304$                            14,899$                          71,052$                        161,166$                     3,865,994$                   $2,718,613 $4,910,202 $9,007,301 $1,129,610 $2,137,561 $20,551 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IPG 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $132,314 $289,774 $377,677 $457,037 $638,094 $825,698 $1,018,452 $1,628,404 $5,305,048 $15,644,932 $34,366,212 $42,216,717 $46,628,559 $57,480,471 $67,502,909 $75,551,655 $87,689,685 $92,101,550 $98,702,420 $103,986,020 $119,053,124 $133,784,565 $154,962,671 $184,093,738 $210,211,030 $237,681,690 $260,058,467 $291,245,233 $330,945,506 $369,967,101 $401,165,506 $427,434,983 $437,041,696 $439,556,986 $439,956,098 $440,337,154

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $0 $132,314 $157,460 $87,903 $79,360 $181,057 $187,605 $192,753 $609,953 $3,676,644 $10,339,884 $18,721,279 $7,850,505 $4,411,842 $10,851,912 $10,022,439 $8,048,746 $12,138,030 $4,411,865 $6,600,871 $5,283,600 $15,067,103 $14,731,441 $21,178,106 $29,131,067 $26,117,292 $27,470,660 $22,376,777 $31,186,766 $39,700,274 $39,021,595 $31,198,404 $26,269,477 $9,606,714 $2,515,290 $399,112 $381,056

Actual  Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $132,314 $289,774 $377,677 $457,037 $638,094 $825,698 $1,018,452 $1,628,404 $5,305,048 $15,644,932 $34,366,212 $42,216,717 $46,628,559 $57,480,471 $67,502,909 $75,551,655 $87,689,685 $92,101,550 $98,702,420 $103,986,020 $119,053,124 $133,784,565 $154,962,671

Actual  Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 $0 $0 132,314$                     157,460$                      $87,903 $79,360 $181,057 $187,605 $192,753 $609,953 $3,676,644 $10,339,884 $18,721,279 $7,850,505 $4,411,842 $10,851,912 $10,022,439 $8,048,746 $12,138,030 $4,411,865 $6,600,871 $5,283,600 $15,067,103 $14,731,441 $21,178,106
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NFM 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $633 $721 $2,658 $4,289 $5,131 $5,728 $20,564,385 $21,110,538 $21,699,230 $22,526,524 $23,108,120 $28,542,275 $34,295,759 $37,740,121 $43,064,438 $50,222,592 $55,106,891 $59,292,033 $63,640,387 $81,109,040 $84,141,436 $91,098,615 $100,739,559 $121,600,696 $133,744,012 $145,396,625 $166,917,557 $196,724,984 $224,069,139 $234,577,946 $280,439,850 $308,408,150 $377,117,311 $446,003,266 $515,071,370 $584,327,144 $653,776,275 $723,424,620 $793,277,487 $863,336,053 $933,606,174 $1,004,094,622 $1,011,933,757 $1,020,000,001

Quarterly Projection $633 $88 $1,938 $1,631 $842 $597 $20,558,656 $546,153 $588,692 $827,294 $581,596 $5,434,155 $5,753,484 $3,444,362 $5,324,317 $7,158,154 $4,884,299 $4,185,142 $4,348,354 $17,468,652 $3,032,396 $6,957,180 $9,640,943 $20,861,137 $12,143,316 $11,652,613 $21,520,931 $29,807,427 $27,344,155 $10,508,807 $45,861,904 $27,968,300 $68,709,161 $68,885,954 $69,068,105 $69,255,774 $69,449,130 $69,648,345 $69,852,867 $70,058,566 $70,270,121 $70,488,447 $7,839,135 $8,066,244

Actual  Expenditure $633 $721 $2,658 $4,289 $5,131 $5,728 $20,564,385 $21,110,538 $21,699,230 $22,526,524 $23,108,120 $28,542,275 $34,295,759 $37,740,121 $43,064,438 $50,222,592 $55,106,891 $59,292,033 $63,640,387 $81,109,040 $84,141,436 $91,098,615 $100,739,559 $121,600,696 $133,744,012 $145,396,625 $166,917,557 $196,724,984 $224,069,139 $234,577,946 $280,439,850

Actual  Quarterly Expend (from QPRs) $633 88$                               1,938$                1,631$                        842$                              597$                               20,558,656$                   546,153$                      588,692$                     827,294$                      $581,596 $5,434,155 $5,753,484 $3,444,362 $5,324,317 $7,158,154 $4,884,299 $4,185,142 $4,348,354 $17,468,652 $3,032,396 $6,957,180 $9,640,943 $20,861,137 $12,143,316 $11,652,613 $21,520,931 $29,807,427 $27,344,155 $10,508,807 $45,861,904

City Revitalization 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $0 $0 $0 $0 $170 $3,119 $686,677 $1,173,100 $1,279,434 $1,377,265 $2,881,269 $6,119,382 $8,745,503 $19,199,034 $87,276,366 $180,773,581 $202,472,846 $218,337,930 $238,326,249 $257,396,014 $264,834,798 $278,348,116 $303,904,835 $321,663,044 $335,986,361 $364,072,477 $378,744,399 $401,015,150 $436,553,662 $540,490,169 $638,331,238 $786,378,597 $997,880,398 $1,568,044,064 $1,607,325,282 $1,648,333,721 $1,437,798,109 $1,484,289,394 $1,526,653,448 $1,526,653,448 $1,526,653,448 $1,648,333,721

Quarterly Projection $0 $0 $0 $0 $0 $0 $170 $2,949 $683,558 $486,423 $106,334 $97,831 $1,504,004 $3,238,113 $2,626,121 $10,453,531 $68,077,332 $93,497,215 $21,699,265 $15,865,084 $19,988,319 $19,069,765 $7,438,785 $13,513,318 $25,556,719 $17,758,210 $14,323,317 $28,086,116 $14,671,922 $22,270,751 $35,538,512 $103,936,506 $97,841,069 $148,047,359 $211,501,801 $168,406,390 $128,932,271 $92,098,010 $50,481,039 $46,491,286 $42,364,054 $41,390,616 $39,281,218 $41,008,439

Actual  Expenditure $0 $0 $0 $0 $0 $0 $170 $3,119 $686,677 $1,173,100 $1,279,434 $1,377,265 $2,881,269 $6,119,382 $8,745,503 $19,199,034 $87,276,366 $180,773,581 $202,472,846 $218,337,930 $238,326,249 $257,396,014 $264,834,798 $278,348,116 $303,904,835 $321,663,044 $335,986,361 $364,072,477 $378,744,399 $401,015,150 $436,553,662

Actual  Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 170$                               2,949$                          683,558$                     486,423$                      $106,334 $97,831 $1,504,004 $3,238,113 $2,626,121 $10,453,531 $68,077,332 $93,497,215 $21,699,265 $15,865,084 $19,988,319 $19,069,765 $7,438,785 $13,513,318 $25,556,719 $17,758,210 $14,323,317 $28,086,116 $14,671,922 $22,270,751 $35,538,512

WCRP 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures
$999 $6,577 $92,672 $313,689 $315,784 $595,780 $787,361 $1,003,103 $1,526,994 $1,980,369 $2,225,548 $2,522,752 $3,002,311 $3,363,701 $3,510,676 $3,982,792 $4,467,955 $5,326,736 $5,943,967 $6,950,672 $8,889,482 $10,267,252 $11,710,884 $13,946,227 $17,718,728 $19,220,956 $21,561,134 $22,741,013 $24,186,501 $25,540,664 $26,824,856 $27,840,945 $29,296,823 $30,677,595 $31,599,450 $32,946,596 $34,311,457 $35,689,767 $37,039,637 $38,404,333 $39,780,075 $41,170,992 $41,395,304 $41,500,000

Quarterly Projection
$999 $5,579 $86,094 $221,017 $2,096 $279,996 $191,581 $215,742 $523,890 $453,375 $245,180 $297,204 $479,559 $361,390 $146,975 $472,117 $485,163 $858,781 $617,231 $1,006,704 $1,938,811 $1,377,770 $1,443,632 $2,235,343 $3,772,502 $1,502,228 $2,340,178 $1,179,878 $1,445,488 $1,354,163 $1,284,193 $1,016,089 $1,455,878 $1,380,772 $921,855 $1,347,145 $1,364,861 $1,378,310 $1,349,870 $1,364,696 $1,375,742 $1,390,917 $224,312 $104,696

Actual  Expenditure
$999 $6,577 $92,672 $313,689 $315,784 $595,780 $787,361 $1,003,103 $1,526,994 $1,980,369 $2,225,548 $2,522,752 $3,002,311 $3,363,701 $3,510,676 $3,982,792 $4,467,955 $5,326,736 $5,943,967 $6,950,672 $8,889,482 $10,267,252 $11,710,884 $13,946,227 $17,718,728 $19,220,956 $21,561,134 $22,741,013 $24,186,501 $25,540,664 $26,824,856

Actual  Quarterly Expend (from QPRs) $999 5,579$                          86,094$              221,017$                    2,096$                           279,996$                        191,581$                        215,742$                      523,890$                     453,375$                      $245,180 $297,204 $479,559 $361,390 $146,975 $472,117 $485,163 $858,781 $617,231 $1,006,704 $1,938,811 $1,377,770 $1,443,632 $2,235,343 $3,772,502 $1,502,228 $2,340,178 $1,179,878 $1,445,488 $1,354,163 $1,284,193

Geoframe 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures
$144 $1,504 $5,178 $6,441 $21,492 $136,613 $208,634 $337,132 $463,233 $603,900 $752,089 $824,353 $935,362 $1,022,621 $1,052,113 $1,149,904 $1,197,360 $1,285,671 $1,605,469 $1,911,188 $1,991,134 $2,116,631 $2,181,184 $2,248,994 $3,627,772 $8,595,048 $10,946,869 $14,212,939 $18,624,189 $21,581,390 $24,001,815 $26,237,837 $29,946,930 $33,706,821 $37,418,554 $40,350,244 $41,899,196 $43,452,362 $45,009,869 $46,571,850 $48,138,439 $49,703,445 $49,853,958 $50,000,000

Quarterly Projection
$144 $1,360 $3,674 $1,264 $15,051 $115,121 $72,021 $128,499 $126,101 $140,666 $148,189 $72,264 $111,008 $87,259 $29,493 $97,791 $47,455 $88,311 $319,799 $305,719 $79,946 $125,497 $64,552 $67,811 $1,378,778 $4,967,277 $2,351,820 $3,266,070 $4,411,251 $2,957,200 $2,420,426 $2,236,022 $3,709,093 $3,759,891 $3,711,733 $2,931,690 $1,548,952 $1,553,166 $1,557,507 $1,561,980 $1,566,589 $1,565,007 $150,513 $146,042

Actual  Expenditure
$144 $1,504 $5,178 $6,441 $21,492 $136,613 $208,634 $337,132 $463,233 $603,900 $752,089 $824,353 $935,362 $1,022,621 $1,052,113 $1,149,904 $1,197,360 $1,285,671 $1,605,469 $1,911,188 $1,991,134 $2,116,631 $2,181,184 $2,248,994 $3,627,772 $8,595,048 $10,946,869 $14,212,939 $18,624,189 $21,581,390 $24,001,815

Actual  Quarterly Expend (from QPRs) $144 1,360$                          3,674$                1,264$                        15,051$                         115,121$                        72,021$                          128,499$                      126,101$                     140,666$                      $148,189 $72,264 $111,008 $87,259 $29,493 $97,791 $47,455 $88,311 $319,799 $305,719 $79,946 $125,497 $64,552 $67,811 $1,378,778 $4,967,277 $2,351,820 $3,266,070 $4,411,251 $2,957,200 $2,420,426

MRP 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures
$0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $876,061 $1,481,123 $2,783,553 $5,207,493 $6,754,815 $10,264,052 $12,339,669 $15,837,087 $19,223,780 $20,599,227 $22,449,481 $23,920,047 $24,796,561 $25,500,362 $26,994,013 $27,370,317 $27,812,712 $28,057,326 $28,528,225 $29,044,374 $29,688,167 $31,862,298 $34,080,974 $36,288,522 $38,493,900 $40,698,553 $42,893,425 $45,067,556 $47,243,279 $49,418,773 $51,594,410 $53,748,806 $53,840,397 $53,929,268

Quarterly Projection
$0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $579,647 $605,062 $1,302,430 $2,423,940 $1,547,322 $3,509,238 $2,075,617 $3,497,418 $3,386,693 $1,375,447 $1,850,255 $1,470,566 $876,514 $703,801 $1,493,651 $376,304 $442,396 $244,614 $470,898 $516,149 $643,793 $2,174,131 $2,218,676 $2,207,548 $2,205,378 $2,204,653 $2,194,872 $2,174,131 $2,175,723 $2,175,495 $2,175,636 $2,154,396 $91,591 $88,871

Actual  Expenditure
$0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $876,061 $1,481,123 $2,783,553 $5,207,493 $6,754,815 $10,264,052 $12,339,669 $15,837,087 $19,223,780 $20,599,227 $22,449,481 $23,920,047 $24,796,561 $25,500,362 $26,994,013 $27,370,317 $27,812,712 $28,057,326 $28,528,225 $29,044,374 $29,688,167

Actual  Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $579,647 $605,062 $1,302,430 $2,423,940 $1,547,322 $3,509,238 $2,075,617 $3,497,418 $3,386,693 $1,375,447 $1,850,255 $1,470,566 $876,514 $703,801 $1,493,651 $376,304
$442 396 $244 614 $470 898 $516 149 $643 793

Vacant Property Recovery Program 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $11,593 $23,076 $34,140 $47,301 $64,911 $80,366 $93,780 $115,489 $329,206 $738,813 $1,157,904 $1,573,739 $1,980,092 $2,377,245 $2,765,472 $3,144,760 $3,456,304 $3,568,237 $3,586,859 $3,600,000

Quarterly Projection $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $6,185 $11,483 $11,065 $13,161 $17,610 $15,456 $13,413 $21,709 $213,717 $409,607 $419,091 $415,835 $406,353 $397,153 $388,227 $379,288 $311,545 $111,933 $18,622 $13,141

Actual  Expenditure $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $11,593 $23,076 $34,140 $47,301 $64,911 $80,366 $93,780

Actual  Quarterly Expend (from QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $6,185 $11,483 $11,065 $13,161 $17,610 $15,456 $13,413

Planning & Admin 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $35,926 $322,178 $1,328,537 $5,733,525 $12,766,192 $25,506,496 $32,078,514 $38,317,778 $49,798,083 $62,891,015 $73,303,249 $80,654,181 $92,554,324 $102,677,183 $110,906,151 $125,370,319 $132,751,432 $145,574,910 $157,346,419 $169,213,542 $181,641,695 $189,588,253 $205,058,887 $218,632,074 $239,705,677 $243,403,888 $251,121,155 $259,577,425 $267,346,200 $277,691,278 $289,183,402 $300,743,152 $322,206,513 $343,875,104 $365,586,894 $387,513,356 $409,540,819 $431,593,419 $453,717,507 $475,954,334 $498,102,129 $519,799,214 $539,121,892 $558,046,142

Quarterly Projection $35,926 $286,252 $1,006,359 $4,404,988 $7,032,667 $12,740,303 $6,572,018 $6,239,264 $11,480,305 $13,092,932 $10,412,234 $7,350,932 $11,900,144 $10,122,859 $8,228,968 $14,464,168 $7,381,113 $12,823,478 $11,771,508 $11,867,124 $12,428,153 $7,946,558 $15,470,633 $13,573,187 $21,073,603 $3,698,211 $7,717,267 $8,456,270 $7,768,775 $10,345,079 $11,492,124 $11,559,750 $21,463,361 $21,668,592 $21,711,790 $21,926,462 $22,027,463 $22,052,600 $22,124,088 $22,236,827 $22,147,795 $21,697,085 $19,322,678 $18,924,250

Actual  Expenditure $35,926 $322,178 $1,328,537 $5,733,525 $12,766,192 $25,506,496 $32,078,514 $38,317,778 $49,798,083 $62,891,015 $73,303,249 $80,654,181 $92,554,324 $102,677,183 $110,906,151 $125,370,319 $132,751,432 $145,574,910 $157,346,419 $169,213,542 $181,641,695 $189,588,253 $205,058,887 $218,632,074 $239,705,677 $243,403,888 $251,121,155 $259,577,425 $267,346,200 $277,691,278 $289,183,402

Actual  Quarterly Expend (from QPRs) $35,926 286,252$                      1,006,359$         4,404,988$                 7,032,667$                    12,740,303$                   6,572,018$                     6,239,264$                   11,480,305$                13,092,932$                 $10,412,234 $7,350,932 $11,900,144 $10,122,859 $8,228,968 $14,464,168 $7,381,113 $12,823,478 $11,771,508 $11,867,124 $12,428,153 $7,946,558 $15,470,633 $13,573,187 $21,073,603 $3,698,211
$7 717 267 $8 456 270 $7 768 775 $10 345 079 $11 492 124
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Total Expenditures 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Projected Expenditures $41,734 $382,778 $1,645,845 $10,795,249 $25,771,663 $66,736,331 $108,068,340 $140,090,786 $198,587,927 $297,742,553 $407,699,938 $547,610,125 $722,228,318 $888,614,816 $1,131,935,434 $1,432,682,154 $1,745,227,123 $2,126,461,602 $2,425,848,489 $2,755,960,917 $3,030,794,172 $3,270,343,004 $3,538,054,368 $3,868,005,853 $4,133,936,449 $4,413,164,888 $4,601,912,911 $4,885,038,069 $5,043,206,012 $5,262,449,627 $5,458,293,326 $5,799,708,924 $6,214,210,540 $6,676,461,585 $7,205,250,770 $7,707,665,584 $8,177,681,285 $8,600,333,023 $8,959,214,713 $9,301,088,607 $9,613,576,977 $9,813,437,884 $9,909,253,273 $10,005,815,230

Quarterly Projection $41,734 $341,045 $1,263,067 $9,149,404 $14,976,413 $40,964,668 $41,332,009 $32,022,446 $58,497,141 $99,154,626 $109,957,385 $139,910,187 $174,618,194 $166,386,497 $243,320,618 $300,746,720 $312,544,969 $381,234,479 $299,386,886 $330,112,429 $274,833,254 $239,548,833 $267,711,363 $329,951,485 $265,930,596 $279,228,439 $188,748,023 $283,125,159 $158,167,943 $219,243,615 $195,843,699 $341,415,598 $414,501,616 $462,251,045 $528,789,186 $502,414,813 $470,015,702 $422,651,738 $358,881,690 $341,873,894 $312,488,370 $199,860,907 $95,815,389 $96,561,957

Actual  Expenditure $41,734 $382,778 $1,645,845 $10,795,249 $25,771,663 $66,736,331 $108,068,340 $140,090,786 $198,587,927 $297,742,553 $407,699,938 $547,610,125 $722,228,318 $888,614,816 $1,131,935,434 $1,432,682,154 $1,745,227,123 $2,126,461,602 $2,425,848,489 $2,755,960,917 $3,030,794,172 $3,270,343,004 $3,538,054,368 $3,868,005,853 $4,133,936,449 $4,413,164,888 $4,601,912,911 $4,885,038,069 $5,043,206,012 $5,262,449,627 $5,458,293,326

Actual  Quarterly Expend (from QPRs) $41,734 $341,045 $1,263,067 $9,149,404 $14,976,413 $40,964,668 $41,332,009 $32,022,446 $58,497,141 $99,154,626 $109,957,385 $139,910,187 $174,618,194 $166,386,497 $243,320,618 $300,746,720 $312,544,969 $381,234,479 $299,386,886 $330,112,429 $274,833,254 $239,548,833 $267,711,363 $329,951,485 $265,930,596 $279,228,439 $188,748,023 $283,125,159 $158,167,943 $219,243,615 $195,843,699
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Estas proyecciones se desarrollan en base a la información disponible al momento y pueden ser modificadas al surgir nuevas condiciones e información.

R3 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $2,133 $35,406 $114,541 $4,481,559 $12,202,765 $37,013,278 $47,096,480 $67,206,355 $101,570,985 $165,735,668 $237,666,852 $314,527,853 $396,083,053 $480,291,702 $587,810,736 $748,921,758 $842,622,239 $978,145,257 $1,080,534,513 $1,200,822,628 $1,289,088,439 $1,396,483,774 $1,474,150,411 $1,544,644,306 $1,628,488,988 $1,674,994,284 $1,733,570,195 $1,778,471,383 $1,822,659,161 $1,873,693,271 $1,910,969,248 $1,981,727,749 $2,073,830,285 $2,171,827,390 $2,288,917,937 $2,412,462,142 $2,534,813,268 $2,649,841,001 $2,757,627,315 $2,865,331,812 $2,967,265,085 $2,968,823,128 $2,970,334,895 $2,971,801,761

Proyeccion Trimestra l $2,133 $33,273 $79,135 $4,367,018 $7,721,205 $24,810,514 $10,083,202 $20,109,875 $34,364,630 $64,164,683 $71,931,184 $76,861,001 $81,555,200 $84,208,649 $107,519,034 $161,111,022 $93,700,480 $135,523,018 $102,389,256 $120,288,115 $88,265,811 $107,395,335 $77,666,637 $70,493,895 $83,844,682 $46,505,296 $58,575,911 $44,901,188 $44,187,778 $51,034,111 $37,275,976 $70,758,501 $92,102,537 $97,997,104 $117,090,547 $123,544,205 $122,351,126 $115,027,733 $107,786,315 $107,704,497 $101,933,273 $1,558,043 $1,511,767 $1,466,866

Gastos  Actuales $2,133 $35,406 $114,541 $4,481,559 $12,202,765 $37,013,278 $47,096,480 $67,206,355 $101,570,985 $165,735,668 $237,666,852 $314,527,853 $396,083,053 $480,291,702 $587,810,736 $748,921,758 $842,622,239 $978,145,257 $1,080,534,513 $1,200,822,628 $1,289,088,439 $1,396,483,774 $1,474,150,411 $1,544,644,306 $1,628,488,988 $1,674,994,284 $1,733,570,195 $1,778,471,383 $1,822,659,161 $1,873,693,271 $1,910,969,248

Gasto Trimestra l  Actual  (De los  QPRs) $2,133 $33,273 $79,135 $4,367,018 $7,721,205 $24,810,514 $10,083,202 $20,109,875 $34,364,630 $64,164,683 $71,931,184 $76,861,001 $81,555,200 $84,208,649 $107,519,034 $161,111,022 $93,700,480 $135,523,018 $102,389,256 $120,288,115 $88,265,811 $107,395,335 $77,666,637 $70,493,895 $83,844,682 $46,505,296 $58,575,911 $44,901,188 $44,187,778 $51,034,111 $37,275,976

Autorizacion de Titulo 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $56 $56 $28,886 $143,484 $233,646 $633,032 $761,497 $925,399 $1,163,445 $1,396,426 $1,790,890 $2,206,041 $2,914,142 $3,397,070 $4,094,394 $5,769,233 $6,818,104 $8,029,743 $9,278,780 $10,914,534 $11,801,110 $13,209,784 $14,382,235 $18,225,599 $20,252,791 $21,322,314 $23,726,402 $25,827,963 $27,678,484 $30,206,929 $31,816,544 $33,317,741 $34,831,016 $36,388,283 $37,991,380 $39,642,063 $41,067,231 $41,596,022 $42,160,244 $42,761,060 $43,383,375 $44,030,291 $44,705,503 $45,000,000

Proyeccion Trimestra l $56 $0 $28,829 $114,598 $90,162 $399,385 $128,465 $163,902 $238,046 $232,981 $394,464 $415,151 $708,101 $482,928 $697,324 $1,674,839 $1,048,871 $1,211,639 $1,249,037 $1,635,754 $886,575 $1,408,674 $1,172,451 $3,843,364 $2,027,192 $1,069,522 $2,404,089 $2,101,561 $1,850,520 $2,528,446 $1,609,614 $1,501,197 $1,513,275 $1,557,267 $1,603,097 $1,650,683 $1,425,168 $528,791 $564,222 $600,816 $622,315 $646,916 $675,212 $294,497

Gastos  Actuales $56 $56 $28,886 $143,484 $233,646 $633,032 $761,497 $925,399 $1,163,445 $1,396,426 $1,790,890 $2,206,041 $2,914,142 $3,397,070 $4,094,394 $5,769,233 $6,818,104 $8,029,743 $9,278,780 $10,914,534 $11,801,110 $13,209,784 $14,382,235 $18,225,599 $20,252,791 $21,322,314 $23,726,402 $25,827,963 $27,678,484 $30,206,929 $31,816,544

Gasto Trimestra l  Actual  (De los  QPRs) $56 $0 $28,829 $114,598 $90,162 $399,385 $128,465 $163,902 $238,046 $232,981 $394,464 $415,151 $708,101 $482,928 $697,324 $1,674,839 $1,048,871 $1,211,639 $1,249,037 $1,635,754 $886,575 $1,408,674 $1,172,451 $3,843,364 $2,027,192 $1,069,522 $2,404,089 $2,101,561 $1,850,520 $2,528,446 $1,609,614

Subsidio Alquiler 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $70 $2,893 $3,495 $3,495 $89,384 $172,329 $574,020 $2,317,675 $4,076,465 $5,063,921 $6,718,778 $8,125,901 $9,669,894 $10,730,361 $11,818,594 $12,648,685 $13,126,385 $13,371,153 $13,521,171 $13,556,666 $13,557,744 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140

Proyeccion Trimestra l $0 $70 $2,823 $602 $0 $85,889 $82,945 $401,691 $1,743,655 $1,758,790 $987,455 $1,654,857 $1,407,122 $1,543,993 $1,060,468 $1,088,233 $830,090 $477,700 $244,768 $150,018 $35,495 $1,078 $1,396 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Gastos  Actuales $0 $70 $2,893 $3,495 $3,495 $89,384 $172,329 $574,020 $2,317,675 $4,076,465 $5,063,921 $6,718,778 $8,125,901 $9,669,894 $10,730,361 $11,818,594 $12,648,685 $13,126,385 $13,371,153 $13,521,171 $13,556,666 $13,557,744 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140 $13,559,140

Gasto Trimestra l  Actual  (De los  QPRs) $0 70$                               2,823$                602$                           -$                               85,889$                          82,945$                          401,691$                      1,743,655$                  1,758,790$                   $987,455 $1,654,857 $1,407,122 $1,543,993 $1,060,468 $1,088,233 $830,090 $477,700 $244,768 $150,018 $35,495 $1,078 $1,396 $0 $0 $0 $0 $0 $0 $0 $0

Vivienda Interes Social 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $814 $814 $1,454 $1,545 $2,016 $26,496 $37,093 $157,507 $231,859 $382,819 $501,969 $588,268 $742,115 $857,640 $909,793 $1,200,314 $1,337,967 $4,107,929 $4,932,250 $6,361,651 $6,613,360 $7,275,072 $7,509,335 $8,219,562 $8,746,153 $10,004,294 $10,863,317 $12,090,991 $12,885,304 $13,785,586 $14,211,333 $14,582,639 $18,005,711 $21,430,117 $24,791,452 $28,124,371 $31,500,467 $34,927,833 $38,416,458 $41,978,783 $45,550,854 $49,094,811 $49,583,312 $50,000,000

Proyeccion Trimestra l $814 $0 $640 $91 $472 $24,479 $10,597 $120,414 $74,352 $150,960 $119,150 $86,298 $153,847 $115,525 $52,153 $290,521 $137,653 $2,769,961 $824,321 $1,429,401 $251,709 $661,712 $234,264 $710,226 $526,592 $1,258,141 $859,023 $1,227,675 $794,313 $900,282 $425,747 $371,306 $3,423,072 $3,424,406 $3,361,334 $3,332,919 $3,376,096 $3,427,366 $3,488,625 $3,562,325 $3,572,071 $3,543,957 $488,501 $416,688

Gastos  Actuales $814 $814 $1,454 $1,545 $2,016 $26,496 $37,093 $157,507 $231,859 $382,819 $501,969 $588,268 $742,115 $857,640 $909,793 $1,200,314 $1,337,967 $4,107,929 $4,932,250 $6,361,651 $6,613,360 $7,275,072 $7,509,335 $8,219,562 $8,746,153 $10,004,294 $10,863,317 $12,090,991 $12,885,304 $13,785,586 $14,211,333

Gasto Trimestra l  Actual  (De los  QPRs) $814 -$                              640$                   91$                             472$                              24,479$                          10,597$                          120,414$                      74,352$                       150,960$                      $119,150 $86,298 $153,847 $115,525 $52,153 $290,521 $137,653 $2,769,961 $824,321 $1,429,401 $251,709 $661,712 $234,264 $710,226 $526,592 $1,258,141 $859,023 $1,227,675 $794,313 $900,282 $425,747

Asesoria de vivienda 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $451 $7,157 $15,641 $19,708 $119,609 $494,571 $805,137 $1,205,659 $2,133,282 $2,974,637 $3,609,952 $4,103,608 $5,026,634 $5,748,548 $6,366,284 $7,690,377 $8,844,214 $9,787,096 $10,811,390 $11,332,613 $11,710,753 $13,243,566 $14,017,766 $15,225,796 $16,026,122 $16,717,323 $17,289,771 $18,277,132 $19,480,435 $19,865,203 $20,049,013 $20,225,798 $20,347,113 $20,468,483 $20,589,151 $20,708,765 $20,827,356 $20,944,954 $21,061,589 $21,177,289 $21,292,082 $21,354,880 $21,416,824 $21,477,939

Proyeccion Trimestra l $451 $6,707 $8,484 $4,067 $99,901 $374,961 $310,566 $400,522 $927,624 $841,355 $635,315 $493,656 $923,026 $721,914 $617,736 $1,324,093 $1,153,837 $942,881 $1,024,294 $521,223 $378,140 $1,532,813 $774,200 $1,208,030 $800,326 $691,201 $572,448 $987,361 $1,203,303 $384,769 $183,810 $176,785 $121,315 $121,370 $120,668 $119,614 $118,591 $117,598 $116,635 $115,700 $114,793 $62,798 $61,944 $61,115

Gastos  Actuales $451 $7,157 $15,641 $19,708 $119,609 $494,571 $805,137 $1,205,659 $2,133,282 $2,974,637 $3,609,952 $4,103,608 $5,026,634 $5,748,548 $6,366,284 $7,690,377 $8,844,214 $9,787,096 $10,811,390 $11,332,613 $11,710,753 $13,243,566 $14,017,766 $15,225,796 $16,026,122 $16,717,323 $17,289,771 $18,277,132 $19,480,435 $19,865,203 $20,049,013

Gasto Trimestra l  Actual  (De los  QPRs) $451 6,707$                          8,484$                4,067$                        99,901$                         374,961$                        310,566$                        400,522$                      927,624$                     841,355$                      $635,315 $493,656 $923,026 $721,914 $617,736 $1,324,093 $1,153,837 $942,881 $1,024,294 $521,223 $378,140 $1,532,813 $774,200 $1,208,030 $800,326 $691,201 $572,448 $987,361 $1,203,303 $384,769 $183,810

LIHTC 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $579 $1,350 $16,351 $35,295 $41,061 $2,163,704 $5,294,318 $8,543,675 $15,013,615 $21,265,188 $29,172,566 $38,952,668 $47,514,090 $53,932,136 $60,625,649 $69,599,960 $80,858,655 $111,097,288 $134,963,160 $151,106,207 $167,721,334 $194,820,937 $213,600,457 $359,014,903 $367,194,537 $470,919,851 $472,982,637 $567,848,322 $575,056,493 $658,969,916 $688,599,752 $765,869,617 $838,918,178 $901,733,019 $954,791,405 $1,008,704,925 $1,063,511,761 $1,117,633,866 $1,166,097,769 $1,209,201,063 $1,251,306,489 $1,293,161,184 $1,312,081,626 $1,331,000,000

Proyeccion Trimestra l $579 $772 $15,000 $18,944 $5,767 $2,122,642 $3,130,615 $3,249,357 $6,469,940 $6,251,573 $7,907,378 $9,780,102 $8,561,422 $6,418,045 $6,693,514 $8,974,310 $11,258,696 $30,238,633 $23,865,872 $16,143,048 $16,615,127 $27,099,603 $18,779,520 $145,414,446 $8,179,634 $103,725,314 $2,062,786 $94,865,685 $7,208,171 $83,913,424 $29,629,836 $77,269,865 $73,048,561 $62,814,841 $53,058,386 $53,913,520 $54,806,836 $54,122,106 $48,463,903 $43,103,294 $42,105,426 $41,854,694 $18,920,442 $18,918,374

Gastos  Actuales $579 $1,350 $16,351 $35,295 $41,061 $2,163,704 $5,294,318 $8,543,675 $15,013,615 $21,265,188 $29,172,566 $38,952,668 $47,514,090 $53,932,136 $60,625,649 $69,599,960 $80,858,655 $111,097,288 $134,963,160 $151,106,207 $167,721,334 $194,820,937 $213,600,457 $359,014,903 $367,194,537 $470,919,851 $472,982,637 $567,848,322 $575,056,493 $658,969,916 $688,599,752

Gasto Trimestra l  Actual  (De los  QPRs) $579 772$                             15,000$              18,944$                      5,767$                           2,122,642$                     3,130,615$                     3,249,357$                   6,469,940$                  6,251,573$                   $7,907,378 $9,780,102 $8,561,422 $6,418,045 $6,693,514 $8,974,310 $11,258,696 $30,238,633 $23,865,872 $16,143,048 $16,615,127 $27,099,603 $18,779,520 $145,414,446 $8,179,634 $103,725,314 $2,062,786 $94,865,685 $7,208,171 $83,913,424 $29,629,836

CEWRI 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $33 $33 $0 $0 $0 $0 $0 $0 $4,774 $70,041 $385,959 $782,995 $1,598,455 $7,118,618 $11,532,173 $19,151,172 $43,628,838 $76,976,773 $90,060,644 $109,748,660 $126,488,605 $139,617,725 $158,278,970 $172,289,188 $187,379,627 $196,393,505 $206,914,045 $212,782,570 $213,774,896 $218,235,519 $227,691,631 $237,146,623 $246,895,354 $256,652,046 $266,421,408 $275,400,931 $282,336,492 $287,568,242 $292,743,414 $297,897,318 $301,452,083 $305,000,000

Proyeccion Trimestra l $0 $0 $33 -$33 $0 $0 $0 $0 $0 $4,774 $65,267 $315,918 $397,036 $815,460 $5,520,163 $4,413,555 $7,618,999 $24,477,666 $33,347,935 $13,083,871 $19,688,016 $16,739,944 $13,129,120 $18,661,245 $14,010,217 $15,090,439 $9,013,878 $10,520,540 $5,868,524 $992,326 $4,460,623 $9,456,113 $9,454,992 $9,748,731 $9,756,692 $9,769,362 $8,979,523 $6,935,562 $5,231,750 $5,175,172 $5,153,904 $3,554,766 $3,547,917

Gastos  Actuales $0 $0 $33 $33 $0 $0 $0 $0 $0 $0 $4,774 $70,041 $385,959 $782,995 $1,598,455 $7,118,618 $11,532,173 $19,151,172 $43,628,838 $76,976,773 $90,060,644 $109,748,660 $126,488,605 $139,617,725 $158,278,970 $172,289,188 $187,379,627 $196,393,505 $206,914,045 $212,782,570 $213,774,896

Gasto Trimestra l  Actual  (De los  QPRs) $0 -$                              33$                     (33)$                               -$                                -$                                -$                              -$                             -$                              $4,774 $65,267 $315,918 $397,036 $815,460 $5,520,163 $4,413,555 $7,618,999 $24,477,666 $33,347,935 $13,083,871 $19,688,016 $16,739,944 $13,129,120 $18,661,245 $14,010,217 $15,090,439 $9,013,878 $10,520,540 $5,868,524 $992,326
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PRDOH Disaster Recovery Program 
R3 Expenditures

Proyección de Gastos

Gastos Actuales
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Rental Assistance Expenditures

Proyección de Gastos

Gastos Actuales
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SIH Expenditures

Proyección de Gastos

Gastos Actuales
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Housing Counseling Expenditures

Proyección de Gastos

Gastos Actuales
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LIHTC Expenditures

Proyección de Gastos

Gastos Actuales
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CEWRI Expenditures

Proyección de Gastos

Gastos Actuales



Asistencia Directa al Comprador 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $0 $0 $0 $0 $0 $104,018 $254,071 $5,174,685 $15,832,004 $39,875,995 $56,470,014 $82,737,447 $111,023,491 $149,563,513 $210,942,824 $238,212,431 $279,304,190 $345,679,093 $427,007,851 $428,692,343 $513,044,139 $513,657,622 $567,501,862 $609,375,232 $649,714,708 $692,572,059 $706,507,758 $710,567,977 $712,692,118 $715,220,698 $718,983,927 $722,731,822 $726,477,359 $730,779,890 $735,184,942 $739,452,333 $743,516,377 $746,977,970 $749,152,071 $751,050,703 $752,083,812 $753,000,000

Proyeccion Trimestra l $0 $0 $0 $0 $0 $0 $0 $104,018 $150,054 $4,920,614 $10,657,319 $24,043,991 $16,594,019 $26,267,433 $28,286,044 $38,540,022 $61,379,311 $27,269,607 $41,091,759 $66,374,903 $81,328,758 $1,684,493 $84,351,796 $613,483 $53,844,240 $41,873,371 $40,339,476 $42,857,351 $13,935,699 $4,060,219 $2,124,141 $2,528,580 $3,763,229 $3,747,895 $3,745,537 $4,302,531 $4,405,052 $4,267,391 $4,064,044 $3,461,593 $2,174,101 $1,898,631 $1,033,109 $916,188

Gastos  Actuales $0 $0 $0 $0 $0 $0 $0 $104,018 $254,071 $5,174,685 $15,832,004 $39,875,995 $56,470,014 $82,737,447 $111,023,491 $149,563,513 $210,942,824 $238,212,431 $279,304,190 $345,679,093 $427,007,851 $428,692,343 $513,044,139 $513,657,622 $567,501,862 $609,375,232 $649,714,708 $692,572,059 $706,507,758 $710,567,977 $712,692,118

Gasto Trimestra l  Actual  (De los  QPRs) $0 $0 $0 $0 $0 $0 $0 104,018$                      150,054$                     4,920,614$                   $10,657,319 $24,043,991 $16,594,019 $26,267,433 $28,286,044 $38,540,022 $61,379,311 $27,269,607 $41,091,759 $66,374,903 $81,328,758 $1,684,493 $84,351,796 $613,483 $53,844,240 $41,873,371 $40,339,476 $42,857,351 $13,935,699 $4,060,219 $2,124,141

SBF 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $6,554 $30,222 $43,933 $47,802 $50,315 $187,150 $313,877 $590,416 $1,102,758 $2,498,476 $8,847,369 $30,560,730 $49,822,902 $117,350,264 $139,341,758 $168,405,263 $188,204,038 $214,059,319 $233,279,439 $249,472,508 $266,541,170 $279,570,576 $302,612,318 $311,542,457 $327,529,523 $331,986,404 $334,460,250 $335,983,982 $336,892,384 $337,531,989 $338,762,133 $339,384,900 $339,990,357 $340,595,677 $341,172,288 $341,731,496 $342,280,240 $342,818,523 $343,351,185 $343,874,125 $344,398,059 $344,714,727 $345,000,000

Proyeccion Trimestra l $0 $6,554 $23,668 $13,711 $3,869 $2,513 $136,835 $126,728 $276,539 $512,342 $1,395,718 $6,348,893 $21,713,361 $19,262,172 $67,527,362 $21,991,494 $29,063,505 $19,798,775 $25,855,280 $19,220,121 $16,193,069 $17,068,662 $13,029,406 $23,041,742 $8,930,139 $15,987,066 $4,456,881 $2,473,846 $1,523,732 $908,403 $639,605 $1,230,144 $622,767 $605,457 $605,319 $576,611 $559,209 $548,744 $538,283 $532,662 $522,939 $523,935 $316,667 $285,273

Gastos  Actuales $0 $6,554 $30,222 $43,933 $47,802 $50,315 $187,150 $313,877 $590,416 $1,102,758 $2,498,476 $8,847,369 $30,560,730 $49,822,902 $117,350,264 $139,341,758 $168,405,263 $188,204,038 $214,059,319 $233,279,439 $249,472,508 $266,541,170 $279,570,576 $302,612,318 $311,542,457 $327,529,523 $331,986,404 $334,460,250 $335,983,982 $336,892,384 $337,531,989

Gasto Trimestra l  Actual  (De los  QPRs) $0 6,554$                          23,668$              13,711$                      3,869$                           2,513$                            136,835$                        126,728$                      276,539$                     512,342$                      $1,395,718 $6,348,893 $21,713,361 $19,262,172 $67,527,362 $21,991,494 $29,063,505 $19,798,775 $25,855,280 $19,220,121 $16,193,069 $17,068,662 $13,029,406 $23,041,742 $8,930,139 $15,987,066 $4,456,881 $2,473,846 $1,523,732 $908,403 $639,605

SBIA 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $391 $4,651 $4,651 $5,378 $8,194 $25,702 $82,754 $206,854 $398,038 $635,704 $820,137 $1,649,765 $2,614,840 $3,369,592 $5,455,644 $7,607,516 $10,507,417 $12,464,995 $14,640,232 $16,794,735 $19,291,089 $20,895,966 $23,835,778 $27,013,914 $30,349,372 $32,751,993 $35,699,216 $38,469,244 $41,640,572 $43,058,933 $44,720,001 $49,495,626 $54,120,904 $57,479,486 $60,838,068 $64,183,875 $67,512,664 $70,826,861 $74,128,548 $77,163,597 $78,339,486 $78,386,883 $78,427,520

Proyeccion Trimestra l $0 $391 $4,260 $0 $727 $2,815 $17,509 $57,052 $124,100 $191,184 $237,666 $184,433 $829,629 $965,075 $754,752 $2,086,052 $2,151,873 $2,899,901 $1,957,578 $2,175,237 $2,154,503 $2,496,354 $1,604,877 $2,939,812 $3,178,136 $3,335,458 $2,402,621 $2,947,223 $2,770,027 $3,171,328 $1,418,361 $1,661,068 $4,775,625 $4,625,278 $3,358,582 $3,358,582 $3,345,807 $3,328,789 $3,314,197 $3,301,687 $3,035,049 $1,175,889 $47,397 $40,637

Gastos  Actuales $0 $391 $4,651 $4,651 $5,378 $8,194 $25,702 $82,754 $206,854 $398,038 $635,704 $820,137 $1,649,765 $2,614,840 $3,369,592 $5,455,644 $7,607,516 $10,507,417 $12,464,995 $14,640,232 $16,794,735 $19,291,089 $20,895,966 $23,835,778 $27,013,914 $30,349,372 $32,751,993 $35,699,216 $38,469,244 $41,640,572 $43,058,933

Gasto Trimestra l  Actual  (De los  QPRs) $0 391$                             4,260$                -$                           727$                              2,815$                            17,509$                          57,052$                        124,100$                     191,184$                      $237,666 $184,433 $829,629 $965,075 $754,752 $2,086,052 $2,151,873 $2,899,901 $1,957,578 $2,175,237 $2,154,503 $2,496,354 $1,604,877 $2,939,812 $3,178,136 $3,335,458 $2,402,621 $2,947,223 $2,770,027 $3,171,328 $1,418,361

WFT 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $0 $0 $523 $3,671 $25,600 $76,642 $218,863 $378,275 $552,431 $935,698 $1,641,067 $2,682,225 $3,947,862 $6,653,807 $9,595,839 $13,078,860 $15,273,601 $17,142,851 $19,093,218 $21,985,706 $23,944,046 $27,986,921 $32,624,645 $35,413,819 $38,449,641 $41,993,728 $43,930,512 $47,072,412 $49,873,825 $52,661,660 $55,796,669 $59,046,369 $62,393,666 $65,734,118 $69,112,639 $72,359,872 $76,169,014 $79,211,651 $81,940,898 $83,376,894 $84,816,729 $86,256,565

Proyeccion Trimestra l $0 $0 $0 $0 $523 $3,148 $21,929 $51,041 $142,222 $159,411 $174,157 $383,267 $705,369 $1,041,158 $1,265,636 $2,705,945 $2,942,033 $3,483,021 $2,194,741 $1,869,250 $1,950,367 $2,892,488 $1,958,339 $4,042,876 $4,637,723 $2,789,174 $3,035,822 $3,544,088 $1,936,784 $3,141,900 $2,801,413 $2,787,835 $3,135,010 $3,249,699 $3,347,297 $3,340,451 $3,378,522 $3,247,233 $3,809,142 $3,042,637 $2,729,247 $1,435,996 $1,439,836 $1,439,836

Gastos  Actuales $0 $0 $0 $0 $523 $3,671 $25,600 $76,642 $218,863 $378,275 $552,431 $935,698 $1,641,067 $2,682,225 $3,947,862 $6,653,807 $9,595,839 $13,078,860 $15,273,601 $17,142,851 $19,093,218 $21,985,706 $23,944,046 $27,986,921 $32,624,645 $35,413,819 $38,449,641 $41,993,728 $43,930,512 $47,072,412 $49,873,825

Gasto Trimestra l  Actual  (De los  QPRs) $0 -$                              -$                   -$                           523$                              3,148$                            21,929$                          51,041$                        142,222$                     159,411$                      $174,157 $383,267 $705,369 $1,041,158 $1,265,636 $2,705,945 $2,942,033 $3,483,021 $2,194,741 $1,869,250 $1,950,367 $2,892,488 $1,958,339 $4,042,876 $4,637,723 $2,789,174 $3,035,822 $3,544,088 $1,936,784 $3,141,900 $2,801,413

Re-Grow 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $0 $0 $0 $0 $0 $34,189 $324,143 $974,317 $1,607,425 $2,353,685 $13,265,877 $17,233,309 $25,030,937 $43,685,461 $61,522,903 $85,233,017 $98,581,201 $109,799,392 $119,759,499 $129,579,857 $136,020,891 $141,526,630 $145,264,535 $148,870,026 $152,510,707 $154,378,876 $155,418,749 $156,051,914 $156,362,311 $156,988,432 $157,800,298 $158,622,650 $159,455,808 $160,300,097 $161,155,856 $161,889,011 $162,562,047 $163,241,364 $163,927,152 $164,619,606 $165,058,174 $165,500,000

Proyeccion Trimestra l $0 $0 $0 $0 $0 $0 $0 $34,189 $289,954 $650,174 $633,109 $746,259 $10,912,192 $3,967,432 $7,797,628 $18,654,525 $17,837,442 $23,710,114 $13,348,184 $11,218,190 $9,960,107 $9,820,358 $6,441,034 $5,505,739 $3,737,905 $3,605,490 $3,640,682 $1,868,168 $1,039,874 $633,165 $310,397 $626,121 $811,865 $822,352 $833,157 $844,289 $855,759 $733,155 $673,037 $679,317 $685,788 $692,454 $438,568 $441,826

Gastos  Actuales $0 $0 $0 $0 $0 $0 $0 $34,189 $324,143 $974,317 $1,607,425 $2,353,685 $13,265,877 $17,233,309 $25,030,937 $43,685,461 $61,522,903 $85,233,017 $98,581,201 $109,799,392 $119,759,499 $129,579,857 $136,020,891 $141,526,630 $145,264,535 $148,870,026 $152,510,707 $154,378,876 $155,418,749 $156,051,914 $156,362,311

Gasto Trimestra l  Actual  (De los  QPRs) $0 -$                              -$                   -$                           -$                               -$                                -$                                34,189$                        289,954$                     650,174$                      $633,109 $746,259 $10,912,192 $3,967,432 $7,797,628 $18,654,525 $17,837,442 $23,710,114 $13,348,184 $11,218,190 $9,960,107 $9,820,358 $6,441,034 $5,505,739 $3,737,905 $3,605,490 $3,640,682 $1,868,168 $1,039,874 $633,165 $310,397

TBM 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos
$0 $0 $2,129 $3,602 $6,766 $9,070 $23,969 $95,022 $256,188 $4,122,181 $6,840,795 $11,750,997 $20,758,298 $21,887,908 $24,025,468 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019

Proyeccion Trimestra l
$0 $0 $2,129 $1,473 $3,164 $2,304 $14,899 $71,052 $161,166 $3,865,994 $2,718,613 $4,910,202 $9,007,301 $1,129,610 $2,137,561 $20,551 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Gastos  Actuales
$0 $0 $2,129 $3,602 $6,766 $9,070 $23,969 $95,022 $256,188 $4,122,181 $6,840,795 $11,750,997 $20,758,298 $21,887,908 $24,025,468 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019 $24,046,019

Gasto Trimestra l  Actual  (De los  QPRs) $0 -$                              2,129$                1,473$                        3,164$                           2,304$                            14,899$                          71,052$                        161,166$                     3,865,994$                   $2,718,613 $4,910,202 $9,007,301 $1,129,610 $2,137,561 $20,551 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IPG 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $0 $0 $0 $0 $0 $0 $132,314 $289,774 $377,677 $457,037 $638,094 $825,698 $1,018,452 $1,628,404 $5,305,048 $15,644,932 $34,366,212 $42,216,717 $46,628,559 $57,480,471 $67,502,909 $75,551,655 $87,689,685 $92,101,550 $98,702,420 $103,986,020 $119,053,124 $133,784,565 $154,962,671 $184,093,738 $210,211,030 $237,681,690 $260,058,467 $291,245,233 $330,945,506 $369,967,101 $401,165,506 $427,434,983 $437,041,696 $439,556,986 $439,956,098 $440,337,154

Proyeccion Trimestra l $0 $0 $0 $0 $0 $0 $0 $0 $132,314 $157,460 $87,903 $79,360 $181,057 $187,605 $192,753 $609,953 $3,676,644 $10,339,884 $18,721,279 $7,850,505 $4,411,842 $10,851,912 $10,022,439 $8,048,746 $12,138,030 $4,411,865 $6,600,871 $5,283,600 $15,067,103 $14,731,441 $21,178,106 $29,131,067 $26,117,292 $27,470,660 $22,376,777 $31,186,766 $39,700,274 $39,021,595 $31,198,404 $26,269,477 $9,606,714 $2,515,290 $399,112 $381,056

Gastos  Actuales $0 $0 $0 $0 $0 $0 $0 $0 $132,314 $289,774 $377,677 $457,037 $638,094 $825,698 $1,018,452 $1,628,404 $5,305,048 $15,644,932 $34,366,212 $42,216,717 $46,628,559 $57,480,471 $67,502,909 $75,551,655 $87,689,685 $92,101,550 $98,702,420 $103,986,020 $119,053,124 $133,784,565 $154,962,671

Gasto Trimestra l  Actual  (De los  QPRs) $0 $0 $0 $0 $0 $0 $0 $0 132,314$                     157,460$                      $87,903 $79,360 $181,057 $187,605 $192,753 $609,953 $3,676,644 $10,339,884 $18,721,279 $7,850,505 $4,411,842 $10,851,912 $10,022,439 $8,048,746 $12,138,030 $4,411,865 $6,600,871 $5,283,600 $15,067,103 $14,731,441 $21,178,106
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SBF Expenditures

Proyección de Gastos

Gastos Actuales
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Proyección de Gastos Gastos Actuales
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Re-Grow Expenditures

Proyección de Gastos Gastos Actuales
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IPG Expenditures

Proyección de Gastos

Gastos Actuales



NFM 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $633 $721 $2,658 $4,289 $5,131 $5,728 $20,564,385 $21,110,538 $21,699,230 $22,526,524 $23,108,120 $28,542,275 $34,295,759 $37,740,121 $43,064,438 $50,222,592 $55,106,891 $59,292,033 $63,640,387 $81,109,040 $84,141,436 $91,098,615 $100,739,559 $121,600,696 $133,744,012 $145,396,625 $166,917,557 $196,724,984 $224,069,139 $234,577,946 $280,439,850 $308,408,150 $377,117,311 $446,003,266 $515,071,370 $584,327,144 $653,776,275 $723,424,620 $793,277,487 $863,336,053 $933,606,174 $1,004,094,622 $1,011,933,757 $1,020,000,001

Proyeccion Trimestra l $633 $88 $1,938 $1,631 $842 $597 $20,558,656 $546,153 $588,692 $827,294 $581,596 $5,434,155 $5,753,484 $3,444,362 $5,324,317 $7,158,154 $4,884,299 $4,185,142 $4,348,354 $17,468,652 $3,032,396 $6,957,180 $9,640,943 $20,861,137 $12,143,316 $11,652,613 $21,520,931 $29,807,427 $27,344,155 $10,508,807 $45,861,904 $27,968,300 $68,709,161 $68,885,954 $69,068,105 $69,255,774 $69,449,130 $69,648,345 $69,852,867 $70,058,566 $70,270,121 $70,488,447 $7,839,135 $8,066,244

Gastos  Actuales $633 $721 $2,658 $4,289 $5,131 $5,728 $20,564,385 $21,110,538 $21,699,230 $22,526,524 $23,108,120 $28,542,275 $34,295,759 $37,740,121 $43,064,438 $50,222,592 $55,106,891 $59,292,033 $63,640,387 $81,109,040 $84,141,436 $91,098,615 $100,739,559 $121,600,696 $133,744,012 $145,396,625 $166,917,557 $196,724,984 $224,069,139 $234,577,946 $280,439,850

Gasto Trimestra l  Actual  (De los  QPRs) $633 88$                               1,938$                1,631$                        842$                              597$                               20,558,656$                   546,153$                      588,692$                     827,294$                      $581,596 $5,434,155 $5,753,484 $3,444,362 $5,324,317 $7,158,154 $4,884,299 $4,185,142 $4,348,354 $17,468,652 $3,032,396 $6,957,180 $9,640,943 $20,861,137 $12,143,316 $11,652,613 $21,520,931 $29,807,427 $27,344,155 $10,508,807 $45,861,904

City Revitalization 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $0 $0 $0 $0 $170 $3,119 $686,677 $1,173,100 $1,279,434 $1,377,265 $2,881,269 $6,119,382 $8,745,503 $19,199,034 $87,276,366 $180,773,581 $202,472,846 $218,337,930 $238,326,249 $257,396,014 $264,834,798 $278,348,116 $303,904,835 $321,663,044 $335,986,361 $364,072,477 $378,744,399 $401,015,150 $436,553,662 $540,490,169 $638,331,238 $786,378,597 $997,880,398 $1,568,044,064 $1,607,325,282 $1,648,333,721 $1,437,798,109 $1,484,289,394 $1,526,653,448 $1,526,653,448 $1,526,653,448 $1,648,333,721

Proyeccion Trimestra l $0 $0 $0 $0 $0 $0 $170 $2,949 $683,558 $486,423 $106,334 $97,831 $1,504,004 $3,238,113 $2,626,121 $10,453,531 $68,077,332 $93,497,215 $21,699,265 $15,865,084 $19,988,319 $19,069,765 $7,438,785 $13,513,318 $25,556,719 $17,758,210 $14,323,317 $28,086,116 $14,671,922 $22,270,751 $35,538,512 $103,936,506 $97,841,069 $148,047,359 $211,501,801 $168,406,390 $128,932,271 $92,098,010 $50,481,039 $46,491,286 $42,364,054 $41,390,616 $39,281,218 $41,008,439

Gastos  Actuales $0 $0 $0 $0 $0 $0 $170 $3,119 $686,677 $1,173,100 $1,279,434 $1,377,265 $2,881,269 $6,119,382 $8,745,503 $19,199,034 $87,276,366 $180,773,581 $202,472,846 $218,337,930 $238,326,249 $257,396,014 $264,834,798 $278,348,116 $303,904,835 $321,663,044 $335,986,361 $364,072,477 $378,744,399 $401,015,150 $436,553,662

Gasto Trimestra l  Actual  (De los  QPRs) $0 $0 $0 $0 $0 $0 170$                               2,949$                          683,558$                     486,423$                      $106,334 $97,831 $1,504,004 $3,238,113 $2,626,121 $10,453,531 $68,077,332 $93,497,215 $21,699,265 $15,865,084 $19,988,319 $19,069,765 $7,438,785 $13,513,318 $25,556,719 $17,758,210 $14,323,317 $28,086,116 $14,671,922 $22,270,751 $35,538,512

WCRP 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos
$999 $6,577 $92,672 $313,689 $315,784 $595,780 $787,361 $1,003,103 $1,526,994 $1,980,369 $2,225,548 $2,522,752 $3,002,311 $3,363,701 $3,510,676 $3,982,792 $4,467,955 $5,326,736 $5,943,967 $6,950,672 $8,889,482 $10,267,252 $11,710,884 $13,946,227 $17,718,728 $19,220,956 $21,561,134 $22,741,013 $24,186,501 $25,540,664 $26,824,856 $27,840,945 $29,296,823 $30,677,595 $31,599,450 $32,946,596 $34,311,457 $35,689,767 $37,039,637 $38,404,333 $39,780,075 $41,170,992 $41,395,304 $41,500,000

Proyeccion Trimestra l
$999 $5,579 $86,094 $221,017 $2,096 $279,996 $191,581 $215,742 $523,890 $453,375 $245,180 $297,204 $479,559 $361,390 $146,975 $472,117 $485,163 $858,781 $617,231 $1,006,704 $1,938,811 $1,377,770 $1,443,632 $2,235,343 $3,772,502 $1,502,228 $2,340,178 $1,179,878 $1,445,488 $1,354,163 $1,284,193 $1,016,089 $1,455,878 $1,380,772 $921,855 $1,347,145 $1,364,861 $1,378,310 $1,349,870 $1,364,696 $1,375,742 $1,390,917 $224,312 $104,696

Gastos  Actuales
$999 $6,577 $92,672 $313,689 $315,784 $595,780 $787,361 $1,003,103 $1,526,994 $1,980,369 $2,225,548 $2,522,752 $3,002,311 $3,363,701 $3,510,676 $3,982,792 $4,467,955 $5,326,736 $5,943,967 $6,950,672 $8,889,482 $10,267,252 $11,710,884 $13,946,227 $17,718,728 $19,220,956 $21,561,134 $22,741,013 $24,186,501 $25,540,664 $26,824,856

Gasto Trimestra l  Actual  (De los  QPRs) $999 5,579$                          86,094$              221,017$                    2,096$                           279,996$                        191,581$                        215,742$                      523,890$                     453,375$                      $245,180 $297,204 $479,559 $361,390 $146,975 $472,117 $485,163 $858,781 $617,231 $1,006,704 $1,938,811 $1,377,770 $1,443,632 $2,235,343 $3,772,502 $1,502,228 $2,340,178 $1,179,878 $1,445,488 $1,354,163 $1,284,193

Geoframe 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos
$144 $1,504 $5,178 $6,441 $21,492 $136,613 $208,634 $337,132 $463,233 $603,900 $752,089 $824,353 $935,362 $1,022,621 $1,052,113 $1,149,904 $1,197,360 $1,285,671 $1,605,469 $1,911,188 $1,991,134 $2,116,631 $2,181,184 $2,248,994 $3,627,772 $8,595,048 $10,946,869 $14,212,939 $18,624,189 $21,581,390 $24,001,815 $26,237,837 $29,946,930 $33,706,821 $37,418,554 $40,350,244 $41,899,196 $43,452,362 $45,009,869 $46,571,850 $48,138,439 $49,703,445 $49,853,958 $50,000,000

Proyeccion Trimestra l
$144 $1,360 $3,674 $1,264 $15,051 $115,121 $72,021 $128,499 $126,101 $140,666 $148,189 $72,264 $111,008 $87,259 $29,493 $97,791 $47,455 $88,311 $319,799 $305,719 $79,946 $125,497 $64,552 $67,811 $1,378,778 $4,967,277 $2,351,820 $3,266,070 $4,411,251 $2,957,200 $2,420,426 $2,236,022 $3,709,093 $3,759,891 $3,711,733 $2,931,690 $1,548,952 $1,553,166 $1,557,507 $1,561,980 $1,566,589 $1,565,007 $150,513 $146,042

Gastos  Actuales
$144 $1,504 $5,178 $6,441 $21,492 $136,613 $208,634 $337,132 $463,233 $603,900 $752,089 $824,353 $935,362 $1,022,621 $1,052,113 $1,149,904 $1,197,360 $1,285,671 $1,605,469 $1,911,188 $1,991,134 $2,116,631 $2,181,184 $2,248,994 $3,627,772 $8,595,048 $10,946,869 $14,212,939 $18,624,189 $21,581,390 $24,001,815

Gasto Trimestra l  Actual  (De los  QPRs) $144 1,360$                          3,674$                1,264$                        15,051$                         115,121$                        72,021$                          128,499$                      126,101$                     140,666$                      $148,189 $72,264 $111,008 $87,259 $29,493 $97,791 $47,455 $88,311 $319,799 $305,719 $79,946 $125,497 $64,552 $67,811 $1,378,778 $4,967,277 $2,351,820 $3,266,070 $4,411,251 $2,957,200 $2,420,426

MRP 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos
$0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $876,061 $1,481,123 $2,783,553 $5,207,493 $6,754,815 $10,264,052 $12,339,669 $15,837,087 $19,223,780 $20,599,227 $22,449,481 $23,920,047 $24,796,561 $25,500,362 $26,994,013 $27,370,317 $27,812,712 $28,057,326 $28,528,225 $29,044,374 $29,688,167 $31,862,298 $34,080,974 $36,288,522 $38,493,900 $40,698,553 $42,893,425 $45,067,556 $47,243,279 $49,418,773 $51,594,410 $53,748,806 $53,840,397 $53,929,268

Proyeccion Trimestra l
$0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $579,647 $605,062 $1,302,430 $2,423,940 $1,547,322 $3,509,238 $2,075,617 $3,497,418 $3,386,693 $1,375,447 $1,850,255 $1,470,566 $876,514 $703,801 $1,493,651 $376,304 $442,396 $244,614 $470,898 $516,149 $643,793 $2,174,131 $2,218,676 $2,207,548 $2,205,378 $2,204,653 $2,194,872 $2,174,131 $2,175,723 $2,175,495 $2,175,636 $2,154,396 $91,591 $88,871

Gastos  Actuales
$0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $876,061 $1,481,123 $2,783,553 $5,207,493 $6,754,815 $10,264,052 $12,339,669 $15,837,087 $19,223,780 $20,599,227 $22,449,481 $23,920,047 $24,796,561 $25,500,362 $26,994,013 $27,370,317 $27,812,712 $28,057,326 $28,528,225 $29,044,374 $29,688,167

Gasto Trimestra l  Actual  (De los  QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $296,414 $579,647 $605,062 $1,302,430 $2,423,940 $1,547,322 $3,509,238 $2,075,617 $3,497,418 $3,386,693 $1,375,447 $1,850,255 $1,470,566 $876,514 $703,801 $1,493,651 $376,304
$442 396 $244 614 $470 898 $516 149 $643 793

Recuperacion de Propiedades Vacantes 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $11,593 $23,076 $34,140 $47,301 $64,911 $80,366 $93,780 $115,489 $329,206 $738,813 $1,157,904 $1,573,739 $1,980,092 $2,377,245 $2,765,472 $3,144,760 $3,456,304 $3,568,237 $3,586,859 $3,600,000

Proyeccion Trimestra l $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $6,185 $11,483 $11,065 $13,161 $17,610 $15,456 $13,413 $21,709 $213,717 $409,607 $419,091 $415,835 $406,353 $397,153 $388,227 $379,288 $311,545 $111,933 $18,622 $13,141

Gastos  Actuales $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $11,593 $23,076 $34,140 $47,301 $64,911 $80,366 $93,780

Gasto Trimestra l  Actual  (De los  QPRs) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $5,408 $6,185 $11,483 $11,065 $13,161 $17,610 $15,456 $13,413

Planning & Admin 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $35,926 $322,178 $1,328,537 $5,733,525 $12,766,192 $25,506,496 $32,078,514 $38,317,778 $49,798,083 $62,891,015 $73,303,249 $80,654,181 $92,554,324 $102,677,183 $110,906,151 $125,370,319 $132,751,432 $145,574,910 $157,346,419 $169,213,542 $181,641,695 $189,588,253 $205,058,887 $218,632,074 $239,705,677 $243,403,888 $251,121,155 $259,577,425 $267,346,200 $277,691,278 $289,183,402 $300,743,152 $322,206,513 $343,875,104 $365,586,894 $387,513,356 $409,540,819 $431,593,419 $453,717,507 $475,954,334 $498,102,129 $519,799,214 $539,121,892 $558,046,142

Proyeccion Trimestra l $35,926 $286,252 $1,006,359 $4,404,988 $7,032,667 $12,740,303 $6,572,018 $6,239,264 $11,480,305 $13,092,932 $10,412,234 $7,350,932 $11,900,144 $10,122,859 $8,228,968 $14,464,168 $7,381,113 $12,823,478 $11,771,508 $11,867,124 $12,428,153 $7,946,558 $15,470,633 $13,573,187 $21,073,603 $3,698,211 $7,717,267 $8,456,270 $7,768,775 $10,345,079 $11,492,124 $11,559,750 $21,463,361 $21,668,592 $21,711,790 $21,926,462 $22,027,463 $22,052,600 $22,124,088 $22,236,827 $22,147,795 $21,697,085 $19,322,678 $18,924,250

Gastos  Actuales $35,926 $322,178 $1,328,537 $5,733,525 $12,766,192 $25,506,496 $32,078,514 $38,317,778 $49,798,083 $62,891,015 $73,303,249 $80,654,181 $92,554,324 $102,677,183 $110,906,151 $125,370,319 $132,751,432 $145,574,910 $157,346,419 $169,213,542 $181,641,695 $189,588,253 $205,058,887 $218,632,074 $239,705,677 $243,403,888 $251,121,155 $259,577,425 $267,346,200 $277,691,278 $289,183,402

Gasto Trimestra l  Actual  (De los  QPRs) $35,926 286,252$                      1,006,359$         4,404,988$                 7,032,667$                    12,740,303$                   6,572,018$                     6,239,264$                   11,480,305$                13,092,932$                 $10,412,234 $7,350,932 $11,900,144 $10,122,859 $8,228,968 $14,464,168 $7,381,113 $12,823,478 $11,771,508 $11,867,124 $12,428,153 $7,946,558 $15,470,633 $13,573,187 $21,073,603 $3,698,211
$7 717 267 $8 456 270 $7 768 775 $10 345 079 $11 492 124
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NFM Expenditures

Proyección de Gastos

Gastos Actuales
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Gastos Actuales
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Proyección de Gastos

Gastos Actuales
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VPR Expenditures

Proyección de Gastos

Gastos Actuales



Total Expenditures 01/2019-03/2019 04/2019-06/2019 07/2019-09/2019 10/2019-12/2019 01/2020-03/2020 04/2020-06/2020 07/2020-09/2020 10/2020-12/2020 01/2021-03/2021 04/2021-06/2021 07/2021-09/2021 10/2021-12/2021 01/2022-03/2022 04/2022-06/2022 07/2022-09/2022 10/2022-12/2022 01/2023-03/2023 04/2023-06/2023 07/2023-09/2023 10/2023-12/2023 01/2024-03/2024 04/2024-06/2024 07/2024-09/2024 10/2024-12/2024 01/2025-03/2025 04/2025-06/2025 07/2025-09/2025 10/2025-12/2025 01/2026-03/2026 04/2026-06/2026 07/2026-09/2026 10/2026-12/2026 01/2027-03/2027 04/2027-06/2027 07/2027-09/2027 10/2027-12/2027 01/2028-03/2028 04/2028-06/2028 07/2028-09/2028 10/2028-12/2028 01/2029-03/2029 04/2029-06/2029 07/2029-09/2029 10/2029-12/2029

Proyección de Gastos $41,734 $382,778 $1,645,845 $10,795,249 $25,771,663 $66,736,331 $108,068,340 $140,090,786 $198,587,927 $297,742,553 $407,699,938 $547,610,125 $722,228,318 $888,614,816 $1,131,935,434 $1,432,682,154 $1,745,227,123 $2,126,461,602 $2,425,848,489 $2,755,960,917 $3,030,794,172 $3,270,343,004 $3,538,054,368 $3,868,005,853 $4,133,936,449 $4,413,164,888 $4,601,912,911 $4,885,038,069 $5,043,206,012 $5,262,449,627 $5,458,293,326 $5,799,708,924 $6,214,210,540 $6,676,461,585 $7,205,250,770 $7,707,665,584 $8,177,681,285 $8,600,333,023 $8,959,214,713 $9,301,088,607 $9,613,576,977 $9,813,437,884 $9,909,253,273 $10,005,815,230

Proyeccion Trimestra l $41,734 $341,045 $1,263,067 $9,149,404 $14,976,413 $40,964,668 $41,332,009 $32,022,446 $58,497,141 $99,154,626 $109,957,385 $139,910,187 $174,618,194 $166,386,497 $243,320,618 $300,746,720 $312,544,969 $381,234,479 $299,386,886 $330,112,429 $274,833,254 $239,548,833 $267,711,363 $329,951,485 $265,930,596 $279,228,439 $188,748,023 $283,125,159 $158,167,943 $219,243,615 $195,843,699 $341,415,598 $414,501,616 $462,251,045 $528,789,186 $502,414,813 $470,015,702 $422,651,738 $358,881,690 $341,873,894 $312,488,370 $199,860,907 $95,815,389 $96,561,957

Gastos  Actuales $41,734 $382,778 $1,645,845 $10,795,249 $25,771,663 $66,736,331 $108,068,340 $140,090,786 $198,587,927 $297,742,553 $407,699,938 $547,610,125 $722,228,318 $888,614,816 $1,131,935,434 $1,432,682,154 $1,745,227,123 $2,126,461,602 $2,425,848,489 $2,755,960,917 $3,030,794,172 $3,270,343,004 $3,538,054,368 $3,868,005,853 $4,133,936,449 $4,413,164,888 $4,601,912,911 $4,885,038,069 $5,043,206,012 $5,262,449,627 $5,458,293,326

Gasto Trimestra l  Actual  (De los  QPRs) $41,734 $341,045 $1,263,067 $9,149,404 $14,976,413 $40,964,668 $41,332,009 $32,022,446 $58,497,141 $99,154,626 $109,957,385 $139,910,187 $174,618,194 $166,386,497 $243,320,618 $300,746,720 $312,544,969 $381,234,479 $299,386,886 $330,112,429 $274,833,254 $239,548,833 $267,711,363 $329,951,485 $265,930,596 $279,228,439 $188,748,023 $283,125,159 $158,167,943 $219,243,615 $195,843,699
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Proyección de Gastos

Gastos Actuales
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