


Estas proyecciones se desarrollan en base a la información disponible al momento y pueden ser modificadas al surgir nuevas condiciones e información.


CDBG-MIT - Proyecciones de Rendimiento

Rehabilitación y Reconstrucción Residencial	06/2022	07/2022	10/2022	01/2023	04/2023	07/2023	10/2023	01/2024	04/2024	07/2024	10/2024	01/2025	04/2025	07/2025	10/2025	01/2026	04/2026	07/2026	10/2026	1/2027	4/2027	7/2027	10/2027	1/2028	4/2028	7/2028	10/2028	1/2029	4/2029	7/2029	10/2029	1/2030	4/2030	7/2030	10/2030	1/2031	4/2031	7/2031	10/2031	1/2032	4/2032	7/2032	10/2032	1/2033	4/2033				
Unidades Proyectadas	0	0	0	0	0	0	0	0	0	40	110	200	300	400	522	644	766	888	1010	1132	1454	1576	1898	2120	2242	2364	2486	2608	2730	2852	2974	3096	3218	3340	3462	3584	3706	3828	3950	4072	4194	4316	4438	4560	4682	4804			
# de Unidades de Vivienda (Proyección Trimestral)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Unidades Actuales	0	0	0	0	0	0	15	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316	316
# de Unidades de Vivienda (Pobladas de Informes de QPR)	0	0	0	0	0	0	15	301																																									



Facilidades Públicas	06/2022	07/2022	10/2022	01/2023	04/2023	07/2023	10/2023	01/2024	04/2024	07/2024	10/2024	01/2025	04/2025	07/2025	10/2025	01/2026	04/2026	07/2026	10/2026	1/2027	4/2027	7/2027	10/2027	1/2028	4/2028	7/2028	10/2028	1/2029	4/2029	7/2029	10/2029	1/2030	4/2030	7/2030	10/2030	1/2031	4/2031	7/2031	10/2031	1/2032	4/2032	7/2032	10/2032	1/2033	4/2033				
Facilidades Proyectadas	0	0	0	0	0	0	2	2	2	5	5	10	10	15	15	15	25	35	35	35	45	45	45	56	67	67	82	82	97	97	112	112	122	122	127	132	132	137	140	143	145	145	145	145	145	145	145		
# de Facilidades Proyectadas (Proyección Trimestral)	0	0	0	0	0	0	0	2	0	3	0	5	0	5	0	0	10	10	0	0	10	0	0	11	11	0	15	0	15	0	15	0	15	0	10	0	5	5	0	0	5	3	3	2	0	0	0	0	
Facilidades Actuales	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# de Facilidades Públicas (Pobladas de Informes de QPR)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

Proyecciones Trimestrales por Tipo de Actividad	06/2022	07/2022	10/2022	01/2023	04/2023	07/2023	10/2023	01/2024	04/2024	07/2024	10/2024	01/2025	04/2025	07/2025	10/2025	01/2026	04/2026	07/2026	10/2026	1/2027	4/2027	7/2027	10/2027	1/2028	4/2028	7/2028	10/2028	1/2029	4/2029	7/2029	10/2029	1/2030	4/2030	7/2030	10/2030	1/2031	4/2031	7/2031	10/2031	1/2032	4/2032	7/2032	10/2032	1/2033	4/2033						
MIT - Instalaciones públicas y mejoras	0	0	0	0	0	0	2	0	0	3	0	5	0	5	0	0	10	10	0	0	10	0	0	11	11	0	15	0	15	0	15	0	10	0	5	5	0	0	5	3	3	2	0	0	0	0					
Construcción/reconstrucción de estaciones de bombeo de agua	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
# de Facilidades Públicas	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
Construcción/reconstrucción de líneas o sistemas de agua/alcantarillado	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
# de Facilidades Públicas	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
Reparaciones de diques/represas/arroyos-riberas	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
# de Facilidades Públicas	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Rehabilitación/reconstrucción de facilidades públicas	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
# de Facilidades Públicas	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0



Economic Development	06/2022	07/2022	10/2022	01/2023	04/2023	07/2023	10/2023	01/2024	04/2024	07/2024	10/2024	01/2025	04/2025	07/2025	10/2025	01/2026	04/2026	07/2026	10/2026	1/2027	4/2027	7/2027	10/2027	1/2028	4/2028	7/2028	10/2028	1/2029	4/2029	7/2029	10/2029	1/2030	4/2030	7/2030	10/2030	1/2031	4/2031	7/2031	10/2031	1/2032	4/2032	7/2032	10/2032	1/2033	4/2033						
Empleos/Microredes Proyectados	0	0	0	0	0	0	0	0	0	0	0	0	0	237	662	946	1,599	1,919	2,441	2,788	3,135	3,482	3,829	4,176	4,523	4,870	5,217	5,564	5,911	6,258	6,605	6,952	7,299	7,646	7,993	8,340	8,687	9,034	9,381	9,728	10,075	10,422	10,769	11,116	11,463	11,810	12,157				
# de Empleos Creados/Retenidos y/o microredes (Proyección Trimestral)	0	0	0	0	0	0	0	0	0	0	0	0	0	237	425	284	653	320	522	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347		
Empleos/Microredes Actuales	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
# de Empleos Creados/Retenidos (Completado de Informes de QPR)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
# de Empleos Permanentes Creados	0	0	0	0	0	0	0	0	0	0	0	0	0	237	275	284	303	320	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	347	
# Microredes construidas para sostener servicios críticos durante un corte de energía	0	0	0	0	0	0	0	0	0	0	0	0	0	0	150	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350	350		
# de Empleos Permanentes Retenidos	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	

