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SOVERNMENT OF PUERTO RICO

v DEPARTMENTOF HOUSING

COMMUNITY DEVELOPMENT BLOCK GRANT ~ MITIGATION (CDBG-MIT)
INFRASTRUCTURE MITIGATION PROGRAM
HEALTHCARE STRENGTHENING SET-ASIDE ¢RDO A
REGI STERED

SUBRECIPIENT AGREEMENT

BETWEEN THE =
(S JAN3 1 2025
PUERTO RICO DEPARTMENT OF HOUSING | 5 2025 DRpo 3y 2
AND 2 <

RYDER MEMORIAL HOSPITAL, INC.

This SUBRECIPIENT AGREEMENT (“SRA") is entered into this 31 day of J2nuary 5, by
and between the PUERTO RICO DEPARTMENT OF HOUSING (“PRDOH"), a publlc agency
of the Government of Puerto Rico created under Act No. 97, of June 10, 1972, as
amended, 3 L.P.R.A. § 441 ef seq.. known as the “Department of Housing Organic Act”
("Organic Act"), with principal offices at 606 Barbosa Ave., San Juan, Puerto Rico,
represented herein by its Secretary, Hon. Ciary Y. Pérez Pefna, of legal age, single, and
resident of Las Piedras, Puerto Rico; and RYDER MEMORIAL HOSPITAL, INC.
(“Subrecipient”), a non-profit organization, with principal offices at 355 Font Martello
Avenue Humacao, Puerto Rico, represented herein by its Executive Director, Carmen
Colén Meléndez, of legal age, married, and resident of Humacao, Puerto Rico:
collectively the "Parties”.

I. RECITALS AND GENERAL AWARD INFORMATION

WHEREAS, in September 2017, Hurricanes Irma and Maria made landfall in Puerto Rico
causing catastrophic damages, knocking out power, water, and telecommunications
island-wide. Hurricane Maria caused major sfructure and infrastructure damages fo
family homes, businesses, and government facilities triggering the displacement of
thousands of residents of the Island from their homes and jobs.

WHEREAS, under the Further Additional Supplemental Appropriations Act for Disaster
Relief Requirements Act of 2018, (Division B, Subdivision 1 of the Bipartisan Budget Act of
2018, Pub. L. 115-123, approved February 9, 2018), $8.285 billion were allocated by the
United States Department of Housing and Urban Development (*HUD") for mitigation
activities and assistance to the Government of Puerto Rico under the Community
Development Block Grant — Mitigation Program (“CDBG-MIT"). These funds are intended
to provide financial assistance in areas impacted by recent disasters.

WHEREAS, on August 30, 2019, a Notice was published in the Federal Register, Vol. 84, No.
169 (84 Fed. Reg. 45838), which described the grant requirements and procedures
applicable to future allocations of CDBG-MIT funds to the Government of Puerto Rico.

WHEREAS, on January 27, 2020, a Notice was published in the Federal Register, Vol. 85,
No. 17 (85 Fed. Reg. 4676), which allocated $8,285,284,000 in CDBG-MIT funds to the
Government of Puerto Rico.

WHEREAS, on May 12, 2021, the PRDOH Secretary and the Secretary of HUD signed Grant
Agreement Number B-18-DP-72-0002; allowing PRDOH access to $8,285,284,000 in CODBG-
MIT funding, obligated under Pub. L. 115-123, as amended.

WHEREAS, PRDOH is the governmental agency designated as the grantee of the CDBG-
MIT funds allocated to the Government of Puerto Rico.

WHEREAS, the CDBG-MIT Program represents a unique opportunity to carry out strategic
and high-impact activities to mitigate disaster risks and reduce future losses.
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WHEREAS, according to the approved current CDBG-MIT Action Plan, Puerto Rico infends
to undertake the INFRASTRUCTURE MITIGATION PROGRAM (“Program”). The focus of the
Program is to address mitigation needs by improving the built environment in order to
mitigate hazardous threats and empowering applicants and/or entities to identify risks
and develop solutions to mitigate risks to infrastructure assets through innovative, eco-
conscious, and self-sustaining solutions. The total allocation for the Infrastructure
Mitigation Program is two billion, three hundred ninety-one million, four hundred fifty-one
thousand, one hundred sixty-six dollars ($2,391,451,166.00).

WHEREAS, the Infrastructure Mitigation Program includes a $1 bilion-dollar set-aside to
strengthen healthcare facilities to benefit medically underserved citizens and to
minimize, through accessible healthcare, fatalities resulting from a disaster event.
(Healthcare Strengthening Set-Aside). The implementation of the Program shall be in
consultation with the Puerto Rico Department of Health. This set-aside shall meet Puerto
Rico's risk-based mitigation needs associated with the Health & Medical Lifeline by
funding strategic investments in trauma care, improving regional and local primary
healthcare centers, and/or improving data, information technology, and
communication between healthcare facilities. The PRDOH has allocated to the
Subrecipient the total amount of FIVE MILLION ONE HUNDRED THRITY-ONE THOUSAND
SEVENTEEN DOLLARS AND ELEVEN CENTS ($5,131,017.11) of the aforementioned funds. The
Subrecipient shall administer and use such funds for the provision of the services
described in Exhibit A (“Scope of Work™) under this SRA.

WHEREAS, the Subrecipient will assist the PRDOH in utilizing CDBG-MIT funds to carry out
the Program, pursuant to this SRA.

WHEREAS, the CDBG-MIT funds made available for use by the Subrecipient under this SRA
constitute a Subaward of the PRDOH's Federal Award, the use of which must be in
accordance with requirements imposed by federal statutes, regulations, and the terms
and conditions of the PRDOH's Federal Award.

WHEREAS, the PRDOH has the legal power and authority, in accordance with its enabling
statute, the Organic Act, as amended, supra, the federal laws and regulations creating
and allocating funds to the CDBG-MIT Program and the current Action Plan, to issue and
award the subaward, and to enter and perform under this SRA.

WHEREAS, the Subrecipient has duly adopted a Resolution dated November 22, 2024,
authorizing the Subrecipient, via its Executive Director, Carmen Colén Meléndez, to enter
into this SRA with the PRDOH; and by signing this SRA, the Subrecipient assures the PRDOH
that it shall comply with all the requirements described herein.

GENERAL AWARD INFORMATION

The Subaward from PRDOH to the Subrecipient contemplated hereunder is for carmying
out a portion of the Federal Award described in Section | above; thus, a federal
assistance relationship is created with the Subrecipient. This SRA shall be updated to
reflect any changes to the Federal Award and the following award information.

CDBG-MIT Grantee Federal Award

Identification Number (FAIN): B-18-DP-72-0002

CDBG-MIT Grantee Federal Award

Date: May 12, 2021
CDBG-MIT Grantee Unigue _ ) ]
Identifier: Unique Entity ID: FFNMUBTEWCMI1

Federal Award project description: | See Exhibit A for Scope of Work
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Carmen Coldén Meléndez
Executive Director
Subrecipient Contact Information: | Ryder Memcrial Hospital, Inc.
PO Box 859

Humacao, PR 00792

Subrecipient Unique Identifier: Unique Entity ID: TSNNHYMWNLC4

Start Date: Effective Date, as defined in Section V

Subaward Period of Performance: | of this SRA.
End Date: Forty-eight (48) months from Start Date.

Date: August 26, 2024

Authorized Amount: $5,131,017.11

FO R A R Funds Allocation: CDBG-MIT *miti0éhfs-doh-Im™
CDBG-MIT “miti0éhfs-doh-un"

Account Number: 6090-01-000

See Exhibit E for Funds Certification

NOW, THEREFORE, in consideration of the need for recovery from Huricanes Irma and
Maria and the premises and mutual covenants described herein, the Parties mutually
agree to the terms described in this SRA.

TERMS AND CONDITIONS

. ATTACHMENTS

The following attachments are incorporated into this SRA by reference and are hereby
made part of this SRA:

Exhibit A Scope of Work

Exhibit B Timeline and Performance Goals

Exhibit C Key Personnel

Exhibit D Budget

Exhibit E Funds Certification

Exhibit F HUD General Provisions and Other Federal Statutes, Regulations,
and PRDOH Reguirements

Exhibit G Special Conditions

Exhibit H Subrogation and Assignment Provisions

Exhibit| Non-Conflict of Interest Certification

Exhibit J Insurance Reqguirements

All Exhibits hereto are fully incorporated herewith such that the terms and conditions of
the Exhibits shall be as binding as any terms and conditions of this executed written SRA.
The SRA shall prevail if any inconsistency appears between the Exhibits and this SRA.

. SCOPE OF WORK

The Subrecipient shall be responsible for performing the activities detailed in Exhibit A
(“Scope of Work™) of this SRA, herein attached and made an integral part of this SRA,
which may be amended from time to time with the consent of both Parties. The
Subrecipient shall complete the Scope of Work in @ manner satisfactory to the PRDOH
and consistent with the terms and conditions of this SRA and applicable Federal and
local statutes, laws and regulations.
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A. Subrecipient Management Responsibilities

. As a condition of receiving this Subaward, the Subrecipient shall perform the

management, procurement, design, construction, monitoring, reporting,
inspection, and invoicing services or activities included in Exhibit A ("Scope of
Work”) for the Program.

. All services included in Exhibit A (“Scope of Work") shall be performed in

accordance with PRDOH guidelines, HUD guidelines and regulations, and other
applicable state and federal laws and regulations.

. The Subrecipient shall prepare and submit to PRDOH all required project(s)

documentation, such as compliance information, construction drawings, and
specifications, construction permits and endorsements, cost estimate, property
acquisition, right of ways, any related studies, implementation plans, etc., in
accordance with the Exhibit A ("Scope of Work"). The PRDOH reserves the
authority and discretion to review and require revisions before approving the use
of funds for project implementation.

. The Subrecipient shall lead, coordinate, and facilitate the engagement and

outreach of stakeholders,

. The Subrecipient shall ensure compliance with Act No. 173 of August 12, 1988, as

amended, known as the "Board of Examiners of Engineers, Architects, Surveyors,
and Landscape Architects of Puerto Rico Act" 20 L.P.R.A. §§ 7n-711z, which
requires all personnel that will exercise the profession of engineering, architecture,
surveying or landscaping architecture in Puerto Rico, be registered in the official
Register of the Board, and be an active member of the College of Engineers and
Surveyors of Puerto Rico or the College of Architects and Landscape Architects of
Puerto Rico, as applicable.

. The Subrecipient shall support PRDOH and the project developer during the

planning as well as the design and construction phases of the project. Also, the
Subrecipient's support will be required through the preparation and completion
of the Environmental Review.

. The Subrecipient shall comply with HUD rules and regulations that govern the

environmental review process. The aforementioned rules can be found at 24 C.F.R.
Part 58. Particularly, the Subrecipient shall avoid committing public or private funds
(CDBG funds or non-CDBG funds) or undertaking activities or projects that would
have an adverse environmental impact or limit the choice of reasonable
alternatives, prior to obtaining environmental clearance. Activities such as
demolition, excavating, relocation of structures, or even acquisition or leasing of
real property, among others, may preclude the selection of alternative choices
before a final decision is made under the environmental review. The Subrecipient
shall consult the applicable regulations with PRDOH for more detailed guidance.

. The Subrecipient shall perform the necessary actions to plan for the long-term

operation and maintenance (O&M) of the Project funded under this SRA. The
Subrecipient shall submit an Operation and Maintenance Plan (OMP) to the
PRDOH as described in Exhibit A (“Scope of Work”) of this SRA. Failure to comply
with this requirement could result in a potential repayment of funds to PRDOH.

. The Subrecipient shall comply with the Uniform Relocation Assistance and Real

Property Acquisition Policies Act of 1970, as amended, (42 U.S.C. § 4601 et seq.)
(URA) and section 104(d) of the HCDA (42 U.S.C. § 5304(d)) (Section 104(d)).

B. General Administration

Prohibited Activities: The Subrecipient may only carry out the roles and responsibilities
described in this SRA and the activities related to the performance of the Scope of Work
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described in Exhibit A (“Scope of Work"”) of this SRA. Notwithstanding anything to the
contrary in this SRA, the Subrecipient shall not be obligated to perform any work or
services outside the Scope of Work described in Exhibit A (“Scope of Work") of this SRA.

The Subrecipient is prohibited from charging to the PRDOH the costs of CDBG and/or
CDBG-MIT ineligible activities, including those described at 24 C.F.R. § 570.207, unless
waived or made eligible by an applicable Federal Register Notice, from using funds
provided herein or personnel employed in the administration of activities under this SRA
for political activities, inherently religious activities, or lobbying. The Subrecipient may be
financially liable for the activities undertaken outside of the parameters of Exhibit A
("Scope of Work") of this SRA.

C. National Objectives
All activities funded with CDBG-MIT funds must meet one (1) of the two (2) CDBG-MIT

Program’s National Objectives: (i) benefit low-and moderate-income (“LMI") persons or;
(i) meet a particular urgent need for mitigation (“UNM"), as defined in 24 C.F.R.§ 570.208,
as amended by waiver published in the Federal Register, Vol. 84, No. 169 (84 Fed. Reg.
45838) on August 30, 2019. The UNM national objective requires that activities under the
CDBG-MIT Program result in measurable and verifiable reductions in the risk of loss of life
and property from future disasters and yield community development benefits. Also
apply the national objective for LM| Limited Clientele (LMC) which requires that proposed
mitigation programs and projects must exclusively benefit a clientele whom HUD
generally presumes to be principally LMI persons (24 C.F.R. § 570.483 (b)(2)); no less than
fifty percent (50%) of the CDBG-MIT grant must benefit LMI.

Additionally, as per 84 Fed. Reg. 45857 (August 30, 2019), the provisions of 24 C.F.R. §
570.483(e) and §570.208(d) are modified by an alternative requirement to include the
following additional criteria for all mitigation activities funded with CDBG-MIT funds. To
meet a national objective, all CDBG-MIT activities must:

1. Demonstrate the ability to operate for the useful life of the project via long-term
operation and maintenance plans;

2. Be consistent with other mitigation activities. To be consistent, the CDBG-MIT
activity must not increase the risk of loss of life or property in a way that undermines
the benefits from other uses of CDBG-MIT funds in the most impacted and
distressed (“"MID") area.

The Subrecipient certifies that the activities carried out under this SRA shall meet at least
one (1) of these national objective(s) as established above. The Subrecipient shall ensure
that the funded activity or services meet the applicable CDBG-MIT National Objective(s)
and that the subcontractor or third party collects the necessary information and
complete the applicable forms to document the National Objective(s).

D. Levels of Accomplishment — Performance Goals and Timelines
The Subrecipient shall complete the activities required under Exhibit A (“Scope of Work™)
of this SRA in accordance with the timeframes and performance goals set forth in Exhibit
B (“Timelines and Performance Goals") of this SRA, herein attached and made an
integral part of this SRA.

E. Nonperformance Standard
If at the end of the six () months from the Effective Date, as defined in Section V of this
SRA, the Program activity has not begun or at any time during the term, the Program
activity has not accomplished the performance objectives set forth by the PRDOH in
Exhibit B (“Timelines and Performance Goals"), the PRDOH may, at its sole discretion,
terminate this SRA, de-obligate funds made available under this SRA, and/or recapture
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funds previously expended by the Subrecipient under this SRA from non-federal funds. No
contract extensions shall be granted unless the Subrecipient can document
circumstances beyond its control that prevented the start of the activity. The PRDOH shall
review the properly fled and documented circumstances which are alleged to have
prevented the initiation of activity and exclusively reserves the right to decide if an
extension is warranted, relative to the reasons stated as well as the prevailing
circumstances.

F. Staffing
The Subrecipient shall supervise and direct the completion of all activities under this SRA.

Any changes in assigned key personnel ("Key Personnel”) assigned or their responsibilities
under the activities are subject to the prior approval of the PRDOH. |f possible, it is the
best practice for Subrecipient to provide PRDOH with ample written nofice to the
personnel changes and requests. Ample notice in this context shall be ten (10) business
days. If that is not possible, then Subrecipient shall make all reasonable efforts to notify
PRDOH of changes.

At a minimum, Subrecipient shall assign the staff with the identified responsibilities o the
identified activities as described in Exhibit C ("Key Personnel”) of this SRA, herein attached
and made integral part of this SRA.

Depending on the needs of the Program activity, the Subrecipient shall provide staff
and/or procure professional service contractors to assist with the compliance of said
activities. The staff who will support the Program activities included in the Scope of Work,
shall solely perform those tasks and shall be remunerated hourly.

The Subrecipient shall monitor the performance of its staff, and contractors against the
goals and performance standards as stated in the Exhibit B (“Timelines and Performance
Goals”).

G. Infrastructure Projects
As per Federal Register Vol. 84, No. 169 (August 30, 2019). 84 FR 45838, Infrastructure
Projects are defined as an activity or group of related activities that develop the physical
assets that are designed to provide or support services to the general public in sectors
such as: surface transportation, water resource projects, pipelines, drinking water
infrastructure, among others.

For more details regarding the definition of Infrastructure Projects and applicable
regulations, refer to the CDBG-MIT Action Plan, Program Guidelines and policies.

i. Covered Projects

HUD has created a new standard for the evaluation of large-scale infrastructure
projects by intfroducing the concept of Covered Projects. As per notice 84 FR
45838, a Covered Project under CDBG-MIT is defined as an Infrastructure Project
having: (1) a total project cost of $100 million or more; and (2) includes at least $50
million of CDBG funds (regardless of CDBG source such as CDBG-DR, CDBG-
National Disaster Resilience (“NDR"), CDBG-MIT, CDBG funds, etc.). HUD requires
that Covered Projects undergo an enhanced evaluation process, which may
include a Benefit-Cost Analysis ("BCA") to determine if the benefits of the
completed project outweigh the costs of implementing the project. The Covered
Projects administered by PRDOH are described in the CDBG-MIT Action Plan, as
amended.

Additionally, according to 84 FR 45838, 45857, the provisions of 24 C.F.R. §
570.483(e) and §570.208(d) are modified to incorporate, as additional criteria, that
all Covered Projects must:
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a) Demonstrate long-term efficacy and fiscal sustainability by: documenting
measurable outcomes or reduction in risk; documenting how the Covered
Project will reflect changing environmental conditions with risk
management tools and alter funding sources if necessary; and establishing
a plan for the long-term operation and maintenance of the Covered
Project.

b) Demonstrably benefit the MID area. The benefits of the Covered Project
must outweigh the costs of the Covered Project. benefits outweigh costs if
the Benefit-Cost Analysis (BCA) results in a benefit-to-cost ratio greater than
1.0. Alternatively, for a Covered Project that serves LMI persons or other
persons that are less able to mitigate risks or respond to and recover from
disasters, benefits outweigh costs if the grantee supplements its BCA with a
qualitative description of benefits that cannot be quantified but sufficiently
demonstrate unique and concrete benefits of the Covered Project for that
population.

ii. Covered Projects: additional considerations

HUD has established additional requirements to support the successful
implementation and operation of large-scale infrastructure projects. The
additional requirements include the project’s publication in a HUD-approved
Action Plan or substantial Action Plan amendment, and compliance with the
implementation of Covered Projects provisions, prior to executing a consiruction
contract.

Therefore, the Subrecipient acknowledges that after the execution of this SRA,
Infrastructure Project costs under this SRA may increase and meet the Covered
Project threshold. If such an increase in costs materializes, all tasks related to the
project must cease until further evaluation demaonstrates the project's compliance
with all the additional requirements for a Covered Project, including preparation
of a BCA. The project's tasks may only resume and CDBG-MIT funds disbursed once
HUD approves its addition to the Action Plan through a substantial amendment as
per 84 FR 45838, 45850-45853, 45957. In such cases, this Agreement shall be
amended to incorporate any changes, for example, to the budget, scope of
work, or timelines resulting from the substantial amendment process.

However, if HUD does not approve the proposed Covered Project, PRDOH may
deny the application for funding, recategorize costs, and/or withdraw the CDBG
funds assigned to Subrecipient, among other actions.

For more details regarding Covered Projects’ definitions, evaluation criteria, and other
requirements, refer to the CDBG-MIT Action Plan, Program Guidelines, and policies.

H. Pre-Award Costs
Pre-award costs applicable to the Subrecipient are strictly prohibited.

V. PERFORMANCE, MONITORING AND REPORTING

A. Monitoring
The PRDOH shall monitor the performance of the Subrecipient as necessary to ensure that

the funds allocated to the Subrecipient are used for authorized purposes, in compliance
with Federal statutes, regulations, the Program Guidelines, and the terms and conditions
of this SRA, including the timeframes and performance goals set forth in Exhibit B
(“Timelines and Performance Goals”) associated with the activities included in Exhibit A
(“Scope of Work").

This review shallinclude: (1) reviewing financial and performance reports required by the
PRDOH; (2) following up and ensuring that the Subrecipient takes timely and appropriate
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from the PRDOH detected through audits, on-site reviews, and other means; and (3)
issuing @ management decision for audit findings pertaining to this Federal award
provided to the Subrecipient from the PRDOH as required by 2 C.F.R. § 200.521.

Substandard performance, defined as a performance that falls short of the standard
expected of the Subrecipient, as specified in the SRA's exhibits, shall constitute

noncompliance with this SRA.

If action to correct such substandard performance is not taken by the Subrecipient within
fifteen (15) days after being notified by PRDOH, PRDOH may impose additional conditions
on the Subrecipient and suspend or terminate this SRA, disallow all or part of the cost of
the activity or action not in compliance or initiate other remedies for noncompliance, as
appropriate and permitted under 2 C.F.R. § 200.339.

B. Reporiing
The Subrecipient shall complete and submit areport, as per project implementation plan,
for each funded project, in the form, timeframe, and with the content specified and
required by the PRDOH. The PRDOH shalll later notify Subrecipient in writing the guidelines
and requirements gpplicable to the submittal of the progress reporis, and such
nofification shall be deemed incorporated by reference to this SRA.

V. EFFECTIVE DATE AND TERM

This SRA shall be in effect and enforceable between the Parties from the date of its

execution. The performance period of this SRA is sixty (60) months from the date of its
execution, ending in _January 31 2029

The End of Term shall be the later of: (i) _January 31, 20 29 : (i) the date as of which the
Parties agree in writing that all Close-Out Requirements! have been satisfied or, where no
Close-Out Requirements are applicable to this SRA, the date as of which the Parties
agree in writing that no Close-Out Requirements are applicable hereto; or (iii) such later
date as the Parties may agree to in a signed amendment to this SRA.

The Subrecipient hereby acknowledges that this SRA is subject to the Grant Agreement
between the Government of Puerto Rico or the PRDOH, and HUD ("Grant Agreement”);
and the availability of the allocated CDBG-MIT funds. The Subrecipient also
acknowledges and agrees that any suspension, cancellation, termination, or otherwise
unavailability of the CDBG-MIT dliocation(s) shall result in the immediate suspension,
cancellation, or termination of this SRA, upon PRDOH's notice.

A. Coniract Extensions:
PRDOH may extend the SRA's term for additional terms, upon mutual written agreement

of the Parties. The term of this SRA shall not exceed the lifetime of the initial Grant
Agreement between PRDOH and HUD, unless the term of the initial Grant Agreement is
extended by HUD, in which case the term of this SRA cannot exceed the extension.

' "Close-Out Requirements” means all requirements to be satisfied by each party in order to close-out this SRA and the
CDBG-MIT funds provided herein in accordance with applicable Requirements of Law, including the execution and
delivery by one or more of the Parties of cll close-out agreements or other legal instruments and the taking of any actions
by one or more of the Parties in connection with such close-cut, in any case as required under applicable Requirements
of Law.
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VL. BUDGET
A. Budget

The Subrecipient shall complete all activities in Exhibit A (“Scope of Work") of this SRA in
accordance with Exhibit D (“Budget”) attached herein and made an integral part of this
SRA as such Budget may be amended from time fo time.

Any proposed budget to be managed by the Subrecipient shall clearly specify proposed
funding for administrative costs and/or program delivery costs and/or planning costs, to
the extent that such costs are considered applicable categories for funding.

The PRDOH may require a more detailed budget breakdown than the one contained
herein, and the Subrecipient shall provide such supplementary budget information in a
timely fashion in the form and content prescribed by the PRDOH. Any amendments to
the budget must be approved in writing and signed by the PRDOH and the Subrecipient.

B. Indirect Costs

Indirect costs invoiced, if any, must be consistent with the conditions set forth herein.
Indirect costs may be charged to PRDOH under a negotiated indirect cost rate
agreement with a federal cognizant agency, a de minimis indirect cost rate (for
applicable entities), or an indirect cost proposal prepared prior to the charging of any
indirect cost to the Grant, in accordance with 2 C.F.R. Part 200, subpart E, submitted to
a federal cognizant agency, and as approved by PRDOH in accordance with its written
policies and procedures, which shall be included in Exhibit D (“Budget”).

C. Program Income

PRDOH reserves the right to authorize the Subrecipient to retain Program Income? to be
used in eligible program activities as described in this SRA. The Subrecipient shall nofify
PRDOH, within twenty-four {24) hours of receipt of any Program Income generated by
activities carried out with CDBG-MIT funds made available under this SRA. All Program
Income (as defined at 24 C.F.R. § 570.500) generated by activities carried out with the
CDBG-MIT Funds must be returned to PRDOH if retention of such is not previously
authorized by PRDOH. Program Income is subject to all applicable CDBG-MIT laws,
regulations and PRDOH policies and procedures for so long as it exists. Confrary to CDBG-
MIT provisions, any inferest earned on cash advances from the U.S. Treasury or interest
paid on CDBG funds held in a revolving fund account is not Program Income.

All Program assets, other than Program Income (property, equipment, etc.), if any, shall
revert fo PRDOH upon the termination of this SRA in accordance with applicable Federal
laws, regulations, HUD Notices, policies, and guidelines.

PRDOH will later notify the Subrecipient in writing the applicable procedures for the return
or reversion of Program Income and Program assets to the PRDOH, and such notification
shall be deemed incorporated by reference to this SRA.

D. Property Management and Disposition

PRDOH will comply with regulations goveming property management and distribution of
real property, equipment, financial obligations, and return of un-obligated cash post
program closeout. Applicable regulations can be found in 24 C.F.R §570.502, 24 C.F.R.
§570.505, 2 C.F.R. §200.310, 2 C.F.R. §200.343, 2 C.F.R. § 200.344(b), 2 C.F.R. § 200.344(d)(4)
and 24 C.F.R. § 570.489(j).

2 As defined in 87 Fed. Reg. 31636, 31640 [May 24, 2022, as amended by HUD).
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For any real property acquired in whole or in part with CDBG funds in excess of $25,000.00,
the Subrecipient must control the use of the property in accordance with its intended
purpose and take diligent care of it and may not change the use or planned use of the
property without proper nofification to affected citizens and allowable time for comment
by them. If the property is not a building for general government conduct, the use of the
property may be changed with citizen approval if it meets one of the HUD national
objectives. If the Subrecipient changes the use of the property, the Subrecipient may
either retain or dispose of the property and reimburse PRDOH the amount of the current
fair market value of the property.

Further details on property management and disposition can be found in the Cross-
Cutting Guidelines as a Property Management and Disposition Policy, available in English
and Spanish on the PRDCH website at
https://recuperacion.pr.gov/en/resources/policies/general-policies/ and
https://recuperacion.pr.gov/recursos/politicas/politicas-generales/.

Vii.  PAYMENT

A. Amount

This SRA is based on the reimbursement of funds to the Subrecipient expended on
approved CDBG-MIT items. Funding is contingent on a CDBG-MIT award to PRDOH or a
Grant Agreement between the Government of Puerto Rico or the PRDOH, and HUD, and
PRDOH's receipt of CDBG-MIT funds. It is expressly agreed and understood that the total
funding amount to be paid by the PRDOH to the Subrecipient under this SRA shall not
exceed the amount specified in Exhibit D (“Budget"). Such payment shall be
compensated for all allowable services required, performed and accepted under this
SRA. However, PRDOH reserves the right to reduce the funding amount if CDBG-MIT
funding is not provided under the Grant Agreement at the currently anticipated levels
and/or if the actual costs for the approved activities are less than those set forth in Exhibit
D (“Budget").

Any additional funds to complete the services requested by the PRDOH to the
Subrecipient shall be subject to funds availability and shall require an amendment to this
SRA.

B. Requests for Reimbursement
The Subrecipient shall submit to PRDOH requests for reimbursements (“Request for
Reimbursement”) of activities under this SRA and consistent with the approved Exhibit D
(“Budget") and Exhibit A (“Scope of Work”) in the form, timeframe, and with the content
specified and required by the PRDOH. Each Request for Reimbursement shall be broken
down into requested reimbursements against the Budget line items specified in Exhibit D
(“Budget”).

The Subrecipient shall submit Requests for Reimbursements to the PRDOH, on the form
and with the content specified and required by the PRDOH. The Requests for
Reimbursements must be submitted with all supporting invoices, bills, fimesheets, reports,
and any other document necessary to justify the payment, or any other supporting
document requested by PRDOH. The Request for Reimbursement must also be
accompanied by documentation from the Subrecipient demonstrating that all
procurements for which payment is requested have been made in accordance with this
SRA.

If PRDOH determines that the submitted Request for Reimbursement and supporting
documents are acceptable, then the invoice shall be approved for payment. An
authorized representative of the PRDOH shall review each Request for Reimbursement
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and, if adequate, shall approve and process its payment. Payments to the Subrecipient
shall be made by check or electronic funds transfer (“EFT"). PRDOH reserves the right to
conduct any audit it deems necessary.

In order for the Subrecipient to receive payment for any work performed hereunder, the
following certification must be included in each Request for Reimbursement submitted

to the PRDOH:

“Under penalty of absolute nullity, | hereby certify that no public servant of
the government entity is a party to or has an interest of any kind in the profits
or benefits to be obtained under the contract which is the basis of this
invoice, and should he be a parly to, or have an interest in, the profits or
benefits to be obtained under the contract, a waiver has been previously
issued. The only consideration fo provide the contracted goods or services
under the contract is the payment agreed upon with the authorized
representative of the government entity. The amount that appears in the
invoice is fair and cormrect. The work has been performed, the goods have
been delivered, and the services have been rendered, and no payment
has been received therefor.”

The PRDOH shall pay to the Subrecipient CDBG-MIT funds available under this SRA [See
Exhibit E (“Funds Certification”)] based upon information submitted by the Subrecipient
for allowable costs permitted under this SRA and consistent with the approved Budget.
Payments shall be made for eligible and allowed expenses actually incurred by the
Subrecipient, and not to exceed actual cash requirements. PRDOH reserves the right to
adjust payments in accordance with program income balances available in
Subrecipient accounts.

All Subrecipient invoicing and payments will be managed through PRDOH's Financial
Management Systems, to ensure effective fully compliant cost principles and use of
funds, maximizing operational and financial performance, minimizing risk, and providing
optimal service.

For detailed requirements, refer to the PRDOH Financial Policy available in English and
Spanish at CDBG-DR/MIT Website:
https://recuperacion.pr.gov/en/resources/policies/general-policies/ and
https://recuperacion.pr.gov/recursos/politicas/politicas-generales/.

VIll.  NOTICES

All nofices, requests, approvals, and consents of any kind made pursuant to this SRA
shall be in writing and shall be deemed to be effective as of the date sent by certified
mail, return receipt requested, oremail. All notices and other written communications
under this SRA shall be addressed to the individuals in the capacities indicated
below, unless otherwise modified by subsequent written notice. Communication and
detqils concerning this SRA shall be directed to the following contract
representatives:

Ciary Y. Pérez Pefia
Secretary
CDBG-MIT Grantee: Puerto Rico Department of Housing
606 Barbosa Avenue
Juan C. Cordero Building
Rio Piedras, Puerto Rico 00918



cc

V4

Subrecipient Agreement

Between PRDOH and Ryder Memorial Hospital, Inc.

For the Infrastructure Mitigation Program — Healthcare Strengthening Set-Aside under CDBG-MIT
Page 12/ 20

Carmen Colén Meléndez

Executive Director
Subrecipient: Ryder Memorial Hospital, Inc.

PO Box 859

Humacao, PR 00792

IX. AMENDMENT AND TERMINATION

A. Amendments

This SRA may be amended provided that such amendments make specific reference to
this SRA, comply with programmatic policies, procedures, and guidelines, are executed
in writing and signed by a duly authorized representative of each party, and approved
by PRDOH. Such amendments shall not invalidate this SRA, nor relieve or release the
Parties from their obligations under this SRA. Unless specified, such amendments are not
intended to affect, nor will they constitute an extinctive novation of the obligations of the
Parties under the SRA and amendment.

This SRA may be amended by the Parties hereto, for the purpose of including any other
CDBG-MIT funded program included in the HUD-approved Hurricanes Irma and Maria
current Action Plan.

The PRDOH may, at its discretion, amend this SRA to conform with federal, state or local
governmental guidelines, policies and available funding amounts, or for other reasons. If
such amendments result in a change in the funding, the scope of services, or the
schedule of the activities to be undertaken as part of this SRA, such modifications shall
be incorporated only by a written amendment signed by both the PRDOH and the
Subrecipient.

However, PRDOH reserves the right to notify the Subrecipient in writing, email or any other
electronic method. of any applicable policies, procedures, regulations, requirements,
guidelines, or change in law, whether existing or to be established, as well as changes
and/or amendments thereof, and the nofified policies, procedures, regulations,
requirements, guidelines and laws shall be deemed incorporated by reference to this
SRA without the need of executing a separate written and signed amendment.

B. Suspension or Termination

1. Termination for Cause
The PRDOH may terminate this SRA, in whole or in part, upon thirty (30) days’ notice,

whenever it determines that the Subrecipient has failed to comply with any term,
condition, requirement, or provision of this SRA. Failure to comply, includes (but is not
limited to) the following:

a. Failure to attend mandatory technical assistance and/or training, or
comply with any of the rules, regulations, or provisions referred to herein,
or such statutes, regulations, executive orders, HUD guidelines, PRDOH's
Program Guidelines, as applicable, and policies or directives as may
become applicable at any time;

b. Failure, for any reason, of the Subrecipient to fulfill in a timely and proper
manner its obligations under this SRA;

c. Ineffective orimproper use of funds provided under this SRA; or,

d. Submission of reports by the Subrecipient to the PRDOH that are incormrect
or incomplete in any material respect.
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The Subrecipient shall have up to thirty (30) days to resolve the issues listed above to the
satisfaction of PRDOH.

2. Termination for Convenience of the PRDOH
The PRDOH may terminate this SRA at any time by notice in writing from the PRDOH to

the Subrecipient. If the SRA is terminated by the PRDOH as provided herein, the
Subrecipient shall be paid the total compensation as the allowable services actually
performed up until the date of termination. Any compensation under this paragraph must
be for documented costs that are CDBG-MIT eligible, allowable, allocable, and
reasonable in accordance with Uniform Administrative Requirements.

This SRA may also be terminated in whole or in part by either the PRDOH or the
Subrecipient, or based upon the SRA by both the PRDOH and the Subrecipient in
accordance with the requirements in 2 C.F.R. Part 200, subpart D.

3. Notification and Recoupment of Costs Incurred Prior to Termination

The PRDOH shall promptly notify the Subrecipient, in writing, of its determination and the
reasons for the termination together with the date on which the termination shall take
effect and any other nofifications required under 2 C.F.R. Part 200, subpart D. Upon
termination, the PRDOH retains the right to recover any improper expenditures from the
Subrecipient and the Subrecipient shall return to the PRDOH any improper expenditures
no later than thirty (30) days after the date of termination. In the case of a Termination
for Convenience only, the PRDOH may, at its sole discretion, allow the Subrecipient to
retain or be reimbursed for costs reasonably incurred prior to termination, that were not
made in anticipation of termination and cannot be canceled provided that said costs
meet the provisions of this SRA, 2 C.F.R. Part 200, subpart E, Cost Principles, and any other
applicable state or Federal statutes, regulations or requirements.

4. Unilateral Termination

The PRDOH may terminate this SRA, in whole or in part, at PRDOH's sole discretion, with
or without cause, at any time. The PRDOH will terminate this SRA by delivering to the
Subrecipient a thirty (30) day notice of termination specifying the extent to which the
performance of the work under this SRA is terminated. and the effective date of
termination. Upon receipt of such notice, the Subrecipient shall immediately discontinue
all services affected and deliver to the PRDOH all information, studies and other materials
property of the PRDOH. If the Subrecipient does not deliver to the PRDOH all information,
studies, and other materials property of the PRDOH within the established timeframe, and
the PRDOH invests any additional funds to reproduce the information, studies, and other
materials not provided by the Subrecipient upon termination, then the PRDOH will
disallow from payments to the Subrecipient under this SRA the funds expended for the
PRDOH to reproduce such information, studies, and other materials. In the event of a
termination by Notice, the PRDOH shall be liable only for payment of services rendered
up to and including the effective date of termination.

5. Suspension
The PRDOH may suspend this SRA in whole or in part at any time for the PRDOH's
convenience. The PRDOH shall give the Subrecipient five (5) days written notice of such
suspension. Upon receipt of said notice, the Subrecipient shall immediately discontinue
all Services affected.

6. Immediate Termination
In the event the Subrecipient is subjected to a criminal or civil action, suit, proceeding,
inguiry or court of the applicable jurisdiction, or any governmental agency, or the
Subrecipient shall be subject to an order, judgment, or opinion, issued by any federal or
local authority, a court of the applicable jurisdiction, or any governmental agency, in
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connection with the execution, delivery, and performance by the Subrecipient of this
SRA or the Subrecipient has been non-compliant, in breach, inaccurate in any
representation, warranties, covenants, or the certifications provided herein, whether the
noncompliance, breach or inaccuracy takes place before or after the execution of this
SRA, the PRDOH shall have the right to the immediate terminafion of this SRA
notwithstanding, any provisions to the contrary herein. This section will apply in the event
of any judgment that may obligate the PRDOH to terminate the SRA pursuant to Act No.
2 of January 4, 2018, as amended, 3 LPRA § 1881 ef seq., known as the "Anti-Corruption
Code for the New Puerto Rico". The Subrecipient has a contfinuous obligation to report
to PRDOH any proceedings which apply to the Subrecipient under this paragraph.

In the event that the grant of funds by HUD under any allocations of the CDBG-MIT may
be suspended, withdrawn or canceled, this SRA will be immediately terminated.

7. Period of Transition.

Upon termination of this SRA, and for ninety (90) consecutive calendar days thereafter
(the Transition Period), Subrecipient agrees to make himself available to assist the PRDOH
with the transition of services assigned o the Subrecipient by the PRDOH. The subrecipient
shall provide to the PRDOH the assistance reasonably requested to facilitate the orderly
transfer of responsibility for the perforrance of the Services to the PRDOH or a third party
designated by the PRDOH. PRDOH reserves the right to provide for the execution of a
Transition Services Agreement for the Transition Period. In such instance, the Subrecipient
will be paid at a reasonable, agreed upon, hourly rate for any work performed for the
PRDOH during the Transition Period. Moreover, during that Transition Period, all finished or
unfinished records (files, data, work product) connected with this SRA will be turned over
to PRDOH.

8. Availability of Funds

This SRA is contingent upon the availability of funds from HUD. It is expressly understood
and agreed that the obligation to proceed under this SRA is conditioned upon the
receipt of Federal funds. If the funds anticipated for the continuing fulfilment of the SRA
are, at any time, not forthcoming or insufficient, either through the failure of the Federal
government to provide funds or the discontinuance or material alteration of the Program
under which funds were provided, or if funds are not otherwise available to PRDOH, the
PRDOH has the right upon ten (10) working days written notice to the Subrecipient, to
terminate this SRA without damage, penalty, cost or expenses to PRDOH of any kind
whatsoever. The effective date of termination shall be as specified in the notice of
termination.

X. COMPLIANCE WITH FEDERAL STATUTES, REGULATIONS AND THE TERMS AND
CONDITIONS OF THE FEDERAL AWARD AND ADDITIONAL PRDOH REQUIREMENTS

The "HUD General Provisions and Other Federal Statutes, Regulations, and PRDOH
Requirements”, which are attached to, and made an integral part of this SRA as Exhibit
F, set forth certain requirements imposed by HUD with respect to the PRDOH's Federal
award or CDBG-MIT Grant. Furthermore, Exhibit G (“Special Conditions”), attached
herein and made an integral part of this SRA, is reserved to cover particular
circumstances, conditions or specific requirements as they arise from the demands of the
Program.

The Subrecipient agrees fo carry out its obligations under this SRA in compliance with all
the requirements described in Exhibit F, as well as those set forth in the aforementioned
Exhibit G aftfached to this SRA.
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Moreover, Exhibit | {“Non-Conflict of Interest Certification"), attached herein and made
an integral part of this SRA, outlines several situations that may reasonably be considered
as conflicts of interest. The Subrecipient shall disclose and certify that, to the best of its
knowledge, none of the situations exist or may exist at the date of the execution of the
SRA. The aforementioned certification aids PRDOH, in its role as grantee, 1o identify,
evaluate, disclose and manage apparent, potential, or actual conflicts of interest
related to CDBG-MIT funded projects, activities, and/or operations.

XL INSURANCE & BONDING

The Subrecipient shall camry sufficient insurance coverage and bonding from insurers
licensed to conduct business in the Government of Puerto Rico to protect all contract
assets from loss due to any cause, including but not limited to theft, fraud, and/or physical
damage. The aforementioned insurance coverage shall be provided by the
Subrecipient, via Commercial General Liability (CGL) insurance policy, during the life of
the SRA. The Government of Puerto Rico, the PRDOH and HUD shall be named as
additional insurers on all such insurance. The Subrecipient shall meet all other insurance
requirements as the PRDOH may impose from fime to time. In addition, all insurance
carriers and bonding companies shall meet minimum size and financial stability/financial
rating requirements as may be imposed by the PRDOH from time to time. Certificates of
insurance shall be provided to the PRDOH and full and complete copies of the policies
and/or bonds shall be provided to the PRDOH upon its request for same. See Exhibit J
(Insurance Requirements).

Notwithstanding the above, for construction or facility improvement performed by the
subcontractors or third parties, the Subrecipient shall ensure that the subcontractors or
third parties, at a minimum, comply with the bonding requirements at 2 C.F.R. Part 200,
subpart D.

Moreover, in accordance with 2 C.F.R. § 200.310, the Subrecipient must, at a minimum,
provide the equivalent insurance coverage for real property and equipment acquired
or improved with Federal funds as provided to property owned by PRDOH. Federally
owned property need not be insured unless required by the terms and conditions of the
Federal award.

The Subrecipient shall submit proof of the CGL insurance and Workers' Compensation
insurance policies to the PRDOH before the execution of SRA. The Subrecipient shall also
ensure that all other insurance policies and bonds required under this Agreement are
secured by its subcontfractors. The Subrecipient is responsible for providing to the PRDOH
evidence of these additional insurance policies and bonds within five (5) days after the
execution of each individual subcontract agreement.

Xll.  FEDERAL LAWS AND REGULATIONS APPLICABLE TO CONSTRUCTION CONTRACTS

Projects receiving CDBG-MIT funding are required to comply with federal labor standards
laws, including Davis-Bacon Act of 1931 and Related Acts (DBRA), as amended, 40 U.S.C.
§ 3141-3148; Fair Labor Standards Act of 1938 (FLSA), as amended, 29 U.S.C. § 201 et seq.;
Contract Work Hours and Safety Standards Act (CWHSSA), 40 U.S.C. § 3701; Copeland
Anti-Kickback Act, 40 U.S.C. § 3145. Together, these laws ensure that workers are paid the
appropriate prevailing wage rate and are treated fairly by employers receiving CDBG-
MIT funding to execute program activities, and employment opportunities are made
available to low-income individuals to the greatest extent possible. Each of these laws
requires important recordkeeping practices to ensure compliance and allow for
accurate and efficient reporting as required by PRDOH. These laws are described in the
Exhibit F (“HUD General Provisions and Other Federal Statutes, Regulations, and PRDOH
Requirements”).
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Xlll. CDBG-MIT POLICIES AND PROCEDURES

In addition to what is established in this SRA, the Subrecipient shall comply with all CDBG-
DR/MIT program-specific and general policies and procedures, which may include but
are not limited to, the Subrecipient Management Policy, OS&H Guideline, MWBE Policy,
URA & ADP Guidelines, Cross Cutting Guidelines, AFWAM Policy, Section 3 Policy,
Personally Identifiable [nformation, Confidentiality, Language Access Plan, and
Nondisclosure Policy and Conflict of Interest and Standards of Conduct Policy,
as found in the CDBG-DR/MIT Website
{htips://recuperacion.pr.gov/en/resources/policies/), which are herein included and
made an integral part of this SRA, as they may be updated from time to time,
Procurement policies and procedures in accordance with the Procurement Manual for
the CDBG-DR, CDBG-MIT, and CDBG State Programs Regulation No. 2506 (effective on
October 25, 2023), and reporting requirements as established by the PRDOH.

XIV. SYSTEM FOR AWARD MANAGEMENT (SAM) REGISTRATION

The Subrecipient must be registered in the System for Award Management (SAM) and
shall maintain its registration active during the performance of the SRA and through final
payment. The Subrecipient is responsible during performance and through final payment
for the accuracy and completeness of the data within SAM. Failure to maintain
registration in SAM can impact obligations and payments under this SRA.

XV. FORCE MAIJEURE

In the event of a fire, flood, earthquake, natural disaster, hurricane, riot, act of
governmental authority in its sovereign capacity, pandemic officially declared by the
Government of Puerto Rico, strike, labor dispute or unrest, embargo, war, insurrection or
civil unrest, any Force Majeure including inclement weather, herein collectively referred
to as Force Majeure during the term of this SRA, neither the PRDOH nor the Contractor or
Subrecipient shall be liable to the other party for nonperformance during the conditions
created by such event. The party claiming Force Majeure shall exercise due diligence to
prevent, eliminate, or overcome such Force Majeure event where it is possible to do so
and shall resume performance at the earliest possible date.

The Contractor or Subrecipient shall notify the PRDOH in writing as soon as possible, but
in any event within ten (10) business days of the occurrence of the Force Majeure event
and describe in reascnable detail the nature of the Force Majeure event, how the non-
performance or delay relates to or arises from the Force Majeure event, its anticipated
duration and any action taken to minimize its effect. The Contractor or Subrecipient may
be entitled fo reasonable adjustments in the schedule, among other measures, in the
foregoing circumstances. If non-performance continues for more than thirty (30) days,
without reasonable justification, the PRDOH may terminate this SRA immediately upon
written nofification to the Contractor or Subrecipient.

XVI. INDEPENDENT CONTRACTOR

Nothing contained in this SRA is infended to, or shall be construed in any manner, as
creating or establishing the relationship of employer/employee between the Parties. The
Subrecipient shall at all fimes remain an ‘independent contractor' with respect to the
efforts o be performed under this SRA. The PRDOH shall be exempt from payment of all
Unemployment Compensation, FICA, retirement, life and/or medical insurance and
Workers' Compensation Insurance, as the Subrecipient is an independent entity.
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XVIl. ASSIGNMENT OF RIGHTS

The Subrecipient shall not assign or fransfer any interest in this SRA without the prior written
consent of the PRDOH.

XVIIl. SEVERABILITY

If any provision of this SRA is held invalid, the remainder of the SRA shall not be affected
thereby, and all other parts of this SRA shall nevertheless be in full force and effect.

XIX. SECTION HEADINGS AND SUBHEADINGS

The section headings and subheadings contained in this SRA are included for
convenience only and shall not limit or otherwise affect the terms of this SRA, and shall
not be used to explain, modify, simplify, or aid in the interpretation of the provisions of this
SRA.

XX. CONSOLIDATIONS, MERGERS, CHANGE OF NAME, OR DISSOLUTIONS

A. Consolidation or Merger

In the event that the signing party (e.g., Subrecipient, Contractor, or Subcontractor) of
the Agreement with the PRDOH moves for consolidation or merger with another entity
(private or public), by its discretion or otherwise, written notice of such decision or event
shall be delivered to the PRDOH Legal Division at contractscdbgdr@vivienda.pr.gov at
least fifteen (15) days prior to the effective date of the consolidation or merger. The
notice shall include, but not limited to, a description of: the expected effective date of
the consolidation or merger; the name of each of the constituent entities moving to
consolidate or merge into the single resulting or surviving entity; the proposed name of
the resulting entity (in case of a consolidation) or the name of the surviving entity (in
case of a merger) if necessary; reference to the projected capacity of the resulting or
surviving entity fo comply with the terms, conditions, obligations, tasks, services, and
performance goals or requirements included in the Agreement as well as its Exhibits or
Attachments; and a brief summary of the proposed plan to achieve the transition of
duties (Scope of Work or Scope of Services), tasks, and performance goals or
requirements to the resulting or surviving entity.

Upon the consolidation or the merger becoming effective and supporting evidence of
such event is noftified to PRDOH, execution of an Amendment to the Agreement may
follow. The Amendment would include, but not limited to, modifications to the clauses
that refer to the identity, personal circumstances, address, and any other information
related to the signing party deemed relevant by PRDOH for the execution of the
Amendment. No amendment to the Agreement will be necessary if the Subrecipient,
Contractor, or Subcontractor becomes the surviving entity following a merger.

Failure to comply with any of the before-mentioned conditions may result in the
activation of the termination clauses provided in the Agreement.
B. Change of Name

In the event that the signing party (e.g.. Subrecipient, Contractor, or Subcontractor) of
the Agreement with the PRDOH initiates a change of name process, written notfice of
such decision or event shall be delivered to the PRDOH Legal Division at
contractscdbgdr@vivienda.pr.gov at least fifteen (15) days prior to the effective date of
such event. The nofice shall include, but not limited to, a description of: the expected
effective date of the change of name; the proposed name; notify about inform of any
change of address; and reference of any change in the capacity of the entity to
comply with the terms, conditions, obligations, tasks, services, and performance goals
or requirements included in the Agreement, as well as its Exhibits or Attachments.
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Upon the change of name becoming effective and supporting evidence of such event
is notified to PRDOH, execution of an Amendment to the Agreement may follow. The
Amendment would include, but not limited to, modifications to the clauses that refer to
the identity, personal circumstances, address, and any other information related to the
signing party deemed relevant by PRDOH for the execution of the Amendment.

Failure to comply with any of the before-mentioned conditions may result in the
activation of the termination clauses provided in the Agreement.

C. Dissolution

In the event that the signing party (e.g., Subrecipient, Contractor, or Subcontractor) of
the Agreement with the PRDOH moves for dissolution of the entity, written notice of such
decision or event shall be delivered to the PRDOH Legal Division at
contractscdbgdr@vivienda.pr.qov at least fifteen (15) days prior to the effective date of
such event. The notice shall include, but not limited to, a description of the expected
effective date of the dissolution; and contact information of one or more of its directors,
officials, or agents. Upon dissolution becoming effective and supporting evidence of
such event is notified to PRDOH, termination of the Agreement will follow. Consequently,
the signing party acknowledges and agrees to provide to the PRDOH, after termination
of the Agreement, the assistance reasonably requested to facilitate the orderly transfer
of responsibility for the performance of the tasks or services to the PRDOH or a third party
designated by the PRDOH. Moreover, all finished or unfinished records (files, data, work
product) connected with this Agreement will be turned over to PRDOH following the
Agreement termination.

XXI. NON-WAIVER

The PRDOH's failure to act with respect to a breach by the Subrecipient does not waive
its right to act with respect to subsequent or similar breaches. The failure of the PRDOH to
exercise or enforce any right or provision shall not constitute a waiver of such right or
provision.

XXIl. BANKRUPTCY

In the event that the Subrecipient files for bankruptcy protection, the Government of
Puerto Rico and PRDOH may deem this SRA null and void and terminaie this SRA without
notice.

XXIll. GOVERNING LAW: JURISDICTION

This SRA shall be governed by, interpreted, and enforced in accordance with the laws of
the Government of Puerto Rico and any applicable federal laws and regulations. The
Parties further agree to assert any claims or causes of action that may arise out of this
SRA in the Puerto Rico Court of First Instance, San Juan Part.

XXIV. COMPLIANCE WITH THE LAW

It is the intention and understanding of the Parties hereto that each and every provision
of law required to be inserted in this SRA should be and is inserted herein. Furthermore, it
is hereby stipulated that every such provision is deemed to be inserted and if, through
mistake or otherwise, any such provision is not inserfed herein or is not inserted in the
correct form, then this SRA shall forthwith, upon the application of any Party, be
amended by such insertion so as to comply strictly with the law and without prejudice to
the rights of any Party.
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XXV. SUBROGATION

The Subrecipient acknowledges that funds provided through this SRA are Federal funds
administered by HUD under the CDBG-MIT Program and that all funds provided by this
SRA are subject to audit, disallowance, and repayment. Any disagreement with adverse
findings may be challenged and subject to Federal regulation, however, the
Subrecipient shall promptly return any and all funds to the PRDOH, which are found to be
ineligible, unallowable, unreasonable, a duplication of benefits, or non-compensable, no
matter the cause. This clause shall survive indefinitely the termination of this SRA for any
reason in accordance with Exhibit H (“Subrogation and Assignment Provisions”).

XXVI. COMPTROLLER REGISTRY

The PRDOH shall remit a copy of this SRA to the Office of the Comptroller for registration
within fifteen (15) days following the date of execution of this SRA and any subsequent
amendment thereto. The services object of this SRA may not be invoiced or paid until this
SRA has been registered by the PRDOH at the Compfroller's Office, pursuant o Act No.
18 of October 30, 1975, as amended by Act No. 127 of May 31, 2004.

XXVII. ENTIRE AGREEMENT

This SRA constitutes the entire agreement among the Parties for the use of funds received
under this SRA and it supersedes all prior or contemporaneous communications and
proposals, whether electronic, oral, or written among the Parties with respect to this SRA.

XXVIIL.FEDERAL FUNDING

The fulfilment of this SRA is based on funds being made available to the PRDOH as the
lead administrative agency for Mitigation. All expenditures under this SRA must be made
in accordance with this SRA, the policies and procedures promulgated under the CDBG-
MIT Program, and any other applicable laws. Further, Subrecipient acknowledges that all
funds are subject to recapture and repayment for non-compliance.

XXIX. RECAPTURE OF FUNDS

PRDOH may recapture payments it makes to Subrecipient that (i) exceed the maximum
allowable rates; (i) are not allowed under applicable laws, rules, or regulations; or (i) are
otherwise inconsistent with this SRA, including any unapproved expenditures.
Subrecipient must refund such recaptured payments within thirty (30) days after the
PRDOH issues notice of recapture to Subrecipient.

XXX. OVERPAYMENT

Subrecipient shall be liable to the PRDOH for any costs disallowed pursuant to financial
and/or compliance audit(s} of funds received under this SRA. Subrecipient shall reimburse
such disallowed costs from funds other than those Subrecipient received under this SRA.

XXXI. COUNTERPARTS

This SRA may be executed in any number of counterparts, each of which shall be
deemed to be an original, however, all of which together shall constitute one and the
same instrument. If the SRA is not executed by the PRDOH within thity (30) days of
execution by the other party, this SRA shall be null and void.
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XXXII. SURVIVAL OF TERMS AND CONDITIONS

The terms and conditions of this SRA related to the following subjects shall survive the
termination or expiration of this SRA: interpretive provisions; consideration; warranties;
general affrmations, federal assurances, federal and state certifications; CDBG-MIT and
state funding, recapture of CDBG-MIT and/or state funds, overpayment of CDBG-MIT
and/or state funds; ownership and intellectual property, copyright; records retention
methods and time requirements; inspection, monitoring and audit; confidentiality; public
records; indemnification and liability; infringement of intellectual property rights;
independent contracter relationship; compliance with laws; notices; choice of law and
venue; severability; dispute resolution; consolidations, mergers, change of name, and
dissolution. Terms and conditions that, explicitly or by their nature, evidence the Parties’
intent that they should survive the termination or expiration of this SRA shall so survive.

XXX LIMITATIONS PENDING ENVIRONMENTAL CLEARANCE

The Subrecipient does not have a legal claim to any amount of CDBG funds to be used
for the specific project or site until the environmental review process is satisfactorily
completed. As such, the Subrecipient acknowledges that it has no legal claim to any
amount of CDBG funds for any projects or site acquisition under this SRA, until the
environmental review process is completed under PRDOH's satisfaction. The
Subrecipient acknowledges that it will not begin any actions related to the project or site
until the environmental review process is completed and has written acceptance and a
Notice to Proceed from PRDOH.

IN WITNESS THEREOF, the Parties hereto execute this SRA in the place and on the date first
above written.

PUERTO RICO DEPARTMENT OF HOUSING
CDBG-MIT Grantee

ay: Lo B&

Name: Ciary Y. Pérez Pefia
Title: Secretary

RYDER MEMORIAL HOSPITAL, INC.
Subrecipient

C’Mm Co&»
By:

Name: Carmen Colén Meléndez
Title: Executive Director
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EXHIBIT A

SCOPE OF WORK

INFRASTRUCTURE MITIGATION PROGRAM
HEALTHCARE STRENGTHENING SET-ASIDE
RYDER MEMORIAL HOSPITAL, INC.

Ryder Memorial Hospital CHP System for Electricity Generation

The Puerto Rico Department of Housing (PRDOH) has established the following Scope of
Work (SOW] as part of the Subrecipient Agreement (SRA] between PRDOH and Ryder
Memorial Hospital, Inc., for the Infrastructure Mitigation Program - Healthcare
Strengthening Set-Aside (Program) under the Community Development Block Grant for
Mitigation (CDBG-MIT) Program.

The Subrecipient will prepare and submit all necessary documentation related to the
project identified above (Project] for development under this Program. The Project
documentation shall demonstrate compliance with all eligibility requirements established
in the INFRA-MIT Program Guidelines.

The Subrecipient shall ensure compliance with Act No. 173 of August 12, 1988, as
amended, known as the "Board of Examiners of Engineers, Architects, Surveyors, and
Landscape Architects of Puerto Rico Act," 20 LPRA §§ 7n-711z which requires all
personnel that will exercise the profession of engineering, architecture, surveying or
landscaping architecture in Puerto Rico, be registered in the official Register of the Board,
and be an active member of the College of Engineers and Surveyors of Puerto Rico or
the Callege of Architects and Landscape Architects of Puerto Rico, as applicable.

PRDOH will provide funding and technical assistance to the Subrecipient to complete
the following tasks:

Task 1. Project Management Services

Activity: Ufilizing internal staff and/or procured professional services, Subrecipient shall
perform all required Project Management services including, but not limited to, the
following roles and responsibilities:

a) Act as point of contact between PRDOH, its representatives, and
Subrecipient's contractors.

b) Lead coordination and contrel over execution of approved Project activities.

c) Assistin the coerdination and reporting of overall and specific Project activities.

d) Monitor Project status and establish necessary tools for confroling schedule,
budget, and scope.

e} Lead and coordinate the implementation of change management, risk
management, and quality assurance.

f] Lead and approve Project monitoring activities to prepare and present reports
as required by the PRDOH.

g) Lead, coordinate, and facilitate all necessary high profile, Program-wide
public presentations and meetings, and government or non-government
stakeholder meetings.

h) Coordinate, support, and analyze performance measurement of contractors,
and report results in coordination with PRDOH or its authorized representative.

i} Maintain a complete understanding of all applicable CDBG-MIT Program
policies, requirements, procedures, and guidelines; and identify/promote all
necessary corrective actions. Ensure all such requirements are met throughout
Project development and implementation.

j} Coordinate documentation submissions for the approved Project.

k) Track and report status and performance of approved Project.
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I) Provide, coordinate, or manage technical assistance to technical team (e.g.,
consultants and employees performing technical work to develop Project}.

m) Review and reccmmend for payment all invoices related to professional
services including change orders. Submit all inveice documentation using the
PRDOH Financial Management System (System).

n) Monitor and prepare progress reports fo communicate the status of the work,

pending matters, and the budgetary situation of the Project.

Identify, communicate, and resolve delays or situations that affect the scope.

budget, or schedule of the Project.

p) Lead the management of Project development from Project initiation through
necessary planning and design.

a) Monitor compliance with regulations, laws, safety codes, standards, policies,
management of Program resources, and current procedures applicable to the
design of construction projects.

1) Prepare and update the Project Implementation Plan, as needed, identifying
key activities, deliverables, and timeframes of performance for the Project.

o

Task 2, Design Procurement

Activity: If opplicable, The Subrecipient shall complete the Architecture and/or
Engineering (A&E} Design Services Request for Proposal (RFP) Package for the
procurement of the professional services needed under Task 3 below.

The Subrecipient shall follow and comply with the provisions of 2 C.F.R. §§ 200.318-200.327
and applicable regulations for the procurement of A&E Design services. The Subrecipient
may request technical assistance from the PRDOH.

The SOW of the RFP must be in compliance with the approved Project. The Subrecipient
may submit the SOW to PRDOH for validation in terms of compliance with the approved
Project. Once the A&E Design Services RFP package is complete, the Subrecipient must
submit the RFP package to PRDOH for review.

The Subrecipient shall register the executed A&E Design services contract in the Puerto
Rico Compfroller Office's Contract Registry in compliance with applicable laws and
regulations.

Deliverable: RFP package documentation for PRDOH's revision and RFP announcement
publication authorization. After completion of RFP process, execute A&E/Project Design
Contract and register the contract with Puerto Rico's Comptroller Office.

Task 3. Architecture and Engineering Services/Project Design Development

Activity: Utilizing internal staff and/or procured professional services, Subrecipient shall
perform all required A&E Design services including., and not limited to, the following
responsibilities:

a) Ensure professional, architectural, or engineering services are performed by
licensed professionals with the proper qualifications, skills, and experience
necessary to perform such services, according to applicable federal and local
rules and regulations.

b) Lead and complete the A&E Design Services of the Project to 100%
Construction Documents, with the ultimate purpose of completing its
construction. A&E Design Services shall include the following:

Conceptual Design,

Land Acquisifion, if applicable,

Feasibility Review, if applicable,

Enviranmental Review,

Cost Estimates,

Development of Design Documents, and

Studies needed to complete the Project Statement of Work,

drawings, specifications, and coresponding documents such as,

Geotechnical studies, LBP/ACM, etc.

c) Participate in the identification of current best practices and cost-effective
solutions required to be considered in construction documentation.

NO AW =
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d) Services are to be provided in compliance with HUD Regulations including
Section 3 and Minority- and Women-Owned Business Enterprises (M/WBE) best
faith efforts.

e] Coordinate and perform necessary field studies.

f)] Prepare, coordinate, and manage required permitting documentation.

g) Coordinate and prepare necessary cost estimates to determine reasonable
costs of the Projeci(s).

h) Coordinate and prepare Design/Build or Construction procurement
documentation of the Project, in compliance with 2 C.F.R. § 200.318 through
§200.327.

i) Ifnecessary, participate in the supervision of construction activities.

i) Prepare and implement work plan for environmental review performance in
coordinafion with Environmental Professional as soon as the Project reaches
sufficient level of development to identify Project elements and activities to
begin the assessment as established in 24 C.F.R. Part 58.

k] Coordinate and perform delivery of conceptual/schematic design
documentation to PRDOH for review. The design documentation to be
delivered to PRDOH shall include drawings. plans, specifications, permit
documentation, studies, cost estimate, and any other document required
upon request.

I} Apply the most recent federal and local consiruction codes applicable o the
Project.

m) Manage changes and risks associated with changes in policies, regulations,
and canstruction codes applicable to the Project.

n) If necessary, prepare presentafions for PRDOH regarding the Project.

The Subrecipient shall prepare all necessary documents for Project development and
implementation, including the following examples: drawings. specifications, property
acquisition drawings and documentation, technical studies and analyses, required
permits and endorsements, cost estimates, construction schedule, and necessary
procurement documentation.

The Subrecipient shall perform all necessary deliveries to PRDOH of construction
documents at established benchmarks for revision and to demonstrate progress of the
work. The schedule of deliveries shall be coordinated with the PRDOH before
commencing the design development of the Project.

After the revision of each delivery, the Subrecipient may receive comments from PRDOH
that may result in required revisions of the documentation. PRDOH expects to receive all
necessary progress deliveries with a compliance certification of applicable codes and
regulations and the progress accomplished, prepared by the Architect/Engineer in
charge of the design of each Project.

Deliverable: The Subrecipient shall submit a Project Implementation Plan indicating the
established timeframe for each of the deliverables, and for each design phase. Once
established, PRDOH expects the submission of construction documents, at the expected
delivery schedule, submission of Design/Build RFP or Construction Bid documents
{(including Independent Construction/Cost Estimates or ICE) and subseqguent construction
documents, at established benchmarks.

Task 4. Environmental Review and Clearance

Activity: The Subrecipient shall coordinate and prepare all necessary information o
complete the Environmental Review for the Project in compliance with 24 C.F.R. Part 58
regulation. This task can be carmied out with internal staff and/or procured professional
services. The Subrecipient may request technical assistance from the PRDOH for this task.

The Subrecipient shall prepare and submit for PRDOH's review all required
documentation necessary to support the environmental findings for one of the following,
as applicable:
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a) if Exempt or Categorically Excluded Not Subject to 24 C.F.R. § 58.5 (CENST),
complete review for this category using the provided template and submit to
PRDOH for review.

b) if Categorically Excluded Subject to 24 C.F.R. § 58.5 (CEST}, completfe review for
this category using the provided template and submit to PRDOH for review.

c) If an Environmental Assessment (EA) is required, complete review for this category
(including any requirements for Phase | or Il site assessment) using the provided
template and submit to PRDOH for review.

d) If an Environmental Impact Assessment (EIS) is required. complete review for ihis
category (including any reguirements for Phase | or |l site assessment] using the
provided template and submit to PRDOH for review.

The Subrecipient shall submit the Environmental Review Record (ERR). in accordance with
24 CF.R. § 58.38, to the PRDOH for review and signature of PRDOH's Certifying Officer.
All activities must be of no significant impact or with obtainable mitigation activities to
render the action to one of no impact. All mitigation activities must be clearly identified
in the Environmental Review.

If approved and the Findings of No Significant Impact (FONSI) and CEST are cerfified by
the PRDOH Cerlifying Officer, the Subrecipient must publish the FONSI or the Notice of
Intent (NOI) to Request Release of Funds {RROF} public nofice for an EA or a NOI/RROF
for a CEST in a newspaper of general circulation (in accordance with 24 C.F.R. § 58.43).

After all comments are received and addressed by the Subrecipient with revisions to the
Environmental Review, as appropriate, the PRDOH will complete the applicable Sections
of the provided template for the RROF and submit the RROF to HUD for approval as the
responsible entity.

The Subrecipient cannot initiate any non-exempt activities for which the funding is
requested befaore the AUGF is received by the PRDOH and forwarded to the Subrecipient.
The Subrecipient shall nofify the PRDOH, in writing, of any changes to the approved
Project scope and shall perform a re-evaluation of the Environmental Review to
defermine if the change(s) impact the environmental determination for the Project.
During the performance of this Task, the Subrecipient shall deliver reports of progress of
the work to PRDOH for revision. After PRDOH's review of each delivery, the Subrecipient
shall expect comments from PRDOH that may result in required revisions of the
documentation.

The Subrecipient shall perform all necessary Environmental Services including, but not
limited to, the following roles and responsibilities:

a) Maintain awareness, knowledge, and applicability of most recent federal and
local environmental laws, regulations, and policies that may apply to PRDOH
CDBG-MIT projects.

b) Support preliminary environmental evaluafions fo determine eligibility of
Project under CDBG-MIT Program.

c} Lead the coordination and preparation of environmental related studies,

analysis of impacts, and recommendations for Project under CDBG-MIT

programs.

Participate in the identification of cumrrent best practices and cost-effective

solutions required to be considered in construction documentation.

e} Lead the coordination and preparation of dll required documentation fo
comply with NEPA, 24 C.F.R. Part 58, and all applicable environmental related
laws and regulations in Puerto Rico.

f) Prepare, complete, and submit to PRDOH, for review and approval, all

documents for Environmental Review of the Project.

Lead the coordination and preparation of all documentation required to

accomplish environmental reviews, for example: Project description, maps,

photographs, studies, consuliations and other correspondence, public nofices,
programmatic agreements, etc.

h) Provide all necessary support to the PRDOH to develop and process activities
regarding RROFs for CDBG-MIT programs.

ij Lead the coordination of monitoring activities for environmental compliance
during the construction of Project.

d

g
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The Subrecipient must perform any necessary procurement for professional services to
complete this task, in complionce with local and federal procurement rules and
regulations. The Subrecipient may request technical assistance from the PRDOH in order
fo prepare any required documentation related to the procurement process.

Deliverable: If not Exempt, the publication of the FONSI/NOI/RROF for an EA or a
NOI/RRCF for a CEST in a newspaper of general circulation (in accordance with 24 C.F.R.
§ 58.43). Subsequently, PRDOH will submit the RROF to HUD. With HUD's approval for the
AUGF, the Subrecipient will be allowed to move forward with the Project. With PRDOH's
approval of the Feasibility Study, if applicable, and HUD's approval for the AUGF, the
Subrecipient will be authorized to continue Project implementation.

Task 5. Construction & Construction Inspection Services Procurement

Activity: Upon PRDOH's approval of the Feasibility Study, if applicable, the completion of
the Environmental Review, and receipt of HUD's AUGF, the Subrecipient shall complete
the Procurement Packages necessary for the procurement of the Construction Services
and the Construction Inspection services. The contracted Design Professional/Firm shall
be responsible for the design of the Project and the required documentation for
obtaining the necessary permits and/or endorsements for the Project. The Consfruction
confractor(s) shall be responsible for construction of the Project and acquiring the
necessary permits for construction. The Construction Inspection Firm will camy out the
consfruction inspection and environmental monitoring services required for the Project.

The Subrecipient shall follow and comply with the provisions of 2 C.F.R. §§ 200.318-200.327
and applicable regulations for the procurement of the Design, Construction and
Construction Inspection services. The Subrecipient may request technical assistance from
the PRDOH for the RFP processes.

The SOW of the procurement process must be in complionce with the approved Project.
The Subrecipient may submit the SOW to PRDOH for validation in terms of compliance
with the approved Project. Once the Design, Construction and the Construction
Inspection Services Procurement packages are completed., the Subrecipient must submit
the Procurement packages to PRDOH for review.

The Subrecipient shall register the executed coniract in the Office of the Compltroller of
Puerto Rico's Contract Registry in compliance with applicable laws and regulations.

Deliverable: Procurement packages and RFP announcement publication. After
completion of procurement processes, registry of the executed Design, Construction and
Construction Inspection contracts with the Office of the Comptroller Office of Puerto
Rico.

Task &. Construction Inspection Services

Activity: Utilizing internal staff and/or confracted professional services, the Subrecipient
shall provide appropriate construction inspection services for the Project.

The Subrecipient shall comply, at a minimum, with the following roles and responsibilities
for construction inspection services:

Services shall be provided by a professional Engineer or Architect licensed in

Puerto Rico.

b) Supervise all construction activities to be performed as a part of the Project.

c) Aftend preconstruction meetings and participate in recurrent construction
meetings.

d) Serve as the field/construction Point of Contact.

e) Provide daily and regular corespondence with the Construction Contractor(s).

f)] Coordinate Project schedules with Construction Contractor(s) and other
required participants.

gl Maintain necessary written communication with Project Manager(s) and the
Subrecipient.

h) Inspect progress and construction methods to ensure construction work meets

coniract requirements.

a
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il Communicate and resolve field problems with Construction Contracior(s),
Project Manager(s), and any other affected parties.

i} Coordinate necessary activities to perform required materials testing.

k) Coordinate testing results evaluation with Architect and/or Engineer to ensure
compliance with Project requirements.

I} Aid in the coordination of inspection activities with required Public or Private
Utility Entities as required by permits or endorsements.

m]) Prepare and submit necessary digital daily and monthly reports to at least
document weather conditions, on-site construction personnel, hours worked,
construction equipment used, detailed descripfion of construction activities
observed, photos, and documentation of any field decisions.

n) Ensure compliance with all permits and endorsements of the construction
project.

o] Measure and document Project quantities, maintain digital record, and log of
all quantities.

p) Review and recommend Confractor invoices and change order requests (cost
estimates). Coordinate review and approval of such documentation as
needed by the Project Manager, Architect and/or Engineer.

q) Review Contractor quality control documentation.

r) Coordinate survey and staking needs for the Project.

s) Supervise compliance with HUD requirements, including Davis Bacon
requirements. This may require conducting wage interviews with individual
employees and providing reporting documentation to the Oversight Manager.

1} Prepare necessary Project closeout documentation.

u) Prepare punch list with, among other necessary items, list of deficiencies to be
corected.

v] Monitor work zone traffic control.

w) Monitor Project safety in compliance with OSHA regulations.

x) Monitor and report on environmental requirements established in the ERR for
the Praoject.

The Subrecipient is responsible for coordinating construction inspection services to ensure
this service is confracted prior to construction start. Construction inspection services shall
be provided in compliance with all applicable laws and regulations.

Deliverable: Appropriate construction inspection services capacity is in place with
construction activities. Submit evidence and credentials of the selected inspector(s) to
PRDOH.

Task 7. Construction

Activity: Utilizing intemnal staff and/or contracted professional services, Subrecipient shall
perform all services required to procure, confract, implement, monitor, supervise, inspect,
and complete the construction of the Project in accordance with established
requirements and in compliance with applicable laws and regulations, including all
established CDBG-MIT compliance requirements.

Task 8. Compliance with CDBG-MIT Operation and Maintenance requirements

Activity: The Subrecipient shall perform the necessary actions to plan for the long-term
operation and maintenance (O&M) of the Project funded under this SRA.

The Subrecipient shall submit an Operation and Maintenance Plan (OMP) to the PRDOH
that shall describe, at minimum, the following:

a) The Subrecipient's ability to operate the Project for its useful life.

b) Preliminary estimate of that useful life.

c) The O&M costs required and the proposed source of such funding.

d) Identify the responsible entity (or entities) in charge of such O&M activities
including. but not limited to, any letters of intent, Memorandums of
Understanding {MOUs), or other agreements, as necessary, when multiple
parties are involved, as well as any other aspect or requirement established by
the PRDOH, CDBG-MIT Program and/or HUD, associated with this task.



ce

Subrecipient Agreement

Between PRDOH and Ryder Memorial Hospital, Inc.

For the Infrastructure Mifigation Program-Healthcare Strengthening Set-Aside under CDBG-MIT
Exhibit A: Scope of Work

Page 7 /8

The OMP shall be updated and submitted for PRDOH review and comments as the
Project progresses in accordance with PRDOH Guidelines.

All Subrecipients who are awarded funds for a Project acknowledge the requirement of
an OMP as part of compliance with a National Objective. Failure to comply with this
requirement could result in a potential repayment of funds to PRDOH.

Deliverable: An OMP updated at established Project development milestones. The OMP
should describe and comply with established PRDOH requiremenfs.

Task 9. Compliance with Uniform Relocation Assistance and Real Property Acquisition
Palicies Act of 1970, as amended, (more commonly known as URA) and Section 104(d)
of the Housing and Community Development Act of 1992, as amended (Section 104(d))

Activity: Ufilizing internal staff and/or coniracted professional services, the Subrecipient
shall comply with the URA requirement for the Project.

The Subrecipient may acquire professional services to perform valuation, surveys, and
inspections of properties and provide legal assistance for the Project. To acquire
professional services the Subrecipient shall comply with procurement processes in
compliance with the provisions of 2 C.F.R. § 200.318-200.327.

Relocation and Real Property Acquisition shall be camied out in compliance with URA,
Section 104(d) and PRDOH requirements, if applicable to the Project.

Deliverable: Upon completion of all URA activities the Subrecipient shall submit to PRDOH
all required documentation for URA phase closeout in compliance with PRDOH's
requirements.

Task 10. Training

Activity: The Subrecipient will be responsible to participate in mandatory training sessions
pertaining to the following topics:

a) CDBG-MIT eligible Project requirements and national objectives,
b)] CDBG-MIT Procurement requirements,

c} Prevention of Fraud, Waste, and Abuse,

d) Duplication of Benefits avoidance,

e} CDBG-MIT financial management,

f] CDBG-MIT monitoring and reporting, and

g) Others, asrequested by PRDOH.

Task 11. Reporting

Activity: The Subrecipient will be responsible for submitting monthly reports to the PRDOH
to inform status of tasks, work progress, construction schedule analysis, and financial
status by project. Each report must be prepared in compliance with PRDOH's reporting
requirements.

Task 12. Invoicing

Activity: The Subrecipient will be responsible for submitting monthly invoices for
reimbursement of cosis of internal staff or contracted services. Each invoice must be
prepared in complionce with PRDOH's invoicing requirements. The PRDOH will not
reimburse the Subrecipient for work performed by employees without an authorization
before performing work related to the Project.

Upon CDBG-MIT compliance determination by the Program, the Subrecipient agrees to
submit a Request for Reimbursement, uploaded to PRDOH's System. The Subrecipient will
be required to sef up a unique account through the System and provide all required
infermation, including information related o dedicated bank accounts.

A key area of focus for HUD is ensuring CDBG-MIT projects are reimbursement-based and
that Confractors who underiake work are paid for services provided. HUD reguires all
documented costs be incured and completed at the time of invoice submission. As such,
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PRDOH cannot approve CDBG-MIT reimbursement for work the Subrecipient underfook
until it has obtained proof that the work was performed, completed and all required
information is uploaded to PRDOH databases.

Task 13. Closeout

Activity: Once final completion of the activities established herein is obtained, the
Subrecipient shall submit to PRDOH all required documentation necessary for SRA
closeout in compliance with PRDOH's requirements.

Deliverable: The Subrecipient is responsible for submitting an SRA Closeout Binder.

END OF DOCUMENT
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TIMELINES AND PERFORMANCE GOALS
INFRASTRUCTURE MITIGATION PROGRAM
HEALTHCARE STRENGTHENING SET-ASIDE
RYDER MEMORIAL HOSPITAL, INC.

1. PROGRAM OBJECTIVE:

The Infrastructure Mitigation Program — Healthcare Strengthening Set-Aside (Program)
serves to strengthen healthcare facilities to benefit medically underserved citizens
and minimize, through accessible healthcare, fatalities resulting from a disaster event.
Also, the Program seeks to implement projects that mitigate the most risk for the
greatest number of people and strengthens resilience, redundancy, and reliability in
healthcare facilities that provide essential health services on the Island, especially in
the face of future disasters. These objectives will be achieved by addressing facility
hardening or retfrofitting healthcare facilities’ structures and, more importantly, by
reducing multiple threats o the health and medical lifeline.

2. TERMS:

Indicator - The quantitative method used to demonstrate that the Key Activities have
been performed.

Key Component — The major components the Program wants to achieve throughout
implementation.

Key Activity — The activities necessary to camry out the Objective.

Project Planning Phase — Refers to the initial architectural and engineering services to
be performed and approved by PRDOH including conceptual and schematic design,
Feasibility Study (if applicable), Environmental Review, and Cost Estimating of project
costs. Services in this phase include all architectural and engineering services needed
to define the project scope and requirements up to thirty percent (30%) Design
Development.

Project Implementation Plan - Refers to a document consisting of a table and project
schedule where the SRA's Key Activities, deliverables, and timeframes of performance
are established in detail. The document serves as an expansion of the Timelines and
Performance Goails set forth in general terms under this Exhibit. The document is to be
prepared by the Subrecipient and sent to the PRDOH for concurrence and approval.
An approved Project Implementation Plan is binding upon the parties for monitoring.
measurement, and oversight of the SRA Key Activities' progress.

Source of Verification — The documentation used to verify that the indicators have
been met, and thus, the Key Activities are complete.

Target - The goal for each of the indicators.
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3. KEY ACTIVITIES, TIMELINES & PERFORMANCE
KEY ' SOURCE OF :
COMPONENT KEY ACTIVITY INDICATORS VERIFICATION TARGET GOALS TIMELINE
Project 1.1 Development & (#) of Project Approved Project 1 Project 40 calendar days
Implementation | approval of the Project Implementation Implementation Plan | Implementation Plan from execution of
Plan Implementation Plan {and | plans SRA.
accompanying project
schedule)
Program related | 2.1 Submissicn of (#) of Procurement Procurement of all As per Project
procurements Procurement Packages procurements Packages required services for Implementation Plan.
and documentation completed and completed. project development,

contracts
executed.

Executed contracts
submitted through
the Grant
Compliance Portal.

including, but not limited
to, Project/Construction
Management, A&E,
Design, Permitting,
Environmental Review,
Feasibility Review,
Consfruction Inspection,
Desing/Build and
Construction, as
required.
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Design,
Operations &
Maintenance
Plan,
Environmental,
Feasibility
Review. and
Permitting

3.1 Project Planning Phase
design is completed and
delivered

(#) of projects that
receive Planning
Phase Design
approval of Project
Design
Development

Approval of Project
Design
Development at
Planning Phase
threshold.

(1) Completion of all
required Planning
design phases.

As per the Project
Implementation Plan.

3.2 Project Design
Development Phase

(#) of projects that
receive approval of
Project Design
Development at
the cormresponding

Approval of Project
Design
Development at
required thresholds.

Completion of all design
thresholds.

As per the Project
Implementation Plan.

thresholds
3.3 Development & (#) of OMP that are | Approval of OMP at | Prepare and/or update | As per the Project
Submission of O&M Plan updated and specified OMP at Conceptual/ Implementation Plan.
(OMP) submitted at development Schematic Design 30%,
specified stages. 60%, and 90% Design
development Development and
stages Completed OMP at
Construction
Completion.
3.4 Completion of (#) of projects that | HUD form 7015.16 - (1) Approved As per the Project

Environmental Review
Process

receive approval of
Environmental
Review Documents

Authority fo Use
Grant Funds (AUGF)

Environmental Review
Record towards
obtaining AUGF,

Implementation Plan.

3.5 Completion of (#) of projects that | Approval of Feasibility Review As per the Project
Feasibility Review, if receive approval of | Feasibility Review by | Report. Implementation Plan.
applicable Feasibility Review PRDOH.
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3.6 Permits

(#) of projects that
receive approval of

Constfruction Permits
issued by OGPe and

(1) Acquisition of all
Construction Permits.

As per the Project
Implementation plan.

L

! Property

Construction other regulatory

Permits agencies
#4-Relocation and | 4.1 Land Acquisition, if (#) of properties Deeds of properties | Land Acquisition for As per the Project
Acquisition of Real | applicable acquired acquired, project. Implementation Plan,

4.2 Relocations Performed,
if applicable

{(#) Commercial
Entities Relocated

Relocation Plan

Relocations of all
tenants

As per the Project
Implementation Plan.

#5-Construction

5.1 Project Construction is
completed

(#) of projects that
started
construction, (#) of
projects that
achieve substantial
completion, and
(#) of projects that
achieve final
completion

Inspection
Certification and
Construction
Monitoring

Construction
Documents
submission

Substantial
Completion
Certificate

Final Inspection
Certification

(1) Construction
completion of the
project in its entirety.

As per the Project
Implementation Plan.

#6- Construction
Closeout

4.1 Project Delivery &
Closeout, Proper
documentation is provided
to ensure that construction
was completed to
standard

(#) of closeout
binders including
final OMP,

Closeout binder-
delivered and
includes Final
Completion Report

(1) Project complete
Closeout process and
submit complete
required
documentation.

As per the Project
Implementation Plan.
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(#) of certificates of
occupancy

(#) Project's Final
Acceptance from
Subrecipient

Certificate of
Occupancy -
("Permiso de Uso")

(1) Certificate of
Occupancy

(1) Project's Final
Acceptance from
Subrecipient.

WV

#7- SRA Closeout

7.1 SRA Closeout is
completed

(#) of closeout
binders

Closeout binder
delivered

(1) Complete SRA

submit completed

Closeout process and

required documentation

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

As per the Project
Implementation Plan.
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KEY ACTIVITY 1.1: DEVELOPMENT & APPROVAL OF PROJECT
IMPLEMENTATION PLAN

Key activities, deliverables, and timeframes for the SRA's implementation activities
will be established in a Project Implementation Plan. The Project Implementation
Plan will be prepared and submitted by the Subrecipient and approved by the
PRDOH.

The Project Implementation Plan must include, at a minimum, commencement,
intermediate, and completion milestones for the following:

Environmental Review,

Feasibility Review, if applicable,

Procurement for all services 1o be confracted,

Design Development at 30%, 60%, 90% and 100% of each of the projects,
Permitting for each of the project,

Relocation/Property Acquisition, if applicable,

Achievement of construction milestones showing progress for each of the
projects,

Construction Closeout for each project,

SRA Closeout, and

0. Disaster Recovery Grant Reporting (DRGR) cutcome metrics projections
and timelines.

el I ol

i

The Subrecipient agrees key activities, deliverables, and timeframes established in
the Project Implementation Plan and approved by the PRDOH will be binding
upon the parties. PRDOH will monitor, measure, and oversee the Subrecipient's
performance under this SRA against the Key Activities, deliverables, and
timeframe requirements set forth in the latest approved Project Implementation
Plan. The Subrecipient and PRDOH may, by mutual, written agreement between
the parties, change an originally approved Project Implementation Plan to add.,
remove, or modify Key Activities, deliverables, and timeframes associated to the
SRA's implementation activities. Neither the original Project Implementation Plan
nor any subsequent changes to it will require an amendment to the SRA for it to
be binding between the parties. PRDOH INFRA-MIT Program approval of the
Project Implementation Plan is required for it to be binding upon the parties.

KEY ACTIVITY 2.1: SUBMISSION OF PROCUREMENT PACKAGES AND
DOCUMENTATION

Subrecipient shall prepare and present a procurement package establishing all
requirements needed to perform the project/construction management services,
construction inspection services, and the design and construction components
needed to complete the Project. These documents and the procurement
processes to be performed shall comply with all applicable laws and regulations
including the provisions in 2 C.F.R. §§ 200.318-200.327.
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The Feasibility Review, if applicable, and the Environmental Review processes must
be completed prior to execution of the Construction Services Agreement.

KEY ACTIVITY 3.1: PROJECT PLANNING PHASE DESIGN IS COMPLETED AND
DELIVERED

After completion of the procurement and confracting processes for the Design
Services, the Planning Phase A&E Design Services shall be carried out as

established in the Project Implementation Plan and must include, at a minimum,
Conceptual/Schematic Design and will be carried out as established in the Project

Implementation Plan.

KEY ACTIVITY 3.2: PROJECT DESIGN DEVELOPMENT IS COMPLETED AND
DELIVERED

After the approval of the Planning Phase design. the Project Design Development
process shall begin. Design Development phases shall be caried out as
established in the Project Implementation Plan.

KEY ACTIVITY 3.3: DEVELOPMENT & SUBMISSION OF OPERATION AND
MAINTENANCE PLAN (OMP)

The U.S. Department of Housing and Urban Development (HUD) requires Grantees
and Subrecipients to establish plans for funding the long-term operation and
maintenance of infrastructure and public facility projects funded by the
Community Development Block Grant-Mitigation (CDBG-MIT) Program. The OMP
must demonstrate the Project owners' ability to operate and maintain the Project
throughout its useful life, including funding sources and other necessary resources.

Drafting and development of the OMPs for the Project will occur during the
Planning and Design Phase of the Project, with draft submittals at 30%. 60%. and
90% design. Upon completion of the Planning and Design Phase, a final OMP must
be submitted.

KEY ACTIVITY 3.4: COMPLETION OF ENVIRONMENTAL DOCUMENTS

The Subrecipient shall submit the Environmental Review Record (ERR), in
accordance with 24 C.F.R. § 58.38, to the PRDOH for review and approval
(signature) of PRDOH's Certifying Officer. All activities must be of no significant
impact or with obtainable mitigation activities to render the action to one of no
significant impact. Once the ERR is completed, the PRDOH, as the responsible
entity, will submit the Request for Release of Funds (RROF) to HUD and once
approved, receive the AUGF.
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KEY ACTIVITY 3.5: COMPLETION OF FEASIBILITY REVIEW

The Subrecipient shall submit the completed Feasibility Report, if applicable to the
Project, in compliance with PRDOH guidance. The Feasibility Report will need to
be presented for PRDOH review and approval prior to confracting of the
Construction or Design/Build Services.

KEY ACTIVITY 3.46: PERMITS

After the execution of the Construction or Design/Build contract, as applicable,
the Conftractor shall initiate the submission of all the required documentation to
obtain the required permits from comresponding municipal, state and federal
government entities. Permits shall be obtained for the work as established in the
Project Implementation Plan.

KEY ACTIVITY 4.1: LAND ACQUISITION

After the execution of the SRA, if applicable, the Subrecipient shall mplement all
required actions to obtain the title for all real property and negotiation contracts
for relocation of all tenants located within the proposed right of way or area of
impact of the Project. All relocation and real property acquisition activities must
be camied out in accordance with Uniform Relocation Assistance and Real
Property Acquisition Policies Act of 1970, as amended, (more commonly known as
URA) and section 104(d) of the Housing and Community Development Act of
1992, as amended (Section 104(d)).

KEY ACTIVITY 4.2: RELOCATION OF TENANTS

After the execution of the SRA, if applicable, the Subrecipient shall implement all
required actions to relocate all residential and/or commercial tenants as required
by project requirements. All relocation activities must be carried out in
accordance with URA and section 104(d).

KEY ACTIVITY 5.1: PROJECT CONSTRUCTION — START TO COMPLETION

Following the environmental review process and the permitting stage of the
Project, construction will commence. For Design-Build Projects, construction will be
scheduled to commence based on the level of completion of the design
development documents. Disbursements for each phase shall be approved by
the PRDOH and processed for payment after presentation of construction
documents, site inspection by engineers or architects and issuance of
certifications pursuant to the inspection services agreement. A total of ten percent
(10%) of each of the requested disbursements shall be retained and disbursed
after the Project’s final inspection and resulting observations have been
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addressed. Indicators to measure construction phase are to be established in the
Project Implementation Plan.

KEY OBJECTIVE 6.1: PROJECT DELIVERY & CONSTRUCTION CLOSEQUT

Once all the physical work has been completed the construction closeout phase
is initiated. The construction closeout process includes, but is not limited to, the
following:

Certificate of Substantial Completion,

Completed Punchlist,

Design Team Approvals,

Inspection Certificates,

Certificate of Occupancy,

OMP,

Final Pay Applications,

Documentation of materials and equipment used in the Project
(submittals). and

Any and all certifications and/or documentation required for the intended
use of the facility.

NGO~

0

KEY OBJECTIVE 7.1: COMPLETION OF SRA CLOSEOUT

For the Project to be considered “completed” milestones must be delivered to
ensure the safety of the Project’s user(s). The Project’'s completion is not based
solely upon the completion of the Project's Planning Phase but is also
demonstrated by obtaining the approval of the Project Closeout binder.

The Closeout process will begin when all eligible activities and national objectives
have been completed, and all CDBG-MIT funds have been disbursed. Before the
commencement of the closeout process, the Subrecipient must complete the
Closeout Package, which includes the following information for the Project:

Subrecipient name.

Designated Point of Contact.

SRA Number.

Amendment(s) to the SRA and date(s) of execution, if any.

Obligated amounts by work types.

List of activities exactly as they are identified in the Action Plan (or
subsequent Amendments) and the DRGR System.

7. Updated data on budgeted, obligated, and expended amounts, by
activity.

Requests for disbursements and supporting documentation.

Disbursements and supporting documentation.

0. Certification of compliance with terms of SRA, financial requirements,
programmatic requirements, and monitoring requirements, if any.

i ol

o ox®
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. Any relevant documentation the Subrecipient deems necessary to submit
to PRDOH to complete the closeout process.

Additional documentation may vary depending on the Subrecipient, or SRA
requirements. The aforementioned list is not meant to substitute or replace
programmatic requirements and is not meant to be exhaustive. The Program may
require additional documentation.

Furthermore, the following compliance matters shall also be documented in the
Closeout Package:

a.
b.

se™o

— —
. .

3™rF

All activities were eligible, completed, and met a national objective.
Grant funds allocated to the Project were expended on necessary and
reasonable costs, and any remaining funds were returned to the grant
account.
All funds used for the Program have been properly accounted for and
reconciled.
All required permits have been propery closed out with the proper
governmental entities.
All deliverables were completed.
All milestones were met.
All reporting requirements were completed and submitted.
SRA responsibilities have been fulfilled and any special conditions of the
grant award were met.
Necessary documentation and records have been collected.
Performance reports and Key Performance Indicators have been
submitted and documented.
Local and federal compliance requirements have been met.
Program compliance requirements have been met.

. Any applicable special conditions were met.

END OF DOCUMENT
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DEPARTMENT OF HOUSING

EXHIBIT C
KEY PERSONNEL

INFRASTRUCTURE MITIGATION PROGRAM
HEALTHCARE STRENGTHENING SET-ASIDE
RYDER MEMORIAL HOSPITAL, INC.

The following table shows the Key Personnel staffing plan indicated by Subrecipient that
will be participating in the Infrastructure Mitigation — Healthcare Strengthening Set-
Aside (Program) as part of the Community Development Block Grant — Mitigation
(CDBG-MIT) Program. This information reflects a combination of existing employees or
employees to be recruited that will participate in the Program.

I Roles

Roles
Manager
Coordinator
Financial Manager
Financial Assistant
_Compliance Manager
Administrative Assistant

. Role Descriptions:

FTE Count

| — | o — o— ] —

Roles

Descriptions

Manager

Subrecipient's key staff member leading the staff and
managing CDBG-MIT Program activities including
communications, meetings, documentation,
compliance, procurements, contracting, project
development, invoicing, and reporting.

Coordinator

Subrecipient's key staff member providing support to
coordinate CDBG-MIT Program activities including
communications, meetings. documentation,
compliance, procurements, contracting. project
development, invoicing. and reporting.

Financial Manager

Subrecipient's key staff member leading CDBG-MIT
Program finance related activities including policies,
procedures, controls, payroll. budget management,
invoicing, accounting, and reporting.




cC

P

Subrecipient Agreement

Between PRDOH and Ryder Memorial Hospital, Inc.

For the Infrastructure Mitigation Program - Healthcare Strengthening Set-Aside under CDBG-MIT
Exhibit C: Key Personnel

Page2/2

Roles Descriptions

Financial Assistant

Subrecipient’s key staff member providing assistance
regarding CDBG-MIT Program finance related activities
including policies, procedures, controls, payroll, budget
management, invoicing, accounting, and reporting.

Subrecipient's key staff member managing all CDBG-MIT

Compliance Manager Program compliance related activities including policies,

procedures, fraining, monitoring, and reporting.

Subrecipient’s key staff members aiding and supporting
in CDBG-MIT Program administrative activities including

Administrative Assistant communications, meetings, documentation,

compliance, procurements, confracting, project
development, invoicing, and reporting.

Notes:

Staff position names, as they appear in the first (Roles) column are generic
names assumed to designate roles to Subrecipient's staff, therefore, these
position names may not necessarily coincide to current positions within
Subrecipient’s roster of employees.

Subrecipient must request authorization before any staff performs any work for
the CDBG-MIT Program. The request shall be completed submitting a standard
form provided by PRDOH. Failure to obtain staff authorization from PRDOH will
result in payroll payment deduction for each unauthorized staff member.
Subrecipient may use one or more of its employees for each of the approved
staff roles. As such, the maximum budget shall consider the summary of payroll
costs for employees authorized for the role.

Subrecipient may recruit new employees to fill-in staff roles included in the first
column that are not occupied at the start date of this SRA.

Subrecipient shall require daily time entry reports of each staff member fulfilling
these roles with a description of work performed during the report period.

The total authorized available budget for all Subrecipient’s staff positions will be
established in the Budget Exhibit (Exhibit D) of this SRA. The specific amount will
be indicated in the item described as “Subrecipient Self-Performed Services™ of
the Budget Exhibit (Exhibit D).

END OF DOCUMENT
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EXHIBIT D

BUDGET

INFRASTRUCTURE MITIGATION PROGRAM
HEALTHCARE STRENGTHENING SET-ASIDE
RYDER MEMORIAL HOSPITAL, INC.

1. Total Allocation and Avthorized Budget

The Puerto Rico Depariment of Housing (PRDOH) awarded Ryder Memorial
Hospital, Inc.. a total allocation amount of five million one hundred thirty-one
thousand seventeen dollars and eleven cenis ($5,131,017.11) under the
Infrastructure Mitigation — Healthcare Strengthening Set-Aside (Program) for
activifies included in this SRA.

2. Distribution of Authorized Maximum Budget

The maximum budget amount shall be distributed in the following items:

Maximum
Item Id ltem Name Authorized
Budget
1 Self-Performed Services $51,310.17
2 Professional Services $513,101.71
3 Construction Services $2.319.717.23
4 Equipment $2.244,888.00
5 Property Acquisition $0.00
Total Authorized Budget: $5,131,017.11

3. Budget Re-Distribution

a)

b)

c)

The Subrecipient may submit a written request to the PRDOH for a redistribution of
the Maximum Authorized Budgets shown above without exceeding the Total
Authorized Budget.

The PRDOH will evaluate the redistribution request to validate the purpose and
balance of funds, and if the redistribution is determined to be of benefit for the
Program and the balance of funds is validated, the PRDOH will issue a written
authorization to the Subrecipient. The redistribution of funds cannot be considered
as authorized uniil PRDOH's written authorization is received by the Subrecipient.
An authorized redistribution of funds obtained as described herein shall be
considered binding and will not require an amendment to this SRA.

END OF DOCUMENT
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Original Registered

CERTIFICATION OF FUNDS

Requested on behalf: CDBG-DR Director
The Finance Division certifies the availability of the following funds:

Contracting Of: Ryder Memorial Hospital, Inc

EXHIBIT E

Contract Code: 9442
Type: StandAloneSRA V2

Code:

Source of Funds: 14.228 CDBG Funds
For: Infrastructure Mitigation Program — Healthcare Strengthening Set-Aside Program
Amount: $5,131,017.11

The breakdown and grant of the certified funds is as follows:

1 - Construction Services

B-18-DP-72-0002

$1,159,858.62

miti06hfs-doh-Im i 6090-01-000

B-18-DP-72-0002 miti06hfs-doh-lm I - Equipment (Sub recipient) 6090-01-000 $1,123,444.00

B-18-DP-72-0002 mitiO6hfs-dob-lm I- Professional Services (Sub-  £544 51_000 $256,550.85
recipient)

B-18-DP-72-0002 mitiO6hfs-doh-Im I - Staff Salaries (Sub-recipient) ~ 6090-01-000 $25,655.09

. I - Construction Services

B-18-DP-72-0002 miti06hfs-doh-un bk 6090-01-000 $1,159,858.61

B-18-DP-72-0002 Miti06hfs-doh-un I- Equipment (Sub recipient)  6090-01-000 $1,123,444.00

B-18-DP-72-0002 mitiOhfs-doh-un I- Professional Services (Sub-  gn94.91_9g0 $256,550.86
recipient)

B-18-DP-72-0002 miti06hfs-doh-un 1 - Staff Salaries (Sub-recipient) ~ 6090-01-000 $25,655.08

$5,131,017.11

The above distribution of funds is subject to changes and will be allocated in accordance with the executed
agreement within the parties. These funds do not affect the Puerto Rico Department of Housing (PRDOH)
operational budget, and are available to be use.

If you have any questions, feel free to contact us at (787)274-2527.

Cesar Candelario Signed Date - 08/21/2024
Electronic Approval

Budget Manager

of the acci herein.

is transaction not represent an overc,

Ave. Barbosa #606 Edificio Juan C. Cordero Dévila, Rio Piedras, PR 00918 | P.O. Box 21365 San Juan, PR 00928-1365
Tel:(787)274-2527 | www.vivienda.pr.gov




Nilda Baez Signed Date - 08/26/2024
Electronic Approval
Finance Director
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GOVERNMENT OF PUERTO RICO

P’ DEPARTMENT OF HOUSING

EXHIBIT F
HUD GENERAL PROVISIONS AND OTHER FEDERAL

STATUTES, REGULATIONS, AND PRDOH REQUIREMENTS
INFRASTRUCTURE MITIGATION PROGRAM

HEALTHCARE STRENGTHENING SET-ASIDE

RYDER MEMORIAL HOSPITAL, INC.

Given that the Subrecipient Agreement (SRA) involves funds for which the US.
Depariment of Housing and Urban Development (HUD) is the oversight agency, the
following terms and conditions may apply fo this SRA. In addition, SUBRECIPIENT shall
comply with the Federal Labor Standards Provisions set forth in Form HUD-4010, available
at hitps:/ /www.hudexchange.info/resource/24%0/hud-form-4010-federallaborstandards-

provisions/.

These terms and conditions must be included in their entirely by the SUBCONTRACTOR in
all purchase orders or subcontracts that are directly related o the SRA, even though some
of the terms and conditions might not apply to a particular kind of purchase order or
subconiract.

These general provisions may be updated from time to time. It is the sole responsibility of
the SUBRECIPIENT to be aware of any changes hereto, to amend and implement such
changes, and to ensure subconiracts terms and conditions are modified as necessary, if
any.

General Provisions:

1. PROVISIONS REQUIRED BY LAW DEEMED INSERTED
Each and every provision of law and clause required by law o be inserted in this SRA
shall be deemed to be inserted herein and the SRA shall be read and enforced as
though it were included herein, and if through mistake or otherwise any such provision
is not inserted, or is not comectly inserted, then upon the application of either party.
the SRA shall forthwith be physically amended to make such inserfion or cormrection.

2. STATUTORY AND REGULATORY COMPLIANCE

SUBRECIPIENT shall comply with all laws and regulations applicable to the Community
Development Block Grani-Disaster Recovery funds appropriated by the
Supplemental Appropriations for Disaster Relief Requirements, 2017 (Pub. L. 115-56),
approved Sepfember 8, 2017 (Appropriations Act}, as amended, including but not
limited to the applicable Office of Management and Budget Circulars, which may
impact the administration of funds and/or set forth certain cost principles, including if
certain expenses are allowed.

3. BREACH OF SUBRECIPIENT AGREEMENT TERMS

The Puerto Rico Department of Housing {(PRDOH) reserves its right to all administrative,
confractual, or legal remedies, including but not limited to suspension or termination
of this SRA, in instances where the SUBRECIPIENT or any of its subcontractors violate or
breach any SRA term. If the SUBRECIPIENT or any of its subcontractors viclate or breach
any SRA term, they shall be subject to such sanctions and penalties as may be
appropriate. The duties and obligations imposed by the SRA documents, and the rights
and remedies available thereunder, shall be in addition to and not a limitation of any
duties, obligations, rights and remedies otherwise imposed or available by law.
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4. REPORTING REQUIREMENTS

The SUBRECIPIENT shall complete and submit all reports, in such form and according
to such schedule, as may be required by the PRDOH and/or the Government of Puerto
Rico. The SUBRECIPIENT shall cocperate with all the PRDOH and/or the Government of
Puerto Rico efforts to comply with HUD requirements and regulations pertaining to
reporting, including but not limited to 2 C.F.R. § 200.328 and 24 C.F.R. § 570.507, when
applicable.

5. SMALL AND MINORITY FIRMS, WOMEN'S BUSINESS ENTERPRISES, AND LABOR SURPLUS

AREA FIRMS
The SUBRECIPIENT will take necessary affirmative steps to assure that minority firms,
women’s business enterprises, and labor surplus area firms are used in subcontracting
when possible. Steps include, but are not limited to:

(i) Placing qualified small and minority businesses and women's business enterprises
on solicitation lists;

(i}  Assuring that small and minority businesses, and women's business enterprises are
solicited whenever they are potential sources;

(i) Dividing total requirements, when economically feasible, into smaller tasks or
quantities to permit maximum participation by small and minority business, and
women's business enterprises;

(iv) Establishing delivery schedules, where the requirement permits, which encourage
participation by small and minority business, and women's business enterprises;
and

(v) Using the services and assistance of the Small Business Administration, and the
Minority Business Development Agency of the Department of Commerce.

Additionally, for contracts of $10,000 or more, the SUBRECIPIENT shall file Form HUD 2516
{Contract and Subcontract Activity) with the PRDOH on a quartery basis.

4. RIGHTS TO INVENTIONS MADE UNDER A CONTRACT OR AGREEMENT

Contracts or agreements for the performance of experimental, developmental. or
research work shall provide for the rights of the Federal Government and the recipient
in any resulting invention in accordance with 37 C.F.R. Part 401, "Rights to Inventions
Made by Nonprofit Organizations and Small Business Firms under Government Grants,
Contracts and Cooperative Agreements”, and any implementing regulations issued
by HUD.

7. DEBARMENT, SUSPENSION, AND INELIGIBILITY

The SUBRECIPIENT represents and warrants that it and its subcontractors are not
debarred or suspended or otherwise excluded from or ineligible for paricipation in
Federal assistance programs subject fo 2 C.F.R. Part 2424,

8. CONFLICTS OF INTEREST

The SUBRECIPIENT shall notify the PRDOH as soon as possible if this SRA or any aspect
related to the anticipated work under this SRA raises an actual or potential conflict of
interest, if applicable. The SUBRECIPIENT shall explain the actual or potential conflict in
writing in sufficient detail so that the PRDOH is able to assess such actual or potential
conflict. The SUBRECIPIENT shall provide the PRDOH any addifional information
necessary to fully assess and address such actual or potential conflict of interest. The
SUBRECIPIENT shall accept any reasonable conflict mitigation strategy employed by
the PRDOH, including but not limited to the use of an independent subcontractor(s)
to perform the portion of work that gives rise to the actual or potential conflict.
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9. SUBCONTRACTING

10.

1.

12.

When subcontracting, the SUBRECIPIENT shall solicit for and contfract with such
subcontractors in @ manner providing for fair competition. Some of the situations
considered to be resirictive of competition include, but are not limited to:

(i) Placing unreasonable requirements on firms in order for them to qualify to

do business;

(ii} Requiring unnecessary experience and excessive bonding;

(iii) Noncompetitive pricing practices between fims or between daoffiliated
Companies;

(iv]  Noncompetitive awards to consultants that are on retainer contracts,

v Organizational conflicts of interest;

(vij  Specifying only a brand name product instead of allowing an equal
product to be offered and describing the performance of other relevant
requiremenis of the procurement; and

(vii}  Any arbifrary action in the procurement process.

The SUBRECIPIENT represents io the PRDOH that all work shall be performed by
personnel experienced in the appropriate and applicable profession and areas of
expertise, taking into account the nature of the work to be performed under this SRA.

The SUBRECIPIENT willinclude these HUD General Provisions in every subcontract issued
by it. so that such provisions will be binding upon each of its subcontractors as well as
the requirement to flow down such terms to all lower-tiered subcontractors.

ASSIGNABILITY

The SUBRECIPIENT shall not assign any interest in this Agreement and shall not fransfer
any interest in the same (whether by assignment or novation) without prior written
approval of the PRDOH.

COPELAND “ANTI-KICKBACK" ACT
(Applicable to all construction or repair contracts)

Salaries of personnel performing work under this SRA shall be paid unconditionally and
not less often than once a month without payroll deduction or rebate on any account
except only such payroll deductions as are mandatory by law or permitted by the
applicable regulations issued by the Secretary of Labor pursuant to the Copeland
"Anti-Kickback Act” of 1934, 48 Stat. 948; (codified ot 18 US.C. § 874; and 40 US.C. §
3145). The SUBRECIPIENT shall comply with all applicakle *Anti-Kickback™ regulations
and shall insert appropriate provisions in all subcontracts covering work under this
Agreement to ensure compliance by subcontractors with such regulations, and shall
be responsible for the submission of affidavits reguired of subcontractors thereunder
except as the Secretary of Labor may specifically provide for variations of or
exemptions from the requirements thereof.

CONTRACT WORK HOURS AND SAFETY STANDARDS ACT
(Applicable to construction coniracts exceeding $2,000 and contracts exceeding
$2,500 that involve the employment of mechanics or laborers.)

The SUBRECIPIENT shall comply with Sections 103 and 107 of the Contract Work Hours

and Safety Standards Act (40 U.S.C. §§ 3701-3708) cs supplemented by Depariment
of Labor regulations {29 C.F.R. Part 5).

All laborers and mechanics employed by SUBRECIPIENTS or subcontractors shall
receive overfime compensation in accordance with and subject to the provisions of
the CWHSSA, and the SUBRECIPIENTS and subcontractors shall comply with all
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regulations issued pursuant to that act and with other applicable Federal laws and
regulations pertaining to labor standards.

13. DAVIS-BACON ACT

co (Applicable to construction contracts exceeding 52,000 when required by Federal
program legislation.)
M The SUBRECIPIENT shall comply with the Davis Bacon Act (40 U.S.C. § 3141 et seq.) as

supplemented by Department of Labor regulations (29 C.F.R. Part 5).

All laborers and mechanics employed by SUBRECIPIENTS or subcontractors, including
employees of other governments, on construction work assisted under this SRA, and
subject to the provisions of the federal acfs and regulations listed in this paragraph,
shall be paid wages at rates not less than those prevailing on similar construction in
the locdlity as determined by the Secretary of Labor in accordance with the Davis
Bacon Act.

On a semi-annual basis, the SUBRECIPIENT shall submit Form HUD 4710 (Semi-Annual
labor Standards Enforcement Report) to PRDOH.

14. TERMINATION FOR CAUSE
(Applicable to contracts exceeding $10,000)

If, through any cause, the SUBRECIPIENT shall fail to fulfill in a fimely and proper manner
his or her obligations under this SRA, or if the SUBRECIPIENT shall violate any of the
covenants, agreements, or stipulations of this SRA, the PRDOH shall thereupon have
the right to terminate this SRA by giving written nofice to the SUBRECIPIENT of such
termination and specifying the effective date thereof, at least five (5) days before the
effective date of such termination. In such event, all finished or unfinished documents,
data, studies, surveys, drawings. maps, models, photagraphs, and reports prepared
by the SUBRECIPIENT under this Agreement shall, at the option of the PRDOH, become
the PRDOH's property and the SUBRECIPIENT shall be entitled to receive just and
equitable compensation for any work satisfactorly completed hereunder.
Nofwithstanding the above, the SUBRECIPIENT shall not be relieved of liability to the
Government of Puerto Rico and PRDOH for damages sustained by the Government
of Puerto Rico and/or PRDOH by virtue of any breach of the Agreement by the
SUBRECIPIENT, and the Government of Puerto Rico and/or PRDOH may withhold any
payments to the SUBRECIPIENT for the purpose of set-off unfil such time as the exact
amount of damages due to the Government of Puerto Rico and/or PRDOH from the
SUBRECIPIENT is determined.

15. TERMINATION FOR CONVENIENCE
(Applicable to confracts exceeding $10,000)
The PRDOH may terminate this SRA at any time by giving at least a ten (10) days' notice
in writing to the SUBRECIPIENT. If the SRA is terminated by the PRDOH as provided
herein, the SUBRECIPIENT will be paid for the fime provided and expenses incurred up
to the termination date.

14. SECTION 503 OF THE REHABILITATION ACT OF 1973
(Applicable to contracts exceeding $10,000)
The SUBRECIPIENT shall comply with Section 503 of the Rehabilitation Act of 1973 (29
US.C. § 793), as amended, and any applicable regulations.

Equal Opportunity for Workers with Disabilities:

1) The SUBRECIPIENT will not discriminate against any employee or applicant for
employment because of physical or mental disabllity in regard to any position for
which the employee or applicant for employment is qualified. The SUBRECIPIENT
agrees to take affiimative action to employ, advance in employment and
otherwise freat quadlified individuals with disabilities without discrimination based on
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their physical or mental disability in all employment practices. including the
following:
i) Recruitment, advertising, and job application procedures;

(ii) Hiring. upgrading, promaotion. award of tenure, demaotion, transfer, layoff,
termination, right of return from layoff and rehiring:

(iii) Rates of pay or any other form of compensation and changes in
compensation;

(iv) Job assignments, job classifications, organizational structures. position
descriptions, lines of progression, and seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vifj Fringe benefils available by vitue of employment, whether or not
administered by the SUBRECIPIENT;

{viij  Selection and financial support for training, including apprenticeship.
professional meetings, conferences, and other related activities. and
selection for leaves of absence to pursue training:

(viiij  Activifies sponsored by the SUBRECIPIENT including social or recreational
programs; and

(ix}  Any other term, condition, or privilege of employment.

The SUBRECIPIENT agrees fo comply with the rules, regulations, and relevant arders
of the Secretary of Labor issued pursuant to the Act.

In the event of the SUBRECIPIENT's noncompliance with the requirements of this
clause, actions for noncompliance may be taken in accordance with the rules,
regulations, and relevant orders of the Secretary of Labor issued pursuant to the
Act.

The SUBRECIPIENT agrees to post in conspicuous places, available to employees
and applicants for employment, notices in a form to be prescribed by the Deputy
Assistant Secretary for Federal Contract Compliance Programs, provided by or
through the confracting officer. Such nofices shall state the rights of applicants and
employees as well as the SUBRECIPIENT's obligation under the low to take
affrmative action to employ and advance in employment qualified employees
and applicants with disabilities. The SUBRECIPIENT must ensure that applicants and
employees with disabilities are informed of the contents of the nofice (e.g., the
SUBRECIPIENT may have the notice read to a visually disabled individual, or may
lower the posted noftice so that it might be read by a person in a wheelchair).

The SUBRECIPIENT will notify each labor organization or representative of workers
with which it has a collective bargaining agreement or other contract
understanding, that the SUBRECIPIENT is bound by the terms of Section 503 of the
Rehabilitation Act of 1973, as amended, and is committed fo take affirmative
action to employ and advance in employment individuals with physical or mental
disabilities.

The SUBRECIPIENT will include the provisions of this clause in every subcontract or
purchase order in excess of $10,000, unless exempted by the rules, regulations, or
orders of the Secretary issued pursuant to Section 503 of the Rehabilitation Act of
1973. as amended,. as amended, so that such provisions wil be binding upon each
subcontractor or vendor. The SUBRECIPIENT will take such action with respect to
any subcontract or purchase order as the Deputy Assistant Secretary for Federal
Contract Compliance Programs may direct to enforce such provisions, including
action for noncompliance.
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17. EQUAL EMPLOYMENT OPPORTUNITY
(Applicable to construction contracts and subcontracts exceeding $10,000)

The SUBRECIPIENT shall comply with Executive Order 11246 of September 24, 1945,
entitled "Equal Employment Opportunity,” as amended by Executive Order 11375 of
October 13, 1967, and as supplemented in Department of Labor regulations (41 C.F.R.
Subpt. B, Ch. 0.

During the performance of this Agreement, the SUBRECIPIENT agrees as follows:

1)

2)

3)

4

5)

é)

7)

The SUBRECIPIENT shall not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or natfional origin. The
SUBRECIPIENT shall take affirmative action to ensure that applicants for
employment are employed, and that employees are treated during employment,
without regard to their race, color, religion, sex, or national origin. Such action shall
include, but not be limited to, the following: employment, upgrading, demotion, or
fransfer; recruitment or recruitment advertising; layoff or termination; rates of pay
or other forms of compensation; and selection for fraining, including
apprenticeship.

The SUBRECIPIENT shall post in conspicuous places, available to employees and
applicants for employment, notices to be provided by Contracting Officer setting
forth the provisions of this non-discrimination clause. The SUBRECIPIENT shall state
that all qualified applicants will receive consideration for employment without
regard to race, color, religion, sex, or national origin.

The SUBRECIPIENT will, in all solicitations or advertisements for employees placed by
or on behalf of the SUBRECIPIENT, state that all qualified applicants will receive
consideration for employment without regard to race, color. religion, sex or
national origin.

The SUBRECIPIENT will send to each labor union or representative of workers with
which he or she has a collective bargaining agreement or other contract or
understanding, a notice, to be provided by the agency confracting officer,
advising the labor union or workers representative of the SUBRECIPIENT's
commitments under Section 202 of Executive Order 11246 of September 24, 1965,
and shall post copies of the notice in conspicuous places available to employees
and applicants for employment.

The SUBRECIPIENT will comply with all provisions of Executive Order 11246 of
September 24, 1965, and of the rules, regulations and relevant orders of the
Secretary of Labor.

The SUBRECIPIENT will furnish all information and reporis required by Executive Order
11244 of September 24, 1965, and by the rules, regulations and orders of the
Secretary of Labor, or pursuant thereto, and will permit access to books, records
and accounts by the contracting agency and the Secretary of Labor for purposes
of investigation o ascertain compliance with such rules, regulations and orders.

In the event of the SUBRECIPIENT's non-compliance with the non-discrimination
clause of this Agreement or with any of such rules, regulations or orders, this
Agreement may be cancelled, terminated or suspended in whole or in part and

the SUBRECIPIENT may be declared ineligible for further government contracts in
accordance with procedures authorized in Executive Order 11244 and such other
sanctions as may be imposed and remedies invoked as provided in Executive
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Order 11244 of September 24, 1945, or by rule. regulation or order of the Secretary

of Labor, or as otherwise provided by law.

8) SUBRECIPIENT shall incorporate the provisions of 1 through 7 above in every
subcontract or purchase order unless exempted by rules, regulations or orders of
the Secretary of Labor so that such provisions shall be binding on such
subcontractor. The SUBRECIPIENT will take such action with respect to any
subcontract or purchase order as the contracting agency may direct as a means
of enforcing such provisions including sanctions for non-compliance, provided,
however, that in the event the SUBRECIPIENT becomes involved in, or is threatened
with, litigation with a subcontractor or vendor as a result of such direction by the
confracting agency, the SUBRECIPIENT may request the United States to enter into
such litigation to protect the interests of the United States.

CERTIFICATION OF NONSEGREGATED FACILITIES
{(Applicable to construction contracts exceeding $10,000)

The SUBRECIPIENT certifies that it does not maintain or provide for its establishments,
and that it does not permit employees to perform their services at any location, under
its conftrol, where segregated facilities are maintained. It certifies further that it will not
maintain or provide for employees any segregated facilities at any of ifs
establishments, and it will not permit employees to perform their services at any
location under its control where segregated facilifies are maintained. The
SUBRECIPIENT agrees that a breach of this cerfification is a violation of the equal
opportunity clause of this Agreement.

As used in this certification, the term “segregated facilities” means any waiting rooms,
work areas, rest rooms and wash rooms, restaurants and other eating areas, time
clocks, locker rooms, and other storage or dressing areas, parking lofs, drinking
fountains, recreation or entertainment areas, transportation and housing facilities
provided for employees which are segregated by explicit directive or are, in fact,
segregated on the basis of race, color, religion, or national origin because of habit,
local custom, or any otner reason.

The SUBRECIPIENT further agrees that (except where it has obtained for specific fime
periods) it will obtain identical certification from proposed subcontractors prior to the
award of subcontracts exceeding $10,000 which are not exempt from the provisions
of the equal opportunity clause; that it will retain such certifications in its files; and that
it will forward the preceding notice to such proposed subcontractors (except where
proposed subcontractors have submitted identical certifications for specific time
periods). -

CERTIFICATION OF COMPUANCE WITH CLEAN AIR AND WATER ACTS
(Applicable to coniracts exceeding $100,000)

The SUBRECIPIENT and all subcontractors shall comply with the requirements of the
Clean Ar Act, as amended, 42 US.C. § 7401 et seq.. the Federal Water Pollution
Control Act, as amended, 33 US.C. § 1251 ef seq.. and the regulations of the
Environmental Protection Agency with respect thereto, at 40 C.F.R. Ch. |, Subch. C, Pt.
60, Subpt. B and Ch. |, Subch. C, Pt. 93, Subpt. B, as amended, Section 508 of the
Federal Water Pollution Control Act (33 U.S.C. § 1348) and Executive Order 11738 of
September 10, 1973.

In addition to the foregoing requirements, all nonexempt contractors and
subconfiractors shall fumish to the owner, the following:

1} A stipulation by the SUBRECIPIENT or subcontractors, that any facility to be ufilized
in the performance of any nonexempt confract or subcontract, is not listed on the



ce

2)

3

4)

Subrecipient Agreement

Between PRDOH and Ryder Memaoriol Hospital, Inc.

For the Infrastructure Mitigation Program - Healthcare Strengthening Set-Aside under CDBG-MIT
Exhibit F - HUD General Provisions and Other Federal Statutes,

Regulations, and PRDOH Requirements

Page 8/24

Excluded Party Listing System pursuant to Ch. |, Subch. C, Pt. 93, Subpt. B or on the
List of Violating Facilities issued by the Environmental Protection Agency (EPA)
pursuant to 40 C.F.R. Ch.l, Subch. C, Pt. 60, Subptl. B, as amended.

Agreement by the SUBRECIPIENT to comply with all the requirements of Section 114
of the Clean Air Act, as amended, (42 US.C. § 7414) and Section 308 of the Federal
Water Pollution Control Act, as amended, (33 U.S.C. § 1318) relating to inspection,
monitoring, entry, reports and information, as well as all other requirements
specified in said Section 114 and Section 308, and all regulations and guidelines
issued thereunder.

A stipulation that as a condition for the award of the Agreement, prompt notice
will be given of any nofification received from the Director, Office of Federal
Activities, EPA, indicating that a facility utilized. or to be utilized for the Agreement.
is under consideration to be listed on the Excluded Party Listing System or the EPA
List of Violating Facilities.

Agreement by the SUBRECIPIENT that he or she will include, or cause to be
included, the criteria and requirements in paragraph {1} through ({4) of this section
in every nonexempt subcontract and requiring that the SUBRECIPIENT will take such
action as the government may direct as a means of enforcing such provisions.

20. ANTI-LOBBYING
(Applicable to contracts exceeding $100,000)

By the execution of this SRA, the SUBRECIPIENT certifies, to the best of his or her
knowledge and belief, that:

1)

2)

3)

No Federal appropriated funds have been paid or will be paid, by or on behalf of
the SUBRECIPIENT, to any person for influencing or attempting to influence an
officer or employee of an agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the
extension, confinuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract,
grant, loan, or cooperative agreement, the SUBRECIPIENT shall complete and
submit Standard Form-LLL, “Disclosure Form to Report Lobbying™, in accordance
with its instructions.

The SUBRECIPIENT shall require that the language of this certification be included in
the award documents for all subawards at all tiers (including subcontracts,
subgrants, and contracts under grants, loans, and cooperative agreements) and
that all subrecipients shall cerlify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this fransaction imposed by 31 US.C. § 1352.
Any person who fails to file the required cerfification shall be subject to a civil penalty
of not less than $10,000 and not more than $100,000 for each such failure.
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21. BONDING REQUIREMENTS
(Applicable to construction and facility improvement contracts exceeding $100,000)

The SUBRECIPIENT shall comply with 2 C.F.R. § 200.326 minimum bonding requirements:

1)

2)

3)

A bid guarantee from each bidder equivalent to five percent (5%) of the bid price.
The "bid guarantee™ shall consist of a firm commitment such as a bid bond.
cerfified check, or other negofiable insirument accompanying o bid as assurance
that the bidder will, upon acceptance of his or her bid, execute such contractual
documents as may be required within the time specified.

A performance bond on the part of the SUBRECIPIENT for one hundred percent
(100%] of the Agreement price. A “performance bond" is one executed in
connection with a confract to secure fulfllment of all the SUBRECIPIENT's
obligations under such contract.

A payment bond on the part of the SUBRECIPIENT for one hundred percent (100%)
of the Agreement price. A “payment bond" is one executed in connection with a
confract to assure payment as required by law of all persons supplying labor and
material in the execution of the work provided for in the contract.

22. SECTION 3 OF THE HOUSING AND URBAN DEVELOPMENT ACT OF 1948

A. The work to be performed under this Agreement is subject 1o the requirements of

Secftion 3 of the Housing and Urban Development Act of 1968, as amended, 12
U.S.C. § 1701u (Section 3). The purpose of Section 3 is to ensure that employment
and other economic opportunities generated by HUD assistance or HUD-assisted
projects covered by Section 3, shall, to the greatest extent feasible, be directed to
low- and very low-income persons, particulary persons who are recipients of HUD
assistance for housing.

The parties to this Agreement agree to comply with HUD's regulations in 24 C.F.R.
Part 75, which implement Section 3. As evidenced by their execution of this
Agreement, the parfies to this Agreement certify that they are under no
confractual or other impediment that would prevent them from complying with
the in 24 C.F.R. Part 75 regulations.

. The SUBRECIPIENT agrees to send to each labor organization or representative of

workers with which the SUBRECIPIENT has a collective bargaining agreement or
other understanding, if any. a notice advising the labor organization or workers'
representative of the SUBRECIPIENT's commitments under this Section 3 clause, and
will post copies of the notice in conspicuous places at the work site where both
employees and applicants for training and employment paositions can see the
notice. The nofice shall describe the Section 3 preference, shall set forth minimum
number and job litles subject to hire, availability of apprenticeship and training
positions, the qualifications for each; and the name and location of the person(s)
taking applications for each of the positions; and the anticipated date the work
shall begin.

. The SUBRECIPIENT agrees to include this Section 3 clause in every subcontract

subject to compliance with regulations in 24 C.F.R. Part 75, and agrees fo take
appropriate action, as provided in an applicable provision of the subcontract orin
this Section 3 clause, upon a finding that the subcontractor is in violation of the
regulations in 24 C.F.R. Part 75. The SUBRECIPIENT will not subcontract with any
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subcontractor where the SUBRECIPIENT has notice or knowledge fhat the
subcontractor has been found in viclation of the regulations in 24 C.F.R. Part 75.

E. The SUBRECIPIENT acknowledges that subrecipients, coniractors, and
subcontractors are required to meet the employment, training, and contracting
requirements of 24 CF.R. 75.19, regardless of whether Section 3 language is
included inrecipient or subrecipient agreements, program regulatory agreements,
or contracts signed after this SRA.

F. The SUBRECIPIENT will certify that any vacant employment positions, including
training positions, that are filled: (1) after the SUBRECIPIENT is selected but before
the Agreement is executed, and (2) with persons other than those to whom the
regulations of 24 C.F.R. Part 75 require employment opportunities to be directed,
were not filled to circumvent the SUBRECIPIENT's obligafions under 24 C.F.R. Pari 75.

G. Noncompliance with HUD's regulations in 24 C.F.R. Part 75 may resulf in sanctions,
termination of this Agreement for default, and debarment or suspension from future
HUD assisted contracts.

H. With respect to work performed in connection with Section 3 covered Indian
housing assistance, Section 7(b) of the Indian Self-Determination and Education
Assistance Act (46 US.C. § 5307) also applies to the work to be performed under
this Agreement. Section 7(b) requires that to the greatest extent feasible: (i)
preference and oppertunities for training and employment shall be given to
Indians, and (i) preference in the award of contracts and subcontracts shall be
given to Indian organizations and Indian-owned Economic Enterprises. Parties to
this Agreement that are subject to the provisions of Section 3 and Section 7(b)
agree to comply with Section 3 to the maximum extent feasible, but not in
derogation of compliance with Section 7(b).

I. The SUBRECIPIENT agrees to submit, and shall require its subcontractors to submit to
them, quarterly reports to the PRDOH detailling the total number of labor hours
worked on the Section 3 Project, the total number of labor hours worked by Section
3 Workers, and the total number of hours worked by Targeted Secfion 3 Workers,
and any affirmative efforts made during the quarter 1o direct hiring efforts to low-
and very low-income persons, parficularly persons who are Section 3 Workers and
Targeted Section 3 Workers.

UNIFORM RELOCATION ASSISTANCE AND REAL PROPERTY ACQUISITION POLICIES
ACT (URA)

Every project funded in part or in full by Community Development Block Grant —
Disaster Recovery (CDBG-DR/MIT) funds, and all activities related fo that project, are
subject to the provisions of the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (URA), as amended, 42 US.C. § 4401 et seqg., and
section 104(d) of the Housing and Community Development Act of 1992, as amended
(HCDA), 42 US.C. § 5304(d), except where waivers or alternative requirements have
been provided by the U.S. Department of Housing and Urban Development (HUD).
The implementing regulations for URA are at 49 C.F.R. Part 24, and the regulations for
section 104(d) are at 24 C.F.R. Part 42, subpart C. Additionally, HUD has established
regulations specific to CDBG-funded housing activities at 24 C.F.R. § 570.406. PRDOH
has also established the Uniform Relocation Assistance Guide & Residential
AntiDisplacement and Relocation Assistance Plan (URA & ADP Guide) which provides
guidance and requirements regarding URA compliance and minimizing displacement
that are applicable to all COBG-DR/MIT programs. The primary purpose of these laws
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and regulations is fo provide uniform, fair, and equitable freatment of persons whose
real property is acquired or who are displaced in connection with federally funded

projects.

When CDBG-DR/MIT funds are planned, intended, or used for any activity or phase of
a project and the phases are interdependent, URA applies to that activity or project.
This includes any property acquisition, even if CDBG-DR/MIT funds are not used to fund
the purchase, if the contract to acquire property is executed with the intention of
seeking CDBG-DR/MIT funds to complete the project or an interdependent phase of
the project. Subrecipients are responsible for ensuring URA compliance throughout the
design, proposal, and implementation of any project that includes real property
acquisition or displacement of residential or business occupants.

24, FAIR HOUSING ACT

SUBRECIPIENT shall comply with the provisions of the Fair Housing Act of 1948, as
amended. The Act prohibits discrimination in the sale or rental of housing, the
financing of housing or the provision of brokerage services against any person on the
basis of race, color, religion, sex, national origin, disability, or familial status. The Equal
Opporiunity in Housing Act prohibits discrimination against individuals on the basis of
race, color, religion, sex or national origin in the sale, rental, leasing or other disposition
of residential property, or in the use or occupancy of housing assisted with Federal
funds.

25. ENERGY POLICY AND CONSERVATION ACT
SUBRECIPIENT shall comply with mandatory standards and policies relating fo energy
efficiency as contained in the Government of Puerto Rico's energy conservaiion plan,
issued in compliance with the Energy Policy and Conservation Act (42 US.C. 6201 et
seq).

24. POLITICAL ACTIVITY
The SUBRECIPIENT agrees to comply with mandatory standards and policies relating to
Hatch Palitical Activity Act (Hatch Act), 5U.5.C. §§ 1501-1508, which limiis the political
activity of employees.

The SUBRECIPIENT shall comply with the Hatch Act and shall ensure that no funds
provided, nor personnel employed under this Agreement, shall be in any way or to
any extent engaged in the conduct of political activities in violation of the Hatch Act,
5U.S.C. §§ 1501-1508.

The Hatch Act applies to political activities of certain state and local employees. As a
PRDOH's SUBRECIPENT, you may participate in any of the following activities: be a
candidate in nonpartisan elections; attend political meetings and conventions:
confribute money; campaign in partisan elections; and hold office in political parties.

The SUBRECIPIENT may not do the following activities: be a candidate in partisan
elections; use official influence to interfere in elections; coerce political contributions
from subordinates in support of political parties or candidates the office of special
counsel operates a website that provides guidance concerning hatch act issues.

27. HEALTH AND SAFETY STANDARDS
All parties participating in this project agree to comply with Sections 3702 and 3704 (a)
of the Contract Work Hours and Safety Standards Act (CWHSSA), 40 US.C. §§ 3702
and 3704. Section 3704 (a) of the Act is applicable to construction work and provides
that no laborer or mechanic shall be required to work in surroundings or under working
conditions, which cre unsanitary, hazardous, or dangerous o his or her health and
safety as determined under construction, safety, and health standards promulgated
by the Secretary of Labor. These requirements do not apply to a confract to acquire
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a commercial product (as defined in 41 US.C. § 103) or a commercial service {as

defined in 41 US.C. § 103q).

PERSONNEL

The SUBRECIPIENT represents that it has, or will secure at its own expense, all personnel
required in performing the services under this Agreement. Such personnel shall not be
employees of, or have any confractual relationship with, the contracting party. All the
services required hereunder will be performed by the SUBRECIPIENT or under its
supervision, and all personnel engaged in the work shall be fully qualified and shall be
authorized or pemmitted under State and local law to perform such services. No person
who is serving sentence in a penal or comectional institution shall be employed on
work under this SRA.

WITHHOLDING OF WAGES

Ifin the performance of this Agreement, there Is any underpayment of wages by the
SUBRECIPIENT or by any subcontractor thereunder, the PRDOH may withhold from the
SUBRECIPIENT out of payment due to him or her an amount sufficient to pay to
employees underpaid the difference between the wages required thereby to be paid
and the wages actually paid such employees for the total number of hours worked.
The amounts withheld may be disbursed by the PRDOH for and on account of the
SUBRECIPIENT or subcontractor to the respective employees to whom they are due.

. CLAIMS AND DISPUTES PERTAINING TO WAGE RATES

Claims and disputes pertaining to wage rates or to classificafions of professional staff
or technicians performing work under this SRA shall be promptly reported in writing by
the SUBRECIPIENT to the PRDOH for the latter's decision, which shall be final with
respect thereto.

DISCRIMINATION BECAUSE OF CERTAIN LABOR MATTERS

No person employed on the services covered by this Agreement shall be discharged
or in any way discriminated against because he or she has filed any complaint or
instituted or caused to be instituted any proceeding or has testified or is about to testify
in any proceeding under or relating fo the labor standards applicable hereunder to
his or her employer.

. INTEREST OF MEMBERS OF LOCAL PUBLIC AGENCY AND OTHERS

The SUBRECIPIENT agrees to establish safeguards to prohibit employees from using
positions for a purpose that is or gives the appearance of being motivated by a desire
for private gain for themselves or others, particularly those with whom they have a
family, business, or other tie. The SUBRECIPIENT will be aware of and avoid any violation
of the laws of this State which prohibit municipal officers and employees from having
or owning any interest or share, individually or as agent or employee of any person or
corporation, either directly or indirectly, in any contract made or let by the governing
authorities of such municipality for the construction or doing of any public work, or for
the sale or purchase of any materials, supplies or property of any description, or for
any other purpose whatsoever, or in any subcontract arising therefrom or connected
therewith, or to receive, either directly orindirectly, any portion or share of any money
or other thing paid for the construction or deing of any public work, or for the sale or
purchase of any property, or upon any other contract made by the governing
authorities of the municipality, or subconiract arising therefore or connected
therewith.

The SUBRECIPIENT will also be aware of and avoid any violation of the laws of this State
which prescribe a criminal penalty for any public officer who has an interest in any
contract passed by the board of which he or she is @ member during the time he or
she was a member and for one year thereafter.



Subrecipient Agreement
Between PRDOH and Ryder Memorial Hospital, Inc.
For the Infrastructure Mitigation Program - Healthcare Strengthening Set-Aside under CDBG-MIT
Exhibit F - HUD General Provisions and Other Federal Statutes.-
Regulations, and PRDOH Requirements
Page 13/24
33. INTEREST OF CERTAIN FEDERAL OFFICERS
No member of, or delegate to, the Congress of the United States and no Resident
Commissioner shall be admitted any share or part of this Agreement or to any benefit

to arise therefrom.

34. INTEREST OF SUBRECIPIENT
The SUBRECIPIENT agrees that it presenily has no interest and shall not acquire any
interest, direct or indirect, in the above described project or any parcels therein or any
other interest which would conflict in any manner or degree with the perfiormance of
the Work hereunder. The SUBRECIPIENT further agrees that no person having any such
interest shall be employed in the performance of this Agreement.

35. RELIGIOUS ACTIVITY

The SUBRECIPIENT, in compliance with 24 C.F.R. 570.200(j) and 24 C.F.R. § 5.10% (c].
agrees to provide equal participation fo faith-based organizations in HUD programs
and activities and to abstain from disfavoring any faith-based organization, including
by faiing to select o faith-based organization, disqualifying an faith-based
organization, or imposing any condition or selection criterion that otherwise disfavors
or penalizes an faith-based organizations in the selection process using any funds
related to this Agreement.

36. FLOOD DISASTER PROTECTION ACT OF 1973
The SUBRECIPIENT will ensure that procedures and mechanisms are put into place to
monitor compliance with all flood insurance requirements as found Section 202(a) of
the Flood Disaster Protection Act of 1973, 42 US.C. 4106, and the regulations in 44
C.F.R. Parts 59 through 79 and 24 C.F.R. § 570.405.

37. LEAD BASED PAINT
The SUBRECIPIENT must comply with the regulations regarding lead-based paint found
at 24 C.FR. Part 35, Subpt. A on LEAD-BASED PAINT POISONING PREVENTION IN
CERTAIN RESIDENTIAL STRUCTURES with regards fo all housing units assisted using
CDBGDR/MIT funds.

38. VALUE ENGINEERING
(Applicable to construction confracts exceeding $2,000 when required by Federal
Program legislation.)

The SUBRECIPIENT must comply with the regulafions regarding systematic and

organized approach to analyze functions of systems, equipment, facilities, services.

and materials to ensure they achieve their essential functions at the lowest cost

consistent 1o life cycle in execution, reliability, quality, and safety, in accordance with

2 C.F.R. § 200.318(g).

39. GENERAL COMPLIANCE

The SUBRECIPIENT shall comply with all applicable provisions of the Housing and
Community Development Act of 1974, as amended, and the regulations at 24 C.F.R.
§ 570, as modified by the Federal Register notices that govern the use of CDBGDR/MIT
funds available under this Agreement. See Federal Register Notice 83 FR 5844
(February 9. 2018). Notwithstanding the foregoing. (1) the SUBRECIPIENT does not
assume any applicable of the PRDOH's responsibilities for environmental review,
decision making. and action, described in 24 C.F.R. Part 58 and (2) the SUBRECIPIENT
does not assume any applicable of the PRDOH's responsibilities for initiating the
review process under the provisions of 24 C.F.R. Part 52.

The SUBRECIPIENT shall also comply with all other applicable Federal, state and local
laws, regulations, and policies that govemn the use of the CDBG-DR/MIT funds in
complying with its obligafions under this Agreement, regardless of whether
CDBGDR/MIT funds are made available to the SUBRECIPIENT on an advance or
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reimbursement basis. This includes without limitation, applicable Federal Registers; 2
C.F.R. Part 200 Uniform Administrative Reguirements, Cost Principles, and Audit
Requirements for Federal Awards; Community Development Act of 1974; 24 CF.R.
Part 570 Community Development Block Grant; applicable waivers: Fair Housing Act,
24 C.F.R. Part 35, Subpt. A; 24 C.F.R. Part 58; 24 C.F.R. Part 75; National Historic
Preservation Act, and any other applicaoble state laws or regulations, including the
requirements related to nondiscrimination. labor standards and the environment;

and Action Plan amendments and HUD's guidance on the funds.

Where waivers or alternative requirements are provided for in the applicable Federal
Register Nofice dated February 9, 2018, at 83 FR 5844 or any future Federal Register
Nofice published by HUD ("HUD Nofices"), such requirements, including any
regulations referenced therein, shall apply.

The SUBRECIPIENT also agrees to comply with all other applicable Federal, State, and
local laws, regulations, HUD Notices, policies, and guidelines, whether existing or to
be established, provided the same are applied to activities occuring after the date
the policy or guideline was established, governing the Grant Funds provided under
this Agreement. In the event a conflict arises between the provisions of this
Agreement and any of the foregoing, the Federal, State, and local laws, regulations,
HUD Notices, policies, and guidelines shall contral and this Agreement shall be
interpreted in @ manner so as to allow for the terms contained herein to remain valid
and consistent with such Federal, State, and local laws, regulations, HUD Notices,
policies and guidelines.

The SUBRECIPIENT shall also comply with applicable PRDOH's policies and guidelines
as established in Program Guidelines and their amendments, if any, as found in the
CDBG-DR Website (https://recuperacion.pr.gov/) which are herein included and
made integral part of this Agreement, as it may be updated from time fo time.

DUPLICATION OF BENEFITS

The SUBRECIPIENT shall not camy out any of the actfivities under this Agreement in a
manner that results in a prohibited duplication of benefits as defined by Section 312
of the Robert T. Stafford Disaster Relief and Emergency Assistance Act (42 US.C. §
5155) and described in Appropriations Act. The SUBRECIPIENT must comply with HUD's
requirements for duplication of benefits, imposed by Federal Register notice on the
PRDOH, which are published in a separate nofices entitled: "Clarification to
Duplication of Benefits Requirements Under the Stafford Act for Community
Development Block Grant (CDBG) Disaster Recovery Grantees" (November 16, 2011,
76 FR 71060); “"Updates to Duplication of Benefits Requirements Under the Stafford Act
for Community Development Block Grant (CDBG) Disaster Recovery Grantees"” (June
20, 2019, 84 FR 28834); and “Applicability of Updates to Duplication of Benefits
Requirements Under the Stafford Act for Community Development Block Grant
(CDBG) Disaster Recovery Grantees,” (June 20, 2019, 84 FR 28848). The SUBRECIPIENT
shall cary out the activities under this Agreement in compliance with PRDOH's
procedures to prevent duplicatfion of benefits.

DRUG-FREE WORKPLACE

The SUBRECIPIENT must comply with drug-free workplace requirements in 2 C.FR. §§
182.200 through 182.230 of the Drug-Free Workplace Act of 1988, 41 US.C. §§
81018106.

HOLD HARMLESS
The SUBRECIPIENT shall and hereby agrees to hold harmless, defend {with counsel
acceptable to the PRDOH) and indemnify the Government of Puerto Rico, PRDOH,
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HUD and each and all of its successors, cffiliates, or assigns, and any of their

employees, officers, directors, attorneys, consultants, agents, managers, and affiliates,

from and against any and all damages, costs, attorneys' fees, claims, expenses,

injuries, property damage, causes of action, violations of law, violations of this

Agreement, and losses of any form or nature arising from or related to the conduct of

the SUBRECIPIENT in the performance of the efforts called for in this Agreement. This

indemnity shall expressly include, but is not limited to, the obligation of the

SUBRECIPIENT to indemnify and reimburse the PRDOH for any and all attorneys’ fees

and other litigation or dispute resclution costs incured or to be incurred in the PRDOH's

enforcement of this Agreement or any portion thereof against the SUBRECIPIENT or

otherwise arising in connection with the SUBRECIPIENT's breach, violation, or other

noncompliance with this Agreement. This clause shall survive indefinitely the
termination of this Agreement for any reason.

43. PRDOH RECOGNITION

Unless otherwise directed by the PRDOH, the SUBRECIPIENT shall ensure recognition of
the role of HUD and the PRDOH in providing funding. services, and efforts through this
Agreement. Unless otherwise directed by the PRDOH, all activities, facilities, and items
utilized pursuant to this Agreement shall be prominently labeled as to role of HUD and
of the PRDOH. In addition, the SUBRECIPIENT shall include a reference to the support
provided herein in all publications made possible with funds made available under this
Agreement. The PRDOH reserves the right to direct specific reasonable recognition
requirements on a case-by-case basis, including but not limited, to the size and
content, waiver, removal or addition of such recognition.

44 LOGOS CLAUSE
The Parties hereto will not use the name of the other party, seals. logos, emblems or
any distinctive trademark/ tfrade name, without the prior written express authorization
of the other party.

45. UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND AUDIT
REQUIREMENTS FOR FEDERAL AWARDS
The SUBRECIPIENT shall comply with the applicable provisions in 2 C.F.R. Part 200,
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for
Federal Awards, 2 C.F.R. Part 200.

44. INANCIAL & PROGRAM MANAGEMENT
The SUBRECIPIENT shall expend and account for all CDBG-DR/MIT funds received
under this Agreement in accordance with 2 C.F.R. § 200.302 and 2 C.F.R. § 200.303
and agrees to adhere to the accounting principles and procedures required therein,
ufilize adequate internal controls, and maintain necessary source documentation for
all costs incurred.

The SUBRECIPIENT shall administer its program in conformance with Cost Principles as
outlined in 2 C.F.R. § 200.400 through 2 C.F.R. § 200.476, as applicable. These principles
shall be applied for all costs incurred whether charged on a direct or indirect basis.

47. DOCUMENTATION AND RECORD KEEPING
The SUBRECIPIENT shall maintain all records required by applicable law to be
maintained. including but not limited to the Federal regulations specifiedin (1) 2 C.F.R.
Part 200; (2) 24 C.F.R. § 570.504; and (3] the applicable HUD Notices that are pertinent
to the activities to be funded under this Agreement, as well as any additional records
required by the PRDOH. Such records shall include but not be limited to:
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a. Records providing a full description of each activity undertaken;

b. Records demonsirating that each activity undertaken meets one of the
Nafional Objectives of the CDBG-DR/MIT programs, as modified by the HUD
Nofices;

c. Records required to determine the eligibility of activities;

d. Records required to document the acquisition, improvement, use, or
disposition of real property acquired or improved with CDBG-DR/MIT funds;

e. Records documenting complionce with the fair housing and equal
opportunity components of the CDBG-DR/MIT program;

f. Financial records as required by (1) 24 C.F.R. § 570.502; and (2) 2 C.F.R.

Part 200;

g. Otherrecords necessary to document compliance with Subpart K of 24

C.F.R. Part 570.

ACCESS TO RECORDS

The Govemment of Puerto Rico, the PRDOH, HUD. the Compfroller General of the
United States, or any of their duly authorized representatives, shall have at any fime
and from time to time during normal business hours, access to any work product,
books, documents, papers, and records of the SUBRECIPIENT which are related to this
SRA, for the purpose of inspection, audits, examinations, and making excerpts, copies
and transcriptions.

RECORD RETENTION AND TRANSMISSION OF RECORDS TO THE PRDOH

The SUBRECIPIENT shall retain all official records on programs and individual activities
shall be retained for the greater of five (5) years, starting from the closeout of the grant
between PRDOH and HUD, or the end of the affordability period for each housing
activity, whichever is longer. If any other laws and regulations as described in 24 C.F.R.
§ 570.490 applies to a project, the record retention period may be extended. All
records involved in litigation, claims, audits, negoftiations, or other actions, which have
started before the expiration date of their retention, will be kept until completion of
the acfion and resolution of all issues or the end of the regular five (5) years period,
whichever is longer. (See 2 C.F.R. § 200.334 and 24 C.F.R. § 570.490(d).)

Records shall be made available to PRDOH upon request.

CLIENT DATA AND OTHER SENSITIVE INFORMATION

In the event that the SUBRECIPIENT comes to possess client data and other sensitive
information as a result of this Agreement, then the SUBRECIPIENT shall maintain client
data demonstrating client eligibility for services provided. Such data shall include, but
not be limited to, client name, address, income level or other basis for determining
eligibility, and description of service provided. Such information shall be made
available to PRDOH monitors or their designees for review upon request.

The SUBRECIPIENT must comply with 2 CF.R. § 200.303 and shall take reasonable
measures to safeguard protected personally identifiable information, as defined in 2
C.F.R. § 200.82, and other information HUD or the PRDOH designates as sensitive or the
SUBRECIPIENT considers sensitive consistent with applicable Federal, state, local, and
fribal laws regarding privacy and obligations of confidentiality. Additionally, the
Subrecipient must comply with the PRDOH CDBG-DR Personally Identifiable
Information, Confidentiality, and Nondisclosure Policy, as found in the CDBG-DR
Website [https://recuperacion.pr.gov/en/download/persondlly-identifiable-
informationconfidentiality-and-nondisclosure-policy/) which is herein included and
made integral part of this Agreement, as it may be updated from fime to time.
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The SUBRECIPIENT shall comply with all State or local requirements concerning the
privacy of personal records, consistent with 24 C.F.R. § 570.508 (local governments)
and § 570.490(c) (States).

Be 51. CLOSE-OUT
The SUBRECIPIENT's obligation to PRDOH shall not end until all close-out requirements
ﬂ/ﬁg are completed. Activities during this close-out period may include, but are not limited
to: making final payments, disposing of program assets (including the return of all
unused materials, equipment, unspent cash advances, program income balances,
and accounts receivable to the PRDOH), properly addressing Program Income (as
that term is defined in Section VI (A)({19) of the HUD Notice 83 FR 5844, 5854 (February
9, 2018, as may be amended by HUD)), balances, and accounts receivable to the
PRDOH], determining the custodianship of records, and the SUBRECIPIENT certification
of compliance with the terms of this Agreement. Notwithstanding the foregoing, the
terms of this Agreement shall remain in effect during any period that the SUBRECIPIENT

has control over CDBG-DR/MIT funds, including Program Income.

Notwithstanding the terms of 2 C.F.R. § 200.343, upon the expiration of this Agreement,
the SUBRECIPIENT shall transfer to the recipient any CDBG-DR/MIT funds on hand at the
time of expiration and any accounts receivable attributable to the use of
CDBGDR/MIT funds, further, any real property under the SUBRECIPIENT's control that
was acquired or improved in whole or in part with CDBG-DR/MIT funds (including
CDBGDR/MIT funds provided to the SUBRECIPIENT in the form of aloan) shall be treated
in accordance with 24 C.F.R. § 570.503(b) (7).

52. AUDITS AND INSPECTIONS

All SUBRECIPIENT records with respect to any matters covered by this Agreement shalll
be made available to the PRDOH, HUD, and the Comptraller General of the United
States, or any of their authorized representatives, at any time during normal business
hours, as often as deemed necessary, to audit, examine, and make excerpts or
transcripts of all relevant data. Any deficiencies nofed in audit reports must be fully
cleared by the SUBRECIPIENT within thirty (30) days after receipt by the SUBRECIPIENT.
Failure of the SUBRECIPIENT fo comply with the above audit requirements shall
consfitute a violation of this Agreement and may result in the withholding of future
payments and/or termination.

53. SINGLE AUDIT
The SUBRECIPIENT must be audited as required by 2 C.F.R. Part 200, Subpt. F, when the
SUBRECIPIENT's Federal awards expended during the respective fiscal year equaled or
exceeded the threshold set forth in 2 C.F.R. § 200.501 (Audit requirements). Once said
threshold is reached or exceeded, the SUBRECIPIENT shall notify the PRDOH and shall
report that event in the comesponding monthly progress report, as provided in Part VI
- Performance, Monitoring, and Reporting, Subpart B (Reporting) of this Agreement.

The SUBRECIPIENT shall procure or otherwise arange for the audit to be conducted for
that year, as required in 2 C.F.R. § 200.501(a)-(b); moreover, that it is properly
performed and submitted when due in accordance with provisions that include but
are not limited to those set forth in 2 C.F.R. § 200.512 [Report submission), as stated in
2 C.F.R. § 200.508({a) (Auditee responsibilities).

Among other relevant provisions, the SUBRECIPIENT shall comply with: {a) the Elecfronic
submission of data and reports to the Federal Audit Clearinghouse (FAC) (2 CFR. §
200.512(d)} and; (b) ensuring that reports do not include protected personally
identifiable information as set forth in 2 C.F.R. § 200.512{a}(2)).
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INSPECTIONS AND MONITORING

The SUBRECIPIENT shall permit the PRDOH and auditors to have access to the
SUBRECIPIENT's records and financial statements as necessary for the PRDOH to meet
the requirements of 2 C.F.R. Part 200.

CORRECTIVE ACTIONS

The PRDCH may issue management decisions and may consider taking enforcement
actions including but not limited to comectfive actions in 24 C.FR. § 570.910 if
noncompliance is detected during monitoring and audits. The PRDOH may require the
SUBRECIPIENT to take fimely and oppropriate action on all deficiencies pertaining to
the Federal award provided to the SUBRECIPIENT from the pass-through entity
detected through audits, on-site reviews, and other means. A timely and appropriate
action shall be predicated on reasonable standard wherein the SUBRECIPIENT utilizes
all available resources 1o correct the noted issue or issues. In response to audit
deficiencies or other findings of noncompliance with this Agreement, the PRDOH may
impose addifional condifions on the use of the CDBG-DR/MIT funds to ensure future
compliance or provide training and technical assistance as needed o comrect
noncompliance.

NONDISCRIMINATION

The SUBRECIPIENT shall comply with 24 C.F.R. Part 4, which implementis the provisions
of Section 109 of Title | of the Housing and Community Development Act of 1974, 42
US.C. § 5309. Section 109 provides that no person in the United States shall, on the
ground of race, color, national origin, religion, or sex, be excluded from participation
in, be denied the benefits of, or be subjected to discrimination under any program or
activity funded in whole or in part with Federal financial assistance.

The SUBRECIPIENT shall adhere to the prohibitions against discriminafion on the basis of
age under the Age Discimination Act of 1975, 42 US.C. §§ 6101-6107 (Age
Discrimination Act) and the prohibitions against discrimination on the basis of disability
under Secfion 504 of the Rehabilitation Act of 1973, 29 US.C. § 794 (Section 504).
Section 109 of the Housing and Community Development Act of 1974 makes these
requirements applicable to programs or activities funded in whole or in part with
CDBG-DR/MIT funds. Thus, the SUBRECIPIENT shall comply with regulations of 24 C.F.R.
Part 8, which implement Section 504 for HUD programs, and the regulations of 24 C.F.R.
Part 144, which implement the Age Discrimination Act for HUD programs.

The SUBRECIPIENT shall ensure that all CDBG-DR/MIT activities conducted by itself orits
coniractors are consistent with the applicable federal and local legal provisions,
regulations, and policies that prohibit discrimination on the basis of race, creed, color,
national origin, religion, sex, disability, familial status, actual or perceived sexual
orientatfion or gender identity, marital status, or age, as established in the CDBG-DR
Fair Housing and Equal Opportunity (FHEQ} Policy for CDBG-DR Programs.!

ARCHITECTURAL BARRIERS ACT AND THE AMERICANS WITH DISABILITIES ACT
The SUBRECIPIENT shall ensure that its Activities are consistent with requirements of
Architectural Barriers Act and the Americans with Disabilities Act.

! Follow the link for document access af the CDBG-DR Website: hitps://recuperacion.pr.gov/en/downioad/fai-housing-
ond-equal-opporiunity-fheo-policy-for-cdbg-dr-progroms/.
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The Architectural Barriers Act of 1948, 42 U.S.C. §§ 4151-4156, requires certain Federal

and Federally funded buildings and other facilities to be designed, constructed, or

altered in accordance with standards that ensure accessibility to, and use by,

physically handicapped people. A building or facility designed, constructed, or

altered with funds allocated or reallocated under this part after December 11, 1995,

and that meets the definition of “residential structure” as defined in 24 C.F.R. § 40.2 or

the description of “facilities" in 41 C.F.R. § 102-746.40 are subject to the requirements of

the Architectural Barriers Act of 1948 and shall comply with the Uniform Federal

Accessibility Standards {appendix A to 24 C.F.R. Part 40 for residential structures, and
41 C.F.R. Subt. C, Ch. 102, for general type buildings).

The Americans with Disabilities Act of 1990 (“ADA"), 42 US.C. § 12101 ef seq. (ADA),
provides comprehensive civil rights to individuals with disabilifies in the areas of
employment, public accommeodations, State and local government services, and
telecommunications. It further provides that discrimination includes a failure to design
and construct facilities for first occupancy no later than January 26, 1993, that are
readily accessible to and usable by individuals with disabilities. Further, the ADA
requires the removal of architectural barriers and communication barriers that are
structural in nature in existing facilities, where such removalis readily achievable—that
is, easily accomplishable and able to be camied out without much difficulty or
expense.

The SUBRECIPIENT agrees to comply with the non-discrimination in employment and
coniracting opportunities laws, regulations, and executive orders referenced in 24
C.F.R. § 570.607, as revised by Executive Order 13279. The applicable non-
discrimination provisions in Section 109 of the HCDA are still applicable.

- TITLE VI OF THE CIVIL RIGHTS ACT OF 1964 (24 C.F.R. PART 1)

1) General Compliance:
The SUBRECIPIENT shall comply with the requirements of Title VI of the Civil Rights Act of

1964, 42 US.C. § 2000d efseq., and 24 C.F.R. § 570.601 and § 570.602. No personin the
United States shall, on the ground of race, color, or national origin, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination
under any program or activity funded by this Agreement. The specific
nondiscrimination provisions at 24 C.F.R. § 1.4 apply to the use of these funds. The
SUBRECIPIENT shall not infimidate, threaten, coerce, or discriminate against any person
for the purpose of interfering with any right or privilege secured by Title VI of the Civil
Rights Act of 1964 or 24 C.FR. Part 1, or because he or she has made a complaint,
testified, assisted, or participated in any manner in an investigation, proceeding, or
hearing under 24 C.F.R. Part 1. The identity of complainants shall be kept confidential
except! to the extent necessary to camry out the purposes of 2 C.F.R. Part 1, including
the conduct of any investigation, hearing, or judicial proceeding arising thereunder.

2) Assurances and Real Property Covenants:

As a condition to the approval of this Agreement and the extension of any Federal
financial assistance, the SUBRECIPIENT assures that the program or activities described
in this Agreement shall be conducted and the housing, accommodations, facilities,
services, financial aid, or other benefits o be provided shall be operated and
administered in compliance with all requirements imposed by or pursuant to this 2
C.F.R. Part 1.

If the Federal financial assistance under this Agreement is to provide or is in the form
of personal properfy or real property or interest therein or structures thereon, the
SUBRECIPIENT's assurance herein shall obligate the SUBRECIPIENT or, in the case of a
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subsequent transfer, the transferee, for the period during which the property is used

for a purpose for which the Federal financial assistance is extended or for another

purpose involving the provision of similar services or benefits, or for as long as the

recipient retains ownership or possession of the property, whichever is longer. In all

other cases the assurance shall obligate the SUBRECIPIENT for the period during which
Federal financial assistance is extended pursuant o the contract or application.

This assurance gives the PRDOH and the United States a right to seek judicial
enforcement of the assurance and the requirements on real property.

In the case of real property, structures or improvements thereon, or interests therein,
acquired with Federal financial assistance under this Agreement or acquired with
CDBG-DR/MIT funds and provided to the SUBRECIPIENT under this Agreement, the
instrument effecting any disposition by the SUBRECIPIENT of such real property,
structures or improvements thereon, or interests therein, shall contain a covenant
running with the land assuring nondiscrimination for the period during which the real
property is used for a purpose for which the Federal financial assistance is extended
or for another purpose involving the provision of similar services or benefits.

If the SUBRECIPIENT receives real property interests or funds or for the acquisition of real
property interests under this Agreement, to the extent that rights to space on, over, or
under any such property are included as part of the program receiving such
assistance, the nondiscrimination requirements of this part 1 shall extend to any facility
located wholly or in part in such space.

3) Women- and Minority-Owned Busine

The SUBRECIPIENT shall take the affirmative steps listed in 2 C.F.R. § 200.321(b}(1)
through (&) to assure that minority businesses, women's business enterprises, and labor
surplus area firms are used when possible when the SUBRECIPIENT procures property or
services under this Agreement. As used in this Agreement, the terms “small business”
means a business that meets the criteria set forth in Section 3(a) of the Small Business
Act, as amended, 15 U.5.C. § 632 {a}, and "minority and women's business enterprise"
means a business at least fifty-one (51) percent owned and controlled by minority
group members or women. For the purpose of this definition, "minority group
members" are Afro-Americans, Spanish-speaking. Spanish surnamed or Spanish
heritage Americans, Asian- Americans, and American Indians. The SUBRECIPIENT may
rely on written representations by businesses regarding their status as minority and
female business enterprises in lieu of an independent investigation.

In compliance with the CDBG-DR/MIT Minority and Women-Owned Business Enterprise
Policy (M/WBE Policy), the SUBRECIPIENT shall complete a ufilization plan to identify
how they plan on successfully achieving the contracting goals for MBE and WBE's.
SUBRECIPIENT shall dlso complete quarterly reporting to provide information on
contracting opportunities and payouts provided to WBE or MBE contractors or
subcontractors. SUBRECIPIENT shall also document their efforts and submit those to
PRDOH on a guarterly basis. See the M/WBE Policy, as found in the CDBG-DR Website
(https://recuperacion.pr.geov/) which is herein included and made integral part of this
Agreement, as it may be updated from time to time.

4) Notifications
The SUBRECIPIENT will send to each labor union or representative of workers with which

it has a collective bargaining agreement or other coniract or understanding, a notice,
to be provided by the agency contracting officer, advising the labor union or worker's
representative of the SUBRECIPIENT's commitments hereunder, and shall post copies
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of the notice in conspicuous places available to employees and applicants for
employment.

5) Equal Employment Opportunity and Affirmative Action (EEO/AA) Statement

The SUBRECIPIENT shall, in all solicitations or advertisements for employees placed by
or on behalf of the SUBRECIPIENT, state that it is an Equal Opportunity or Affirmative
Action employer.

LABOR STANDARDS

The SUBRECIPIENT shall comply with the in labor standards in Section 110 of the Housing
and Community Development Act of 1974, 42 US.C. § 5310, and ensure that all
laborers and mechanics employed by contractors or subcontractors in the
performance of construction work financed in whole or in part with assistance
received under this Agreement shall be paid wages at rates not less than those
prevailing on similar construction in the locality as determined by the Secretary of
Labor in accordance with the Davis Bacon Act, as amended (40 US.C. § 3141, et
seq.), and 29 C.F.R.Parts 1, 3, 5, 6, and 7, provided, that this requirement shall apply to
the rehabilitation of residential property only if such property contains not less than
eight (8] units.

The SUBRECIPIENT agrees to comply with 18 US.C. § 874 and it's implementing
regulations of the U.S. Department of Labor at 29 C.F.R. Part 3 and Part 5. The
SUBRECIPIENT shall maintain documentation that demonstrates compliance with
applicable hour and wage requirements. Such documentation shall be made
available to the PRDOH for review upon request.

The SUBRECIPIENT is prohibited from using funds provided herein or personnel
employed in the administration of the program for: political activities; inherently
religious activities; lobbying; political patronage; or nepotism activities.

CONDUCT

1} Contracts

a. Monitoring: As applicable, the SUBRECIPIENT will monitor all contracted
services on a regular basis fo assure confract compliance. Results of
monitoring efforts shall be summarized in written reports and supported with
documented evidence of follow-up actions taken to comrect areas of
noncompliance.

b. Content: The SUBRECIPIENT shall cause all of the provisions of this contract in
its entirety to be included in and made a part of any contract executed in
the performance of this Agreement, as applicable.

c. Selection Process: The SUBRECIPIENT shall ensure that all contracts awarded
after the execution of this Agreement and in the performance of such, follow
the procurement policies and procedures described in this Agreement.

d. Notification: The SUBRECIPIENT shall notify and provide a copy of any and all
confracts related to this Agreement and CDBG-DR/MIT funds to the
Contract Administration Area of the PRDOH CDBG-DR/MIT Legal Division
within three (3) days of its execution.

2) Conflict of Interest



Subrecipient Agreement
Between PRDCH and Ryder Memorial Hospital, Inc.

For the Infrastructure Mitigation Program - Healthcare Strengthening Set-Aside under CDBG-MIT

Exhibit F - HUD General Provisions and Other Federal Statutes,
Regulations, ond FRDOH Requirements
Page 22/24

The SUBRECIPIENT agrees to abide by the provisions of 2 C.FR. Part 200, as
applicable, and 24 CF.R. § 570.611, which include [but are not limited fo) the
following:

a.

It is presumed that the SUBRECIPIENT is subject o state and local ethic laws
and regulations related to the conduct of its officers, employees or agents
engaged in the award and administration of this Agreement.

. In the event the SUBRECIPIENT is not, the SUBRECIPIENT shall maintain written

standards of conduct governing the performance of its employees
engaged in the award and administration of this Agreement. Nc employee,
officer, or agent shall participate in the selection, award, or administration
of a contract supported by Federal funds if a real or apparent conflict of
interest would be involved. Such a conflict would rise when the employee,
officer, or agent, any member of his or her immediate family, his or her
pariner, or an organization which employs or is about to employ any of the
Parties indicated herein, has a financial or other interest in the firm selected
for an award. The officers, employees, and agents of the recipient shall
neither solicit nor accept gratuities, favors, or anything of monetary value
from contractors, or Parties to sub Agreements. However, recipients may set
standards for situations in which the financial interast is not substantial, or the
gift is an unsolicited item of nominal value. The standards of conduct shall
provide for disciplinary actions to be applied for violations of such standards
by officers, employees, or agents of the recipient.

. No covered persons who exercise or have exercised any functions or

responsibilities with respect to CDBG-DR/MIT assisted activities, or who are in
a position to participate in a decision-making process or gain inside
information with regard to such activities, may obtain a financial interest in
any confract, or have a financial interest in any contract, subcontract, or
Agreement with respect to the CDBG-DR/MIT assisted activity, or with
respect to the proceeds from the CDBG-DR/MIT assisted activity, either for
themselves or those with whom they have business or immediate family ties,
during their tenure or for a period of one (1) year thereafter. For purposes of
this paragraph, a"covered person”includes any person who is an employee,
agent, consultant, officer, or elected or appointed official of the PRDOH, the
SUBRECIPIENT, or any designated public agency.

. Clause of Governmental Ethics Cerfification of Absence of Conflict of

Interests - The SUBRECIPIENT certifies that: (1) No public servant of the PRDOH
has pecuniary interest in this contract. (2) No public servant of the PRDOH
has solicited or accepted, directly or indirectly, for him (her),

for any member of his family unit or for any other person, gifts, allowances,
favors, services, donations loans or any other thing of monetary value. (3) No
public servant of the PRDOH related to this transaction, asked for or
accepted any good of economic value, from any person or organization as
payment for the duties and responsibilities of his employment. (4) No public
servant of the PRDOH has salicited, directly or indirectly, for him (her), any
member of his family unit, neither for any other person. business or
organization, any good of economic value, including gifts, loans, promises,
favors or services in exchange for his(her) obligations and performance of
said public employment, to influence or favor any organization. (5) No public
servant of the PRDOH has kinship relationship, within the fourth degree of
consanguinity and second by affinity, with nobody in public employment
that has faculty to influence and to participate in the institutional decisions
of this Agreement.
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&1. CITIZEN GRIEVANCES

If the SUBRECIPIENT receives any complaint or grievance, it shall refer said complaint
or grievance immediately to the PRDOH CDBG-DR/MIT Program so that PRDOH may

cc

respond appropriately.

62. TECHNICAL ASSISTANCE AND TRAININGS
ﬂ” The SUBRECIPIENT shall attend any and all technical assistance and/or frainings that
the PRDOH requires from time to time at its discretion. Failure to attend may be
considered as cause for termination.

63. DISASTER RELIEF ACCOUNT
Pursuant fo Federal Register Vol. 85, No, 17, 85 FR 4481 (January 27, 2020), PRDOH must
comply with an additional requirement imposed by an Order of October 26, 2017,
granted by the United States District Court for the District of Puerto Rico, as may be
amended from time to time. As required by the Order, grant funds or disaster relief
funds received by the Commonwealth of Puerto Rico or other Non-Federal Enfities (as
defined by 2 C.F.R. § 200.69) shall be deposited solely info a Disaster Relief Account.

As a result thereof, under the terms of the beforementioned Court order and under
the conditions of this Agreement, any and all CDBG-DR/MIT funds subawarded by
PRDOH to its SUBRECIPIENTs shall be deposited into a new, separate, non-co-mingled,
unencumbered account held in the name of the SUBRECIPIENT. The funds shall be
used solely for eligible activities. Further, the SUBRECIPIENT shall provide and make
available to PRDOH any and all documentation related to such account.

44. ADDITIONAL SPECIFIC CONDITIONS

Notwithstanding the special conditions established in this SRA and ifs exhibits, in
accordance with 2 C.F.R. § 200.208, PRDOH reserves the right and authority to impose
additional specific condifions under any of the following circumstances:

al

b}

d

At the PRDOH's sole discretion when PRDOH finds that SUBRECIPIENT has a
history of failure to comply with the general or specific terms and conditions
applicable to the CDBG-DR and/or CDBG-MIT funds allocated under this or
previous SRAs.

When SUBRECIPIENT falls to meet expected performance goals under this SRA.
When SUBRECIPIENT poses an increased risk for noncompliance based on
factors including, but not limited to, financial stability, quality of management
systems, history of performance under Federal awards, history of timeliness
under Federal awards, history of conformance with terms and conditions of
previous federal awards, and reports and findings from audits.

When, in the PRDOH's sole discretion, such conditions are necessary to ensure
timely and compliant performance under the CDBG-MIT Program.

Such additional specific conditions may include but are not limited to, withholding of
authority to proceed to the next phase of an otherwise eligible Project, requiring
additional detailed financial reports, requiring addifional project monitoring, requiring
the SUBRECIPIENT to obtain technical or management assistance, establishing
additional prior approvals, or any other condition PRDOH deems reasonable and
necessary to safeguard Federal funds or the PRDOH’s interests.

Notice of additional specific conditions shall include, but not be limited to, the nature
of the additional requirements, the reason why the additional requirements are being
imposed, the nature of the action needed to remove the additional requirement (if
applicable), and the time dllowed for completion of the actions (if applicable).
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65. OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 (OSH ACT)

The SUBRECIPIENT shall comply with the Occupational Safety and Health Act of 1970
(OSH Act) as supplemented by the Department of Labor regulafions. This Act created
the Occupational Safety and Health Administration {OSHA). OSHA sets and enforces
protective standards of safety and health in the workplace. Under the OSH Act.
employers have a responsibility to provide a safe workplace.

Employers must comply with the 29 CFR 1910 General Obligations Clause of the OSH
Act. This clause requires employers to maintain their workplaces free from serious
recognized hazards. This includes the adoption of safety and health guidelines and
the subsequent fraining of the employer's workforce in these.

Subrecipient whose Scope of Work includes construction activities must comply with
the General Clauses, and also with provisions of 29 CFR 1926 "Construction Health and
Safety Regulations™. If shall be a condition of any contract for consiruction, alteration
and/orrepair, including painting and decorating, that no contractor or subcontractor
for any part of the contract work shall require any worker or mechanic employed in
the performance of the contract to workin an environment orin unhealthy, hazardous
or dangerous working conditions to their health or safety.

END OF DOCUMENT
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1. Attend Training Curriculum:

Within ninety (90) days after this SRA is executed, Subrecipient's staff must participate in
capacity building activities directed to the development and implementation of
effective infernal controls of federal awards to ensure that the entity is capable of
managing federal awards in compliance with federal statutes and regulation.
Subrecipient’s staff must complete the Core Curriculum developed for CDBG-DR/MIT
programs.

2. Staffing and Training Plan:

Within ninety (70) days after the SRA is executed, Subrecipient must develop a staffing
and training plan that identifies specific personnel responsible for implementation and
compliance of key requirements, including citizen complaints, financial management,
payments, internal controls, procurement, monitoring and CDBG-MIT specific
requirements (e.g.. national objective] and submit it to the Program POC and
Subrecipient Management Team.

The Subrecipient must develop and implement an organizationa! structure that clearly
establishes the segregation of duties in the implementation and management of the
CDBG-MIT programs and activities, including the finance division, in compliance with the
requirements in 2 C.F.R § 200.303 for infernal controls and the Standards for Internal
Controls in the Federal Government by GAO. A final staffing capacity analysis must be
completed to cover the positions listed to perform the roles and responsibilities under the
different areas where no names were added, as required for the implementation and
management of the CDBG-MIT federally funded program and submitted to the Program
POC.

3. Policies and Procedures:

Within sixty [30] days dfter the SRA is executed, the Subrecipient must develop, update,
and implement all policies and procedures in compliance with PRDOH CDBG-MIT policies
and, state and federal regulations. The Subrecipient must certify the compliance with this
requirement through the Grant Compliance Portal (GCP) on the Self-Certification tab at
its GCP Profile.

Compliance with the Policies and Procedures self-cerfification must be completed only
once per Subrecipient regardless of how many SRAs they have with PRDOH. If the
Subrecipient already corectly and fully complied with the requirement stated above, no
further action is required on this matter.

END OF DOCUMENT
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a)

b)

a)

b)

c)

General Provisions.

The Parties acknowledge that the following provisions of this Exhibit are hereto
incorporated by reference and made an integral part of the afoerementioned
Subrecipient Agreement as Exhibit H.

Changes in the provisions of this Exhibit will require an amendment to the
Subrecipient Agreement. Such amendment would result in the incorporation by
reference of a modified Exhibit H to the Subrecipient Agreement.

Subrogation and Assignment Relating to Funds Received from the Puerto Rico
Deparfment of Housing - Infrastructure Mitigation Program Healthcare
Strengthening Set-Aside.

These provisions are incorporated into the Subrecipient Agreement in
consideration of the commitment by PRDOH to evaluate the Subrecipient’s
application for the award of disaster assistance funds (the "Application”) or the
Subrecipient’s receipt of CDBG-DR/MIT disaster recovery and mitigation funds
(the “Grant Proceeds”) under the Program being administered by PRDOH.

Subrecipient understands and acknowledges that the Program is subject to the
provisions of the Robert T. Stafford Disaster Relief and Emergency Assistance Act,
as amended, 42 U.S.C. §§ 5121-5207 (the “Act”) and that, under such Act, the
Subrecipient may only receive assistance to the extent that the Subrecipient has
a disaster recovery need that is not fully met by insurance or other forms of
disaster assistance. Subrecipient further acknowledges that these provisions are
intended to ensure that Subrecipient does not receive duplicate benefits
available to the Subrecipient from another source, for the same purposes as the
Grant Proceeds provided under the Program, and thatf, any assistance
determined to be duplicative must be deducted from the Program’s calculation
of the Subrecipient’s total need before awarding assistance.

Subrecipient hereby subrogates and assighs to PRDOH any and all of
Subrecipient’s future rights to, and any interest Subrecipient may have in, any
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reimbursement and all payments received or subsequently received from any
grant, loan, insurance policy, or policies of any type (each individually, a
“Policy” and collectively, the “Policies™), or under any subsidy, reimbursement
or relief program related fo or administered by the Federal Emergency
Management Agency (“FEMA"), insurance payments, or any other federal, state
or local government agency (each, individually, a “Disaster Program" and
collectively, the "Disaster Programs") to the extent of all Grant Proceeds paid or
to be paid under the Program and that are determined, in the sole discretion of
PRDOH or its designated agent, to be a duplication of benefits (“DOB"). Any
payments referred to in this paragraph, whether they are from Policies, FEMA, or
any other source, and whether or not such amounts are a DOB, shall be referred
to herein as “Proceeds”; any Proceeds that are defermined to be a DOB shall
be referred to herein as “DOB Proceeds”.

Subrecipient agrees that in the event that Subrecipient receives additional
Proceeds related fo disaster recovery that are not listed on the Duplication of
Benefits Certification submitted in connection with the Application, Subrecipient
will notify the PRDOH within ten (10) working days of receipt of the funds by
sending a written notification to inframit@vivienda.pr.gov. PRDOH wiill, in turn,
determine, in its sole discretion, if such Proceeds constitute DOB Proceeds. If any
of the Proceeds are determined to be DOB Proceeds, the Subrecipient shall pay
PRDOH the DOB Proceeds, to be disbursed as provided in Section 3 of this
Agreement.

Cooperation and Further Documentation.

If PRDOH elects to pursue any of the claims Subrecipient has or may have under
any Policies, Subrecipient agrees to assist and cooperate with PRDOH.
Subrecipient's assistance and cooperation shall include, but shall not be limited
to, allowing the suit to be brought in Subrecipient's name(s) and providing any
additional documentation concerning such consent, giving depositions,
providing documents, producing records and other evidence, testifying at frial,
and any other form of assistance and cooperation reasonably requested by the
PRDOH. Subrecipient also agrees to assist and cooperate in the attainment and
collection of any DOB Proceeds that the Subrecipient would be entitled to under
any applicable Disaster Assistance Program.

If requested by PRDOH, Subrecipient agrees to execute such further and
additional documents and instruments as may be requested to further and
better subrogate and assign to PRDOH (to the extent of the Grant Proceeds paid
to Subrecipient under the Program) the Policies, any amounts received under
the Disaster Assistance Programs that are determined to be DOB Proceeds
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and/or any rights thereunder. The subrecipient further agrees to take, or cause
to be taken, all actions and to do, or cause to be done, all things requested by
the PRDOH to consummate and make effective the purposes of these provisions.

Subrecipient expressly allows and authorizes PRDOH to request information from
any company with which Subrecipient holds or held any insurance policy or
policies of any type, any other company or entity -public or private- from which
the Subrecipient has applied for or is receiving assistance (such as FEMA, or
others), or any non-public or confidential information determined by PRDOH, in
its sole discretion, to be reasonably necessary to monitor/enforce its interest in
the rights subrogated and assigned to it under this Agreement, and grant
consent to such company or enfity to release said information to the PRDOH.

Agreement to Turn Over Proceeds; Future Reassignment.

If Subrecipient (or, to the extent permitted by superior loan documents, any
lender to which DOB Proceeds are payable) hereafter receives any DOB
Proceeds, Subrecipient agrees to promptly pay such amounts to PRDOH, if
Subrecipient received Grant Proceeds under the Program in an amount greater
than the amount Subrecipient would have received if such DOB Proceeds had
been considered in the calculation of Subrecipient’s award.

In the event that Subrecipient receives or is scheduled to receive any Proceeds
not listed on its Duplication of Benefits Certification (“Subsequent Proceeds"),
Subrecipient shall pay such Subsequent Proceeds directly to the PRDOH, and
PRDOH will determine the amount, if any, of such Subsequent Proceeds that are
DOB Proceeds (“Subsequent DOB Proceeds"). Subsequent Proceeds shall be
disbursed as follows:

(i}  If Subrecipient hasreceived full payment of the Grant Proceeds, Subrecipient

shall remit any Subsequent DOB Proceeds to PRDOH. PRDOH shall return to
the Subrecipient any Subsequent Proceeds in excess of the Subsequent DOB
Proceeds.

(i) If Subrecipient has received no payment of the Grant Proceeds, PRDOH shall

reduce the payment of the Grant Proceeds to Subrecipient by the amount
of the Subsequent DOB Proceeds and shall return all Subsequent Proceeds in
excess of the Subsequent DOB Proceeds to Subrecipient.

(i) If Subrecipient has received a portion of the Grant Proceeds, the following

shall occur: (A) PRDOH shall reduce the remaining payments of the Grant
Proceeds and return Subsequent DOB Proceeds in such amount to the
Subrecipient, and (B) Subrecipient shall remit any remaining Subsequent DOB
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Proceeds to PRDOH. PRDOH shall also return to the Subrecipient any
Subsequent Proceeds in excess of the Subsequent DOB Proceeds.

(iv) If the PRDOH determines that Subrecipient does not qualify to participate in
the Program or the Subrecipient decides not to participate in the Program,
PRDOH shall return the Subsequent Proceeds to Subrecipient, and the
Agreement shall terminate.

Once PRDOH has recovered an amount equal to the Grant Proceeds paid to
Subrecipient, PRDOH will reassign to Subrecipient any rights given to PRDOH
under these provisions.

Miscellaneous.

Subrecipient hereby represents that all statements and representations made by
Subrecipient regarding any Proceeds are true and comrect, as of the date of the
issuance of the Grant Proceeds.

In any proceeding to enforce these provisions, PRDOH shall be entitlled to
recover all costs of enforcement, including PRDOH's attorney fees.

The parties hereto each waive the right to have any judicial proceeding
concerning any of the provisions hereof tried by a jury.

Neither these provisions, nor any portion or provisions hereof may be changed,
waived, or terminated orally or by any course of dealing, orin any manner other
than by an agreement in writing, signed by all parties hereto and approved by
PRDOH.

These provisions, and the rights and obligations of the parties shall be governed
and construed by federal law and the laws of the Government of Puerto Rico
without giving effect to conflict of law provisions. Any action arising out of or
related to this Subrogation and Assignment provisions shall be brought within the
Government of Puerto Rico.

The captions of the various sections of this Subrogation and Assignment
provisions have been inserted only for the purpose of convenience; such
captions are not a part of the Agreement and shall not be deemed in any
manner to modify, explain, enlarge or restrict any provisions of this Subrogation.

Subrecipient acknowledges that making a false, fictitious, or fraudulent
statement or representation in this agreement is punishable under State and
Federal law (18 US.C. 287, 1001, and 31 US.C. 3729), and shall constitute a
separate criminal offense each time a public benefit is fraudulently received.
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The subrecipient acknowledges that they have been informed and understand
the penalties for making a materially false or misleading statement to obtain
CDBG-MIT funds under the Program or any other of the PRDOH's Programs.

END OF DOCUMENT
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The Subrecipient certifies that to the best of its knowledge:

1.

No public servant of this executfive agency has a pecuniary interest in this
agreement, contract, purchase, or commercial transaction.

No public servant of this executive agency has requested me or accepted from
me, directly or indirectly, for him (her), for any member of his family unit or for any
person, gifts, bonuses, favors, services, donations, loans or anything else of
monetary value.

No public servant (s) requested or accepted any good of economic value, linked
to this tfransaction, from any person of my entity as payment for performing the
duties and responsibilities of their employment.

No public servant has requested from me, directly or indirectly, for him (her), for
any member of his or her family unit, or for any other person, business, or entity,
something of economic value, including gifts, loans, promises, favors or services
in exchange for the performance of said public servant is influenced in my favor
or of my entity.

I have no kinship relationship, within the fourth degree of consanguinity and
second of affinity, with any public servant who has the power to influence and
participate in the institutional decisions of this executive agency.

“I hereby certify under penalty of perury that the foregoing is complete, true, and

correct."

Carman Colon January 31,2025
Signature Date
Carmen Colén Meléndez Executive Director

Printed Name Position
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INSURANCE REQUIREMENTS AND BONDING SPECIFICATIONS
RYDER MEMORIAL HOSPITAL INC.

RYDER MEMORIAL HOSPITAL CHP SYSTEM FOR ELECTRICITY GENERATION INFRASTRUCTURE

MITIGATION PROGRAM - HEALTHCARE STRENGTHENING SET-ASIDE
COMMUNITY DEVELOPMENT BLOCK GRANT- MITIGATION
PUERTO RICO DEPARTMENT OF HOUSING

A. In General

Ryder Memorial Hospital Inc. (SUBRECIPIENT) shall obtain and maintain, at its own
expense and for the duration of the contract including any warranty periods under
the Contract are satisfied, the insurance coverages set forth below.

These insurance requirements are minimum requirements for the Contract and in no
way limit any indemnity covenants in the Contract. Puerto Rico Department of
Housing (PRDOH) does not warrant that these minimum limits are sufficient to protect
the SUBRECIPIENT from liabilities that might arise out of the performance of the work
under the Contract by the SUBRECIPIENT, its agents, representatives, employees, or
subcontractors.

The insurance required hereunder shall not be interpreted to relieve the SUBRECIPIENT
of any obligations under the Contract. The SUBRECIPIENT shall remain fully liable for
all deductibles and amounts in excess of the coverage actually realized.

. Minimum scope and limit of insurance:

Coverage should be at least as broad as to be requested in applicable acquisition
processes:

1. Surety Bonds: The SUBRECIPIENT must provide or cause those conducting the
work to provide and maintain bonds covering the faithful performance of the
contract and payment of all obligations in the following amounts:

a) Bid Bond: 5% of the contract value.
b) Performance Bond: 100% of the contract value, including change orders.
c) Payment Bond: 100% of the contract value, including change orders.

2. Commercial General Liability Insurance
The SUBRECIPIENT must provide or cause those conducting the work to provide
and maintain Commercial General Liability Insurance (broad form coverage)
insuring against claims for bodily injury, property damage, personal injury and
advertising injury that shall be no less comprehensive and no more restrictive than
the coverage provided by Insurance Services Office (ISO) form for Commercial
General (CG 00-01). By its terms or appropriate endorsements such insurance
shall include the following coverage, to wit: Bodily Injury, Property Damage, Fire
Legal Liability, Personal Injury, Blanket Contractual, Independent Contractors,
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Premises Operations, Products and Completed Operations. The policy cannot be
endorsed to exclude the perils of explosion (x), collapse (¢) and underground (u)
exposures without the specific written approval of the Owner.

If Commercial General Liability Insurance or other form with a general aggregate
limit and products and completed operations aggregate limit is used, then the
aggregate limits shall apply separately to the Project, or the SUBRECIPIENT may
obtain separate insurance to provide the required limit which shall not be subject
to depletion because of claims arising out of any other project or activity of the
SUBRECIPIENT

Type of Coverage: Occurrence Basis
Amount of Coverage

e General Aggregate $2,000,000

e Each Occurrence $1.000.000

e Products — Completed Operations Aggregate $1,000,000

e Personal and Advertising Injury $1,000,000

e Contractual Liability $1.000,000

e Fire Legal Liability $ 50,000

e Medical Expense $ 5,000

a) Policy will include the following additional insured language: Puerto Rico
Department of Housing (PRDOH), Puerto Rico Government, US Department
of Housing and Urban Development (HUD), its officers, officials, agents, and
employees, will be named as additional insureds with respect fo liability
arising out of the activities performed by or on behalf of the SUBRECIPIENT.

b) Policy will contain a waiver of subrogation against Puerto Rico Department
of Housing (PRDOH), Puerto Rico Government, US Department of Housing
and Urban Development (HUD), its officers, officials, agents, and
employees, for losses arising from work performed by or on behalf of the
SUBRECIPIENT".

c) Duration of Coverage: liability policies shall continue coverage for a
minimum of five (5) years for Completed Operations liability coverage.
Such Insurance must be maintained, and evidence of insurance must be
provided for at least five (5) years after completion of the contract of work.

Automobile Liability Insurance

The SUBRECIPIENT must provide or cause those conducting the work to provide
and maintain Comprehensive Automobile Liability Insurance insuring against
claims for bodily injury and property damage and covering the ownership,
maintenance or use of any auto or all owned/leased and non-owned and hired
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vehicles (Symbols 2, 8 and 9) used in the performance of the Work, both on and
off the Project Site, including loading and unloading. The coverage be provided
by Insurance Services Office form for Commercial Auto Coverage (CA-00-01) or
equivalent.

Type of Coverage: Occurrence Basis
Amount of Coverage: $1,000,000 combined single limit

a) Policy willinclude the following additional insured language: Puerto Rico
Department of Housing (PRDOH), Puerto Rico Government, US
Department of Housing and Urban Development (HUD), its officers,
officials, agents, and employees, will be named as additional insureds
with respect to liability arising out of the activities performed by or on
behalf of the SUBRECIPIENT.

b) Policy wil contain a waiver of subrogation against: Puerto Rico
Department of Housing (PRDOH), Puerto Rico Government, US
Department of Housing and Urban Development (HUD). its officers,
officials, agents, and employees, for losses arising from work performed
by or on behalf of the SUBRECIPIENT.

Workers’ Compensation and Employer’s Liability Insurance

The SUBRECIPIENT must provide or cause those conducting the work to provide
Worker's Compensation Insurance with “Statutory Limits” as required by Act 45 of
April 18, 1935, as amended, known as "The Workmen's Accident Compensation
Act"” (Ley del Sistema de Compensaciones por Accidentes del Trabgjo).

The SUBRECIPIENT must provide or cause those conducting the work to provide
Employer Liability Insurance covering its legal obligation to pay damages
because of bodily injury or occupational disease (including resulting death)
sustained by an employee.

Amount of Coverage: $1,000,000 bodily injury by accident
$1,000,000 bodily injury by disease
$1.000.000 policy limit

Umbrella/Excess Liability
The SUBRECIPIENT must provide or cause those conducting the work to provide
Umbrella/Excess Liability insurance limits as follows:

Coverage: Written on a following form basis over the primary policies:
- Commercial General Liability, Employers' Liability and
Automobile Liability Insurance.
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Each occurrence $5,000,000
General Aggregate $5,000,000
SIR $10,000

Any such excess insurance shall be at least as broad as the
SUBRECIPIENT 's primary insurance.

Policy will include the following additional insured language: Puerto
Rico Department of Housing (PRDOH), Puerto Rico Government, US
Department of Housing and Urban Development (HUD), its officers,
officials, agents, and employees, will be named as additional insureds
with respect to liability arising out of the activities performed by or on
behalf of the SUBRECIPIENT.

Duration of Coverage: umbrella/excess liability policies shall continue
coverage for a minimum of five (8) years for Completed Operations
liability coverage. Such Insurance must be maintained, and evidence
of insurance must be provided for at least five (5) years after
completion of the contract of work.

Contractors Pollution Liability to indemnify for bodily injury, property damage, or
amounts which the SUBRECIPIENT, its employess, its agents, or its Contractors are
legally obligated to pay for cleanup/remediation work arising out of or related to
the services to be provided under this “Agreement”. Pollution Liability policy must
include contractual liability coverage.

Amount of Coverage: Per Loss $2,000,000

Q)

o)

Aggregate $2,000,000

Coverage shall apply to sudden and gradual pollution conditions
resulting from the escape of release of smoke, vapors, fumes, acids,
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials,
or other iritants, contaminants, or pollutants (including asbestos).
Policy shall cover the SUBRECIPIENT completed operations.

If the coverage is written on a claims-made basis, the SUBRECIPIENT
warrants that any retroactive date applicable to coverage under the
policy precedes the effective date of this Coniract; and that
continuous coverage will be maintained, or an extended discovery
period will be exercised for a period of five (5) years beginning from the
time that work under this contract is completed.
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c) The policy shall be endorsed to include the following as Additional
Insureds: Puerto Rico Department of Housing (PRDOH), Puerto Rico
Government, US Department of Housing and Urban Development
(HUD), its officers, agents, and employees named as an additional
insured with respect to liability and defense of suits arising out of the
activities performed by, or on behalf of the SUBRECIPIENT, including
completed operations.

d) Endorsements CA9948 and MCS-90 are required on the Automobile
Liability Coverage if the SUBRECIPIENT or its Contractors transports any
type of hazardous materials.

Professional Liability Insurance

The SUBRECIPIENT must provide or cause those conducting the work to provide
Professional Liability insurance with respect to negligent or wrongful acts, errors or
omissions, or failure to render services in connection with the professional services
fo be provided under this "Agreement”. This insurance shall protect against
claims arising from professional services of the insured, or by its employees,
agents, or contractors, and includes coverage (or no exclusion) for contractual
liability.

Amount of Coverage: Per Claim  $2,000,000
Aggregate $2,000,000

a) If the coverage is written on a claims-made basis, the SUBRECIPIENT
warrants that any retroactive date applicable to coverage under the
policy precedes the effective date of this Contract; and that
continuous coverage will be maintained, or an extended discovery
period will be exercised for a period of five (§) years beginning from the
fime that work under this contract is completed.

Builders’ Risk Insurance

Unless otherwise provided, SUBRECIPIENT will procure, pay for, and maintain,
builder's risk (and/or Installation Floater) in the amount of the initial Contract Sum,
plus value of subsequent Contract modifications and cost of materials supplied
or installed by others, comprising total value for the entire Project at the site on a
value-at-risk-at-time-of-loss (VARTOL) valuation clause (as defined in the builders’
risk policy).

a) Such builders risk insurance shall end when the first of the following
occurs:

i. The PRDOH interest in the Work ceases;
i. the policy expires or is cancelled; or
iii. the Work is accepted by PRDOH.
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SUBRECIPIENT is responsible for the deductible for any claim made
against the policy. A separate certificate of insurance evidencing the
coverage required herein shall be provided to PRDOH.

The PRDOH shall be added as Additional Named Insured and Loss
Payee.

Policy must provide coverage from the time any covered property
becomes the responsibility of the SUBRECIPIENT, and continue without
interruption during construction, renovation, or installation, including
any time during which the covered property is being transported to the
construction installation site, or awaiting installation, whether on or off
sife.

Builders' Risk Coverage shall be on a Special Covered Cause of Loss
Form and shall include theft, vandalism, malicious mischief, collapse,
false-work, temporary buildings and debris removal including
demoalition, increased cost of construction, architect's fees and
expenses, flood (including water damage), earthquake, and if
applicable, all below and above ground structures, piping,
foundations including underground water and sewer mains, piling
including the ground on which the structure rests and excavation,
backfilling, filling, and grading. Eguipment Breakdown Coverage
(ak.a. Boiler & Machinery) shall be included as required by the
Contract Documents or by law, which shall specifically cover insured
equipment during installation and testing (including hot testing, where
applicable).

The Builders' Risk shall be written for 100% of the completed value
(replacement cost basis) of the work being performed. The Builders’
Risk shall include the following provisions:

i. Replacement Cost Basis - including modification of the
valuation clause to cover all costs needed to repair the structure
or work (including overhead and profits) and will pay based on
the values figured at the time of rebuilding or repairing, not at
the time of loss.

If the project does not involve new or major reconstruction, at the
option of Puerto Rico Department of Housing (PRDOH), the
SUBRECIPEINT may provide an Installation Floater Policy in lieu of a
Builders Risk policy, with the similar coverage as the Builder's Risk policy.
For such projects, an Installation Floater shall be obtained that provides
for the improvement, remodel, modification, alteration, conversion or
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adjustment to existing buildings, structures, processes, machinery and
equipment. The Property Installation Floater shall provide property
damage coverage for any building, structure, machinery or
equipment damaged, impaired, broken, or destroyed during the
performance of the Work, including during fransit, installation, and
testing at the SUBRECIPEINT's site.

Other Coverages:

The PRDOH reserves the right to require SUBRECIPIENT to obtain and maintain
additional insurance coverages, provided that such requests are reasonable and
consistent with industry standards. The SUBRECIPIENT shall secure these additional
coverages within a reasonable time frame following the Department's request,
ensuring confinuous compliance with contractual obligations.

C. Other Provisions

1.
- The insurance company providing any of the insurance coverage required herein

Acceptability of Insurers

shall be an Insurance Company duly authorized to do business in Puerto Rico and
approved by the Office of the Commissioner Insurance of Puerto Rico and
classified by A.M. Best Co. with a rating of no less than financial strength of A or
have a financial size of IV or better.

If at any time an insurer issuing any such policy does not meet the minimum A. M.
Best rating, the SUBRECIPIENT shall obtain a policy with an insurer that meets the
A. M. Best rating and shall submit another certificate of insurance as required in
the contract.

Premiums, Deductibles and Self-Insured Retentions

The SUBRECIPIENT shall be responsible for payment of premiums for all of the
insurance coverages required under this Section. The SUBRECIPIENT further agrees
that for each claim, suit or action made against insurance provided hereunder,
with respect to all matters for which the SUBRECIPIENT is responsible hereunder, the
SUBRECIPIENT shall be solely responsible for all deductibles and self-insured
retentions. Any deductible or self-insured retentions over $50,000.00 in the
SUBRECIPIENT insurance must be declared and approved in writing by PRDOH.

Claims Made Policies
If any coverage required is written on a claims-made coverage form:

a) The retroactive date must be shown, and this date must be before the
execution date of the contract or the beginning of contract work.

b) Insurance must be maintained, and evidence of insurance must be
provided for at least five (5) years after completion of contract work.
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c) If coverage is canceled or non-renewed, and not replaced with another
claims-made policy form with a retroactive date prior to the contract
effective, or start of work date, the Contractor must purchase extended
reporting period coverage for a minimum of five (5} years after completion
of contract work.

d) A copy of the claims reporting requirements must be submitted to the Enfity
for review.

4. Proof of Insurance

The SUBRECIPIENT shall submit proof of the Comprehensive General Liability (CGL)
insurance and Workers' Compensation insurance policies to the PRDOH before the
execution of the Subrecipient Agreement (SRA). The SUBRECIPIENT shall also
ensure that all other insurance policies and bonds required under this Agreement
are secured by its subcontractors. The SUBRECIPIENT is responsible for providing to
the PRDOH evidence of these additional insurance policies and bonds within five
(5) days after the execution of each individual subcontract agreement.

. Verification of Coverage

The SUBRECIPIENT shall provide a Certificate or Certificates of Insurance, in a form
satfisfactory to Puerto Rico Department of Housing (PRDOH) (i.e., an ACORD
Certificate), before commencing any work under the contract or agreement.

Certificates of Insurance shall:

a) Be in the form acceptable to PRDOH (i.e.: an ACORD Certificate);

b) Disclose any Deductible, Self-Insured Retention, Aggregate Limit or any
exclusion to the policy that materially changes the coverage required by
the contract.;

c) Project/contract number and project description shall be noted on the
certificate of insurance.;

d) Be signed by an authorized representative of the Insurance carriers; and

e) Contain the following language in the Description  of
Operations/Locations/Venhicles section:

"Additional Insured protection afforded is on a primary and non-
contributory basis. A waiver of subrogation is granted in favor of the
Additional Insureds.”

Only original documents (Certificate(s) and any Endorsements or other
attachments) or electronic versions of the same that can be directly traced back
to the Insurer, Agent or Broker via e-mail distribution or similar means will be
accepted.
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The PRDOH reserves the right to require complete, certified copies of all required
insurance policies, including endorsements, required by these specifications, at
any time.

All certificates required by this Agreement shall be sent directly to:

Sonia Damaris Rodriguez
Especidlista en Seguros | CDBG-DR/MIT
Oficina de Recuperacion de Desastres

Tel. (787)274-2527 ext. 4081
srodriguez@vivienda.pr.gov

Renewal Policies

The SUBRECIPIENT shall promptly deliver PRDOH a certificate of insurance with
respect to each renewal policy, as necessary to demonstrate the maintenance
of the required insurance coverage for the terms specified herein. Such certificate
shall be delivered to PRDOH not less than 30 days prior to the expiration date of
any policy and bear a notation evidencing payment of the premium thereof.

Cancellation and Modification of Insurance Coverages

The SUBRECIPIENT shall be responsible for immediately noftifying the PRDOH in
writing of any changes or cancelations of its insurance or may be found in breach
of the contract and the contract could be terminated. This notice requirement
does not waive the insurance requirements contained herein.

Policies Primary and Non-Contributory
All policies required above are to be primary and noncontributory with any
insurance programs carried by the PRDOH.

Waiver of Subrogation

SUBRECIPIENT hereby grants to PRDOH a waiver of any right fo subrogation which
any insurer of said SUBRECIPIENT may acquire against PRDOH by virtue of the
payment of any loss under such insurance. SUBRECIPIENT agrees to obtain any
endorsement that may be necessary to affect this waiver of subrogation, but this
provision applies regardless of whether or not PRDOH has received a waiver of
subrogation endorsement from the insurer.

10. Special Risks or Circumstances

The PRDOH reserves the right to modify these requirements, including limits, based
on the nature of the risk, prior experience, insurer, coverage, or other
circumstances.
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Subcontractors

The SUBRECIPIENT and its Contractors shall include all subcontractors as insureds
under its policies or shall be responsible for verifying and maintaining the
certificates provided by each subcontractor. Subcontractors shall be subject to
all of the requirements stated herein. The agency reserves the right to request
copies of subcontractor's certificates at any time.

No Recourse
There shall be no recourse against PRDOH for the payment of premiums or other
amounts with respect to the insurance required from the SUBRECIPIENT under this

Section.

Limits of Coverage

If the SUBRECIPIENT maintains higher limits than the minimums shown below, PRDOH
requires and shall be entitled to coverage for the higher limits maintained by the
SUBRECIPIENT. Any available insurance proceeds in excess of the specified
minimum limits of insurance and coverage shall be available to PRDOH.

Indemnification/Hold Harmless Agreement
SUBRECIPIENT agrees to protect, defend, indemnify, save, and hold harmless, -
Puerto Rico Department of Housing (PRDOH), Puerto Rico Government, US
Department of Housing and Urban Develcpment (HUD), its officers, officials,
agents, employees, and volunteers, from and against any and all claims,
damages, expenses, and liability arising out of injury or death to any person or the
damage, loss, or destruction of any property which may occur, or in any way grow
out of, any act or omission of SUBRECIPIENT, ifs contractors, agents, servants, and
employees, or any and all costs, expenses and/or attorney fees incurred by
SUBRECIPIENT as a result of any claims, demands, suits or causes of action, except
those claims, demands, suits, or causes of action arising out of the negligence of ,
Puerto Rico Department of Housing (PRDOH), Puerto Rico Government, US
Department of Housing and Urban Development (HUD), its officers. officials,
agents, employees, and volunteers. SUBRECIPIENT agrees to investigate, handle,
respond to, provide defense for and defend any such claims, demands, suits, or
causes of action at its sole expense and agrees to bear all other costs and
expenses related thereto, even if the claims, demands, suifs, or causes of action
are groundless, false or fraudulent.

Conflict or Difference between the Specifications of the Tendering, Procedure and
Special Insurance Conditions and Bonds

In the event of any conflict or difference in the description of coverage or in
amounts or limits, etc., with respect to insurance requirements, the conditions of
insurance and bonds established in these Insurance Requirements and Bonding
Specifications shall prevail over any other insurance specifications.



